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HUNTERS POINT SHIPYARD
RESTORATION ADVISORY BOARD MEETING MINUTES i 

Gloria R. Davis Academic Middle School i v
1550 Third Street, San Frandsco '

January 22, 1997

SFUND RECORDS CTR 
157191

SFUND RECORDS CTR j

157191 J
On January 22, 1997, at 6:00 p.m., the Hunters Point Shipyard (HPS) Restoration Advisory Board 
(RAB) met at the Gloria R. Davis Academic Middle School in San Francisco, California.

The purpose of the meeting was to provide: (1) a presentation and discussion on the Parcel C remedial 
investigation report, (2) an update on removal actions at HPS, and (3) a presentation on the Fiscal Year 

(FY) 1997 budget.

These minima summarize the items discussed during the RAB meeting; they are not a verbatim transcript.

Attachment A provides a list of attendees at the meeting, Attachment B presents the meeting agenda.

I. WELCOMING REMARKS/GENERAL ANNOUNCEMENTS

Mr. Michael McClelland, the Navy's Base Realignment and Closure (BRAC) Environmental Coordinator 
(BEC) called the meeting to order at 6:00 p.m. Mr. McClelland stated that the Bay Area Defense 
Conversion Action Team (BADCAT) was conducting a demonstration on January 23rd -25 and January 
27th-29th! He explained that BADCAT would demonstrate two new innovative clean-up technologies at 
HPS and that there would be a reception on January 29th, from 3:00 to 5:00 p.m. at the Southeast 
Community Facility. Mr. McClelland expressed that the University of California, Davis (UCD) would 
host a workshop on “Meeting the Challenge: Cooperative Solutions for Base Closure Cleanup”, at the 
Nimitz Conference Center on Treasure Island, from 8:30 a.m. -4:30 p.m. on Saturday January 25, 1997. 
Mr. McClelland explained that at the next RAB meeting the Navy would bring a list of all upcoming 
documents to be reviewed by the RAB. Mr. McClelland expressed that Dan Stralka, Ph.D. of the 
Department of Toxic Substance Control (DTSC) would give a presentation on Human Health Risk 
Assessment at the February RAB meeting.

n. DISCUSSION OF PARCEL C REMEDIAL INVESTIGATION

Mr. Doug Kern, the HPS RAB facilitator asked the members of the RAB to form a circle to discuss the 
Parcel C remedial investigation (RI) report. A community member asked if there was a summary of the RI 
report. Mr. Jim Sickles of PRC Environmental Management, Inc. (PRC) explained that there was a 
summary of the Parcel C RI report. A community member asked (pointing to the map) if there was a red 
dot (area of concern) next to a white dot (area of low concern) is the area safe. Mr. Sickles expressed that 
if a sample point was taken in an area, that the whole area would be color coded. Mr. Sickles further 
expressed that Dr. Stralka, would give a more in-depth presentation at the February RAB meeting. Mr. 
Leon Thibeux, a HPS RAB member asked if the buildings had to be destroyed during the construction 
phase. Mr. Sickles explained that each site was unique and would be handled on an individual bases. A 
immunity member asked how the community knows if the work being performed is of high quality.
Mr. McClelland expressed that the worked completed by PRC is reviewed by the Navy and the California 
Environmental Protection Agency (EPA). Mr. Thibeux asked how long it would take to cleanup the site



once the plan has been accepted. Mr. McClelland stated that the cleanup would take approximately 1 year, 
Mr. A1 Williams, the HPS RAB community co-chair, asked if the soil removed from Parcel C would be 
replaced with clean soil. Mr. Sickles explained that one alternative for the Navy is to treat and clean the 
soil and the other alternative would be to replace the soil with clean soil. A community member asked for 
the Parcel C public meeting if the Navy would coordinate with the Citizens Advisory Committee (CAC), 
City of San Francisco Redevelopment Agency and bring more maps.

III. POSTER BOARD SESSION ON HPS REMOVAL ACTIONS

During the poster board session, community members had ah opportunity to ask questions regarding the 
removal actions at HPS. Below is a bulleted list of the main topics discussed during the poster board 

session.

• Exploratory Excavations
• Installation Restoration site 1/21 Industrial Landfill Groundwater Plume
• Installation Restoration site 3, Waste Oil Ponds
• Removal of Storm Drain Sediments
• Removal of Former Tank Farm contaminated soil

IV. FISCAL YEAR 1997 BUDGET

PROTECT COST

Parcel B Remedial Design
BCP Update
Petroleum Corrective Action Plan
Community Relations RAB Support

Award $1.144Million 
Award $81,000
Award $396,000
Award $31,000

Total Awarded as of 1/22/97 $1,651 Million

1. Environmental Baseline Survey (EBS)
Finding of Suitability to Lease 
(Support Interim Leasing)

$100,000 to $500,000

More than $2.0Million

2. Parcel D Remedial Design
3. Parcel F Remedial Investigation 

feasibility Study
4. Removal Action (TR-1) Operation & Maintenance
5. PRC/IT Coordination

$500,000 to l.OMUlioh 
$100,000 to $500,000 
$100,000 to $150,000

Total Remaining $2.8Million to $5.0Million

Mr. McClelland explained that PRC was to complete the Parcel B remedial design and the BRAC Cleanup



Plan (BCP) update; Air Force/Army (AFA) a local Hunters Point business, was to complete the petroleum 
corrective action plan, and that the community relations RAB support contract was awarded to an 8(a) 
firm. Mr. Williams asked if there is a possibility that the task stated above may not be fully funded. Mr. 
McClelland stated that the task stated above would be funded. A community member asked what would be 
the annual cost of the maintenance for the sheet piling at IR-1. Mr. McClelland explained that the cost 
would be approximately 1 million dollars per year.

V. CLOSING REMARKS

Mr. McClelland thanked everyone for attending and reminded the RAB members that Dr. Dan Stralka 
would give a presentation on Human Health Risk Assessment at the February 1997 RAB meeting.



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: January 22, 1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Corner of 3rd and Evans)
San Francisco

6:00 1.
6:05 2.
6:10 3.

Call to order
Announcements
Breakout Groups : Discussion of Parcel C Remedial 
Investigation Report

6:40 4.
6:45 5.
7:15 6.
7:30 7.
7:40 8.

Break
Posterboard Session : Update on Removal Actions at HPS 
Presentation and Discussion of the FY97 Budget 
Recommendations for Agenda Items for next RAB meeting. 

Adjournment
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Henrietta Jones 
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CA 94115- 
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Percy A. Coleman 
442 Visitacion 
CA 94134- 
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Vida Edwards 
50 Cashmere #2A 
CA 94124- '

Manuel J Ford 
1570 Palou 
CA 94124- 
(415) 822-8230

Greg Freeman 
1578 Innes 
CA 94124- 
(415) 206-9979

David E Jackson 
11 Gilroy 
CA 94124-

Doug Kern 
100 First St #2040 
CA 94124- 
(415) 495-5636

Mamie Matthews 
42 Harbor 
CA 94124- 
(415) 920-7048



Khafra K Omra Zeti 
86 Bayview 
CA 94124- 
(415) 395-6863

Rev. J P Pryor 
825 Newhall 
CA 94124- 
(415) 826-5639

Leon Thibeaux 
82 Bayview 
CA 94124-

Caroline Washington 
137 Atoll Circle 
CA 94124-

Hali Papazian 
242 Harbor Rd 
CA 94124- 
(415) 821-6005

Christine Shirley 
833 Market #1107 
CA 94103- 
(415) 495-1786

Erlinda B Villa 
1267 Revere 
CA 94124-

Mrs. Osceola Washington 
1711 Oakdale #212 
CA 94124-

Dorothy Peterson 
15 Espanola #3 
CA 94124-2850 
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Carol E Tatum 
1715 Yosemite 
CA 94124-

Charlie Walker 
3450 Third St #4A 
CA 94124- 
(415) 824-9791

Lila Weinberg 
2783 Golden Gate Ave 
CA 94118-

Gwendolyn Westbrook
1800 Oakdale ,
CA 94124- 
(415) 821-0921

Nathaniel White HI
183 Ralston
CA 94124- 
No phone

Andre Williams
38 Northridge
CA 94124-

Patricia Wright
10 Rosie Lee Lane #4
CA 94124- 
(415) 647-6922

Mark Youngkin
3301 Clay St
CA 94118-

Gina Kathuria
101 Grove #207
CA 94102 
(415) 554-2778

Byron Rhett
770 Golden Gate Ave
CA 94102 
(415) 749-2502

Cyrus Shabahari 
,700HeinaAve #F 
Berkeley 94710 
(510) 540-3821

Claire Trombadore
75 Hawthorne H-9-2
CA 94105 
(415) 744-2409

Richard' Hiett
2101 Webster #500
Oaklandf 94612

Cdr. Jim Gustafson 
900 Commodore Dr. 
94066



Hunters Point Shipyard 
Restoration Advisory Board 

February 26, 1997

Location: Gloria R. Davis Middle School
1550 Evans Avenue.
San Francisco, CA

Purpose: To provide: (1) a presentation and discussion on human health risk
assessments, and (2) a presentation on removal actions at Hunters Point Naval Shipyard.

These minutes summarize the items discussed during the RAB meeting; they are not a 

verbatim transcript.

Facilitator: Doug Kern, Kern Mediation Group.

RAB Community Members Present: Charles A. Dacus, Sr., Laurie Espinoza, Jill Fox, 
Greg Freeman, Dorothy Peterson, Henrietta Jones, Anthony La Mell, Christine Shirley, 
Mark Youngkin, Marie Franklin,, Wendy Brummer-Kocks, John Pinney and Caroline 

Washington.

Government agencies present: Michael McClelland, Navy Base Realignment and Closure 
(BRAC) Environmental Coordinator; William Radzerich, U.S. Navy; Sam Dyson, U.S. 
Navy; Gina Kathuria, San Francisco Dept. Of Public Health, Bureau of Toxics; Cyrus 
Shabahari, CAL EPA- DTSC; Claire Tromadore, U.S. EPA, Federal Facilities Cleanup 
Office; Sheryl Lauth, U.S. EPA; Federal Facilities Cleanup Office, and Dr. Dan Stralka, 

U.S. EPA.

Others present: Curtis Warren; James Sickles, PRC; David Gavrich; and Ryan Brooks, 

PRC.

Attachment A provides the attendance list, Attachment B provides the meeting agenda and 
Attachment C provides the presentation handout materials.

I. welcoming Remarks/General Announcements

Mr. Doug Kern called the meeting to order at 6:07 p.m. Mr. Michael McClelland 
announced that the Feasibility Study (feasible solutions) for Parcel C would be released 
February 27, 1997 with comments due on April 13, 1997. The Draft Final Remedial 
Investigation Report (DFRI), a 13-volume document, will be released March 13, with a 
30-day comment period ending April 14, 1997. The Hunters Shipyard BRAC Cleanup 
Plan (BCP) will be released in late March. Mr. McClelland announced that the Parcel D
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Final Record of Decision (ROD) document release has been delayed due to a request from 
the regulatory agencies. Mr. McClelland added that there will be an investigation of the 
groundwater aquifer under parcels D, C and E. The results of the investigation could 
change the document. He announced that the public meeting on the Proposed Plan for 

Parcel D has also been postponed from March 5 to sometime in May. Ms. Shirley 
announced that the CAC meeting was being held at the same time as the RAB so a conflict 
of meeting schedules resulted in many RAB members not being present at the meeting.

n. discussion Concerning public Comment

Mr Doug Kern inquired about an extension to the 30-day review period for the Parcel C 
DFRI document. Mr. McClelland noted that any comments received from the regulatory 
agencies and community will be responded to in the report. David Gavnch asked if al 
comments are responded to individually or if the document includes a synopsis of 
comments. Jim Sickles of PRC said that all draft versions of documents include written 
responses to comments. Mr. Gavrich asked if public comments made to the Proposed Plan 
would be addressed. Mr. McClelland replied that responses to comments (to the Proposed 
Plan) are a part of the Record of Decision called the Responsiveness Summary. Mr Kem 
stated that even though the community’s comments have been responded to in the draft 
document, if the new document includes substantial changes, the community will need 
more than 30 days to make comments. Mr. McClelland noted that the document, the 
Parcel D RI, is a draft final and that it will become final if no comments are received

within the 30-day timeframe.

HI. PRESENTATION AND DISCUSSION ON HUMAN HEALTH RISK ASSESSMENT

Dr. Stralka of the U.S. EPA made a presentation on human health risk assessment in 
response to previous questions and comments from RAB members. Mr. Kern reiterated 

that much of the community concern is about the potential for unsafe seafood 
consumption and contaminated fishing waters. Dr. Stralka explained that many 
determination factors used in human health risk assessment and cleanup actions are 
directly associated with parcel reuse (refer to Attachment C). During the presentation, Dr. 

Stralka explained hazard identification, dose-response evaluation, exposure assessment 

and risk characterization.

A. SUMMARY

Risk assessment is a consistent procedure for comparing and prioritizing different sites. 
The goals are to set safe exposure levels and compare regulatory or site-specific cleanup 
alternatives. In doing this, environmental scientists determine (1) what types of toxicity are 
caused, (2) what doses produce toxicity, (3) if there is exposure to humans or ecological 
species, and if so, (4) the level of risk associated with that exposure. The public
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perception of risk is often probability of harm coupled with outrage. Dr. Stralka explained 
that in many instances, perception of risk is key. For instance, gasoline is defined as a 
hazard because it is flammable, however there is little public outrage associated with the 
use of gasoline. People are familiar with gasoline, use it in their cars, etc., so there is no 
outrage factor.

Dr Stralka explained how exposure pathways and reasonable maximum exposure have to 
be evaluated within the realm of what could be possible. Ingestion, inhalation and dermal 
(skin contact) are all exposure pathways, but must be evaluated for possible exposure. Are 
people or animals likely to be exposed? If so, how much exposure constitutes risk? He 
explained that a maximum exposure risk below 1 is not much of a concern. The health 
factor of each chemical differs for different portions of the population. For instance, a 
person who smokes for 30 years would have a higher risk of cancer than a non-smoker. 
The risk factor can also be site-specific. A non-smoker living in a home with seven 
smokers for 30 years has a higher risk than a non-smoker who lives in a house with seven 
non-smokers.

He also discussed a conceptual site model (see attachment C) for Hunters Point Shipyard 
and calculated risk based on the model. Mr. Kern asked how long scientists have been 
doing risk assessment. Dr. Stralka explained that during the late 1930s risk assessment 
grew out of radionuclide investigations and was expanded in the 1950s to include chemical 
investigations. He added that the EPA first used risk assessment in the 60s but Congress 
said it was too health protective because many unnecessary cleanups were done. Now 
they use reasonable maximum exposure to calculate risk. It is still upper- end health 
preventative, but within the realm of what could be possible.

Mr. Kern inquired about the risks of lead-based paint exposure. Dr. Stralka explained that 
although lead doesn’t fall into the cancer/non-cancer categories, there have been other 
studies on how it gets into the bloodstream. The “lead spread” includes calculations on all 
of the pathways and how much lead would make it into the bloodstream from inhalation, 
plumbing systems, leaded gasoline in the soils, ingestion of peeled paint, etc. Dr. Stralka 
added that in the Navy buildings, ingestion of paint chips would be the only pathway.

Ms. Shirley disagreed, stating that lead paint is preferred because it is easy to clean, 
however lead dust could be wiped off and inhaled during cleaning. Ms. Brummer-Kocks 
offered to bring a handout to the RAB meeting on lead paint and remodeling. Mr. 
McClelland said the Navy is reducing risk of lead exposure by removing lead paint from 
buildings and repainting, however, he added that many of the buildings are to be tom 
down so they haven’t spent a lot of time on it.

Dr. Stralka presented a color-coded, site-specific grid and interpreted the risk mapped out 
on the grid. Ms. Shirley mentioned that the state of California evaluates breast milk for 
PCBs. She asked why that study was not conducted at Hunters Point. Dr Stralka
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explained that the study was hot conducted because of the uncertainty and complexity of 
pathways and costs involved in completing such a study.

Mr. Gavrich inquired about exposure risk from consumption of seafood since the 
groundwater is non-potable due to contamination. He pointed out the possibility of the 
contamination migrating into the Bay. Ms. Lauth explained that the Navy is evaluating 
groundwater but is not looking at fish tissue due to the fish habitat uncertainty and cost of 
such a study.

IV. Removal Actions at Hunters Point Shipyard

Jim Sickles of PRC Environmental Management presented an update on the removal 
actions at the installation. He explained that four different types of removal actions were 
being conducted at Hunters Point. Exploratory soil excavation is to be completed in 
February. He explained that soil is removed, backfilled with clean dirt, and asphalt 
replaced where necessary. As a part of the Storm Drain Removal Action, storm drain lines 
are being investigated with use of a video camera. The drain lines are to be cleaned out, 
sediment collected and sampled, and wash water treated by the city sanitation system. 
Groundwater under the Parcel E landfill is being investigated and a plan to keep water 
from going into the Bay is being designed. Test piles are being installed in the landfill and 
at the oil reclamation pond to stop migration of the contaminated groundwater to the bay. 
Ms. Washington asked if the cleanup would have an affect on the ballpark, and Mr.
Sickles said the Navy cleanup is independent of the city's ballpark. Mr. Gavrich asked 
what kinds of contaminants were found in the water, and Mr. Sickles replied that 
contaminants include PCBs, metals, diesel and hydrocarbon compounds. He explained that 
the removal actions are interim removal actions.

Ms. Brummer-Kocks commented that many of the soil-hauling trucks entering the 
installation are not covered. She inquired about state law and whether the soil was clean 
or contaminated. Mr. McClelland replied that the soil being transported onto the 
installation is clean fill. Mr. McClelland agreed to research the regulation and report to the 
March RAB meeting. He agreed to check with the Navy and contractors and make sure 
the truck drivers are following regulation (Action Item).

V. Agenda Items

Ms. Shirley requested an agenda item on how risk assessment affects cleanup levels. Mr. 
Gavrich suggested an agenda topic on exploring the possibilities of converting the landfill 
into a wetlands area. Ms. Brummer-Kocks suggested a discussion topic concerning lead- 
based paint removal. Mr. Kern suggested that a discussion of the Parcel C Feasibility 
Study be placed on the agenda. Ms. Jill Fox requested that a visual aid of the parcels with 
a timeline of cleanup actions be provided to RAB members (Action Item).
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VI. Closing Remarks

Mr. McClelland thanked everyone for attending the meeting. Mr. Kern adjourned the 
meeting at 8:20 p.m.

The next Restoration Advisory Board Meeting mil be held at 6:00 p.m. Wednesday, 
March 26, 1997 at the Gloria R. Davis Middle School.
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ATTACHMENT B

RAB MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: February 26,1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Comer of 3rd and Evans)
San Francisco

6:00
6:05

6:10

7:10
7:25
7:35

1. Call to order
2. Announcements
3. Presentation and discussion on Human Health Risk

Assessments by Dr. Stralka of the U.S. EPA
4. Presentation on Removal Actions
5. Recommendations for Agenda Items for next RAB meeting.

6. Adjournment



ATTACHMENT C

RISK ASSESSMENT PRESENTATION MATERIALS



Risk Assessment 
Introduction

Daniel Stralka PhD 
USEPA 

415-744-2310

Hunter's Point RAB 
26 February 1997



TAKE HOME

• Introduction to Risk 
Assessment

- Human health

- Ecological
• Risk Assessment is NOT 

Precise
- But That's OK

• Risk Assessment is Versatile
- Assess risks for any population



Risk Assessment Is:
• Consistent Procedure for 

Comparing and Prioritizing 
Different Sites.

• Conservative =
Over estimate of Actual 
Risk Potential.

U.S. Environmental Protection Agency



Risk Questions:
. Is there a Significant Health or Environmental 

Risk (Now and/or in the Future).
. Are the Risks Immediate, Long-Term or Both? 
• Is Regulatory or Site-Specific Action Needed?

Risk Assessment Goals:
. Set Safe Exposure Levels
. Compare Regulatory or Site-Specific 

Alternatives



COMPONENTS OF RISK
assessment

. Hazard Identification
- What types of toxicity does it cause?

• Dose-Response Evaluation
- What doses produce toxicity?

• Exposure Assessment
- To how much are people exposed?

• Risk Characterization
- What is the level of risk?



Agency Definition: Risk = Probability, of Harm 
Public's Definition: Risk = Probability + Outrage 

Outrage Factors:
• Fair or Unfair
• Voluntary or Involuntary
• Who Benefits?
• Who Controls?



Risk « Dose

Exposure

[Contaminant] 

—:--------

• Toxicity

\
Dose-Response

t
Hazard Ident

U.S. Environmental Protection Agency



EXPOSURE PATHWAYS

• Release 
Source

• Transport 
Media

• Contact 
Point

• Intake 
Route

• Direct vs 
Indirect





REASONABLE MAXIMUM 
EXPOSURE (RME)

Highest Reasonable, Exposure 
Considering:

• Human Activity Patterns
• Pathway Combinations
Conservative Exposure Within the 

Range of Possible Exposures.
... ..............................— u.S. Environmental Protection Agency



UNCERTAINTY IN RISK 
ASSESSMENT

Lack of Data and/or Scientific Certainty 
Necessitate Use of Assumptions and 
Science Policy in Risk Assessment:
• Public Health Agencies Tend to Use 

Assumptions and Policies that Will Not 
Underestimate Risk

• If all Assumptions / Policies are Correct, 
the Actual Risk May Equal What is 
Predicted - Although, it is Frobably Less

• "Conservative Approach”



NON - CANCER-ASSESSMENT

Hazard Quotient = Pose / RtD

Reference Dose (RfD):
Daily Exposure Level (with an uncertainty 
spanning perhaps an order of magnitude) 
that is Likely to be Without an Appreciable 
Risk of Adverse Health Effects for Humans.

• Protective for Susceptible Subpopulations



WHAT DOES IT MEAN?

What Does HQ >1.0 Mean?

If a population were exposed to the 
contaminant(s) under the conditions 
assumed in the exposure assessment then 
some members may develop adverse health 
effects (more likely in the most susceptible 
people). As the frequency / magnitude of 
exposures exceeding the RfD/RfC increase, 
the probability (and severity) of adverse 
effects in the population increases.



CANCER RISK ASSESSMENT

Risk = Dose x Slope Factor

Slope Factor:
An Upperbound Estimate of Excess Lifetime 
Cancer Risk per Unit Dose or Exposure to a 
Carcinogen.
• Actual risk is likely to be less
• Potency of the carcinogen (Cancer 

Potency Factor)



WHAT DOES IT MEAN?

What Does 3x10-5

If one hundred thousand people were ■ 
exposed to the contaminants) under the 
conditions assumed in the exposure 
assessment, then there may be as many 
as three additional cases of cancer (in 
addition to the number expected from the 
background / historical rate) during the 
course of a lifetime.



FIG. 4 A GENERAL PERSPECTIVE SCALE
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Hunters Point Shipyard 
Restoration Advisory Board 

March 26,1997

Location: Gloria R. Davis Middle School
1550 Evans Avenue.
San Francisco, CA

Purpose: To provide: (1) a presentation and discussion on the Parcel C Feasibility
Study, (2) a continued discussion on human health risk assessments, and (3) a wetlands 
restoration update at Hunters Point Naval Shipyard.

These minutes summarize the items discussed during the RAB meeting; they are not a 
verbatim transcript.

Facilitator: Doug Kem, Kern Mediation Group.

RAB community members present: Charles A. Dacus, Sr., Laurie Espinoza, Nicole 
Lowell for Jill Fox, Greg Freeman, Manuel J. Ford Jr., James Heagy, Robert Christian, 
Christine Shirley, Mark Youngkin, Marie Franklin,, Leslie Caplan and Caroline 
Washington.

Government agency representatives present: Michael McClelland, Navy Base Realignment 
and Closure (BRAC) Environmental Coordinator; William Radzerich, U.S. Navy; James 
Sullivan, U.S. Navy; Gina Kathuria, San Francisco Department of Public Health, Bureau 
of Toxics; Claire Tromadore, U.S. EPA, Federal Facilities Cleanup Office; David Gavrich, 
ECDC, and Dr. Dan Stralka, U.S. EPA.

Others present: Patricia Post and Thomas C. Appling m of AP Marketing Consultants; 
James Sickles, PRC; and Ryan Brooks, PRC-

L Welcoming Remarks/General Announcements

Mr. Doug Kem called the meeting to order at 6:15 p.m. Mr. Michael McClelland 
announced that no new documents would be released for review until the April RAB 
meeting. The Draft Parcel C Remedial Investigation Report was submitted March 13, 
1997, and is now available with comments due by April 13, 1997. The Draft Parcel C 
Feasibility Study was released February 27, 1997, with comments due on April 13, 1997. 
Comments to the Risk Assessment Ecological Report were submitted on March 13, 1997 
to regulatory agencies for a 30-day review.
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n. Parcel C Overview ■r<

Mr. McClelland stated that Parcel C is a 77-acre area located between the dry docks at 
Hunters Point. Parcel C will be the fourth parcel to be turned over to the city of San 
Francisco. He noted that the remedial investigation (RI) has been completed and that 
document includes the risk assessment. The feasibility study (FS) follows and outlines the 
remedial action alternatives.

m. Presentation and Discussion on Human Health Risk Assessment

Dr. Stralka of the U.S. EPA continued a presentation on human health RA in response to 
previous questions and comments from RAB members: He reiterated that RA is preceded 
by a records search and investigation and is a consistent procedure for comparing and 
prioritizing different sites. He stated that the RI looks at the physical properties of 
chemicals and. documents the calculated risk for animals, people and inhabitants. The RA 
determines which risks are acceptable and unacceptable under various scenarios. Risks 
which are determined to be unacceptable are addressed in the FS. Dr. Stralka stated that 
CERCLA considers nine criteria for remedial action. All remedial actions must (1) be 
protective of human health and the environment and (2) meet Federal and State 
regulations. CERCLA also considers (3) the long-term effectiveness of the remedial 
action, (4) its reduction of toxicity, mobility or volume of the contamination, (5) short
term effectiveness of the proposed remedial action, (6) implementability of the action, (7) 
cost, (8) state acceptance and (9) community acceptance.

Dr. Stralka gave an example of how community acceptance can modify a proposed 
remedial action. Natural asbestos was used in the construction of a levy at a Superfund 
site. The Navy went through the nine balancing criteria and decided that the most efficient 
way to remedy the situation was to pave the site, entombing the contamination under the 
pavement. This remedy was unacceptable to the community due to aesthetics. The Navy 
reconsidered the remedial action and modified the action by placing soil on top of the 
pavement and landscaping the dikes.

Dr. Stralka stated that Parcel C was evaluated using three different scenarios including the 
current industrial use of the area,-the future industrial use of the area and residential use of 
the area with a gardening contingent. Lifetime cancer risk was calculated for industrial 
cleanup standards. Human health pathways were investigated for the residential scenario.

There was discussion among RAB members about the potential for unsafe seafood 
consumption and contaminated fishing waters. Claire Trombadore of the U.S. EPA stated 
that a fish tissue study was done but was inconclusive because there was no way to 
determine if the fish habitat was at Hunters Point.

Signs have been posted warning people not to eat more than two fish from Bay waters per
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month and to refrain from consumption of striped bass that measure more than 35 inches 
in length. Gina Kathuria stated that fish reproduction should be considered in the RA.

Marie Harrison inquired about potential risk to a child from windblown contamination Ms. 
Trombadore stated that the Navy did a thorough air monitoring study. Monitoring was done 
along the fence line at several levels and at different times of the day but nothing significant 
was found. Mr. James Sickles reported that the last air sampling report studied Pared E 
because that particular parcel has the least amount of pavement. The study showed very little 
erosion or dust due to vegetation and a crusty top soil that prevents dust from blowing in the 
air.

James Heagy inquired about the amount of lead found in the soil. Dr. Stralka explained 
that 1,000 parts per million (ppm) is the industrial cleanup standard level. Mr. Heagy 
inquired about the gardening scenario and probability of garden plants soaking up lead 
from the soil. Dr. Stralka explained that 221 parts per million has been calculated as safe 
limits for the residential areas. Ms. Trombadore stated that a child could be exposed to 
that amount or less and not be harmed. She added that the gardening scenario assumption 
included the ingestion of 18 pounds of vegetables per year.

IV. Breakout session to discuss Parcel C Feasibility Study

James Sickles reported that contamination in Parcel C was what the Navy expected to 
find, due to the nature of the heavy manufacturing in that industrial area. The major 
contaminants are metals in the groundwater. They are still in the process of investigating 
offshore contamination. Current tenants in Parcel C include a skateboard manufacturer, a 
foundry, a military storage facility, fire department and a couple of small businesses. The 
area was used in the filming of a recent movie and a film studio is looking at future use of 
the parcel, as well as Visy Paper, a recycling firm.

RAB members formed three groups to discuss the Parcel C Feasibility Study.

V. Updates

: A. Police Officer Illness Complaints
Following the breakout sessions, Mr. McClelland explained that prior to leases bang issued to 

tenants, an environmental baseline survey is issued for each building. He mentioned that during 
the breakout sessions, some members had asked about the safety of buildings in Parcel C due 
to complaints by a few members of the police department who occupy building 606.

Mr. McClelland stated that the building was built in 1989 for industrial use and remained 
vacant from 1989 until 1991 when it was used to film a movie. A Finding of Suitability to 
Lease (with lease restrictions) was issued after the environmental baseline survey looked 
at chemical contamination and found no problems that would prevent occupancy. The
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building was deemed safe and leased to the police department a month or so ago. Police 
officers have been complaining of illness. As a part of the agreement between the police 
department and the city of San Francisco, a full time industrial hygienist has been hired. 
The ventilation system and water have been tested by the city of San Francisco but the 
data is not in yet. There are close to 1,000 tenants in that area, however only the police 
officers are complaining of illness, he continued. Officers were told to report to U.C.S.F. 
Mt. Zion Hospital. To date, no officers have reported to the hospital; investigations are 
ongoing.

B. Wetlands Restoration Update

Mr. McClelland had a meeting three weeks ago with the redevelopment agency. The city 
of San Francisco wants to expand their airport. In doing so, they have to mitigate for 
wetland destruction. Twenty-five acres of wetlands at Hunters Point is one of areas they 
intend to use for mitigation. A report on the wetlands restoration is scheduled to be 
released by the city of San Francisco on April 19. According to Hunters Point Reuse Plan 
only five acres was set aside for wetlands restoration. A new feasibility study by the city of 
San Francisco will address wetlands restoration.

C. Update on Parcel B ROD

Jim Sickles of PRC Environmental Management presented an update on the Parcel B 
ROD. Ms. Trombadore stated that the EPA is in discussion with the Navy regarding the 
Parcel B ROD. Groundwater issues may need to be addressed. This was brought to 
attention due to changes in future use of the parcel. The Navy is doing additional costing, 
and if changes are needed, public comment may be sought. The Parcel B Draft Final ROD 
is scheduled for submittal on May 12.

VI. Agenda Items

Doug Kern made an announcement concerning the expiration of the community co-chair’s 
three-year term of office. He asked the RAB members to consider nominating a new co
chair at the April meeting. He stated that the charter has been amended and the new 
community co-chair’s term of office is one year.

Leslie Caplan suggested that risk assessment concerning the ingestion of seafood be added 
as an agenda topic. Gina Kathuria suggested that the Regional Water Quality Control 
Board address this issue since they completed a fish tissue study.

Ms. Trombadore suggested that the videos on cleaning storm drains and exploratory 
excavations be shown at the next RAB meeting. Ms. Shirley requested an agenda item on 
how risk assessment affects cleanup levels.
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A request was also made for the RAB to receive an update on the Bay Area Defense 
Conversion Action Team (B ADC AT) demonstration.

vm. Closing Remarks

Mr. McClelland thanked everyone for attending the meeting. Mr. Kern adjourned the 
meeting at 9:00 p.m.

The next Restoration Advisory Board Meeting will be held at 6:00 p.m. Wednesday, April 
23, 1997 at the Gloria R. Davis Middle School.
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April 11,1997 

Dear Board Member,

Enclosed are the agenda for the next RAB meeting on Wednesday evening, the 23rd of April 
and the minutes from our March meeting. Our meeting will be at the Gloria R. Davis Middle 
School at 1550 Evans Avenue, at the intersection of 3rd and Evans.

At our meeting this month we will have a presentation by the Bay Area Defense Conversion 
Action Team (BADCAT) on their recent technology demonstration project at Hunters Point 
Shipyard. We will also have presentations, poster boards and videos on our recent and 
ongoing Removal Actions, Exploratory Excavations, Storm Drain Removal, and the Oil Pond 
and Landfill removals (sheet pile installation to stop ground water flow toward San Francisco 
Bay).

As we discussed at the end of our last RAB meeting, Mr. Al Williams’ term as community Co- 
chair of the RAB has expired. I would like to thank Al for his three years service as the 
community co-chair for the Hunters Point RAB. He has invested a lot of his time trying to 
ensure that the community’s interests and concerns were covered in the RAB and to help 
make the RAB a successful forum where the Navy and the community could discuss the 
clean up of Hunters Point Shipyard. Thank you very much Al.

We are asking that community members consider whom they would like to have serve as the 
next community co-chair. The community co-chair is selected by the community members 
only and will serve a one year term. Please be thinking of nominees for the position for the 
next RAb meeting.

I will not be able to attend this next RAB meeting, but Cdr. Gustafson, the Officer in Charge 
of Hunters Point Shipyard, has agreed to act as the Navy Co-chair for the April meeting.
I hope that you are able to attend.

Sincerely,

Michael McClelland 
Navy Co-chair



STORM DRAIN REMOVAL ACTION 
IR-50, HUNTERS POINT SHIPYARD

PROGRESS UPDATE

RESTORATION ADVISORY BOARD MEETING 
April 23, 1997

HPS Storm Drain 
System Basin

Parcel Cleaning Priority % Sediment 

Removed

Basin IV B 1 100

Basin VI C 2 100

Basin II B 3 100

Basin III B 4 100

Basin I D/E 5 80
Basin V C 6 95
Basin X D 7 75

Basin VIII D 8 25
Basin VII D 9 0
Basin IX C/E 10 0

Cleaning Completed 55%
Sediment Removed 75%

□ Cleaning priority is based on those basins that are estimated to contain the 
most sediment

□ Approximately 700 cubic yards of sediment have been removed from the 
storm drain system since the project began

□ Most lines have required multiple cleanings due to the amount of sediment in 
the system

□ All cleanjng water is collected, filtered, and sent to the City of San Francisco 
for treatment

□ Approximately 25 percent of Basin I (representing 10 percent of storm drain 
lines at HPS) will not be cleaned due to infiltration of groundwater and tidal 
influence



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: April 23, 1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Comer of 3rd and Evans)
San Francisco

6:00 1.
6:05 2.
6:10 3.

Call to order
Announcements
BADCAT Presentation on Results of Technology 
Demonstration at Hunters Point Shipyard

6:40 4. Presentations and Video on Removal Actions at Hunters

7:20 5.
7:40 6.
7:50 7.

Point Shipyard
Discussion of Selection of New Community Co-chair 
Recommendations for Agenda Items for next RAB meeting 
Adjournment



March 18,1997 

Dear Board Member,

Enclosed are the agenda for the next RAB meeting on Wednesday evening, the 26th of March 
and the minutes from our February meeting. Our meeting will be at the Gloria R. Davis Middle 
School at 1550 Evans Avenue, at the intersection of 3rd and Evans.

Since the Parcel C Feasibility Study is out for review, we will concentrate on Parcel C at this 
meeting. We will have a brief review of the status of Parcel C investigations, more on risk 
assessments from Dr. Stralka, particularly how risk assessments guide our cleanup scenarios.

This overview of Parcel C and the Feasibility Study now out for review will assist you in 
providing input on our cleanup at Hunters Point Shipyard. I hope that you are able to attend 
this RAB meeting.

Sincerely,

Michael McClelland 
Navy Co-chair
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AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: March 26, 1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Corner of 3rd and Evans) 
San Francisco

6:00 1. Call to order
6:05 2. Announcements
6:10 3. Presentation-Parcel C Overview

6:15 4. Discussion of Risk Assessments / risk issues by Dr. Stralka 
of the U.S. EPA

6:30 5. Break into groups for discussion of Parcel C Feasibility 
Study.

7:15 6. Wetlands restoration update

7:20 / 7. Recommendations for Agenda Items for next RAB meeting

7:30 jf 8. Adjournment
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NAVAL FACILITIES ENGINEERING COMMAND

fialei March 25, 1997

Number of pages 
including this cover sheet: 8

— Claire Trombadore (Call her at the following #)

Tel#: (415)383-5715
Fax#: (415)381-5524

Michael McClelland, Code 62.3

Tel #: 
Fax #:

(415)244-3048 DSN: 494-3048
(415)244-3010 DSN: 494-3010

Subject: Talking Points for Wednesday RAB

Comments:

3Snd toDrf°sSa91 S,TZ werf.„Prepared by PRC for tomorrow’s RAB. 
sena to Dr. stralka at the office. I’ll see you tomorrow.night. will also

VR, Mike
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HUNTERS POINT SHIPYARD 

Parcel C Feasibility Study

Restoration Advisory Board Meeting 
March 26,1997

DRAFT TALKING POINTS

OVERVIEW (Mike's introduction before break-outs)

. Tonight we will break into groups to explain our draft feasibility study (also referred to as an 
FS) for Parcel C at Hunter’s Point Shipyard and to hear your ©otntnents on the draft FS. We 
don’t plan to spend to? much time explaining how the feasibility study fits into the cleanup 
process, as we have gone over that information at past meetings when we discussed the FS 
for Parcels B and D. However, please ask questions if any aspect of the process is unclear.

• We appreciate your attendance tonight; your comments are very important to us. (Note that 

the end of the public review period is April 14).

» The draft feasibility study for Parcel C wss developed by the Navy in cooperation with the 
U.S. Environmental Protection Agency (fcFA), California Derailment of Teaie SubErtanoec 
Control (DTSC), and the Regional Water Quality Control Board.

• The feasibility study follows the remedial investigation. As we discussed, the remedial 
JnvwdiuUvii involves a ewnprohoneive study of the soil groundwater, and building within 
Parcel C to determine the full extent of contamination. Once we have a good handle on the 
types and amount of contaminants, we look at a range of different cleanup technologies and 
options; our assessment of those cleanup options are presented in the feasibility study and 
highlights the particular option that we believe would most effectively protect human he th 

and the environment

. Wgfrf^e are introducing you to tire Parcel C feasibility study tonight to familiarize you 
-''with the cleanup alternatives under consideration and to solicit your input. You will have the 

opportunity to formally comment on the proposed cleanup plan for Parcel C when we issue 
the proposed plan in June. Tonight’s discussion should help you get better prepared to 

review the proposed plan.

(BREAK-OUT)
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WHAT ARE THE CLEANUP OPTIONS FOR PARCEL C?

Cleanup Alternatives

• The draft FS describes and evaluates several cleanup “alternatives" for Parcel C.

• Five alternatives for cleaning Up soil were identified.

1. No Action - leave the site in its existing twuJitiens (note: a “No Action” alternative is 
required by law as a baseline against which to compare other alternatives).

2. Excavation of the wintaminatfid soil and Off-site disposal; backfill the sites with imported 

clean soil, and repave the surface.

3. A mixture of treatments: soil vapor extraction (SVE) and solidification and stabilization 
(S/S), and placement of the treated soil in the Parcel E Landfill (only if the Parcel E Landfi 

cleanup remedy involves capping). Specifically;

Some soils (those containing volatile organic compounds or contaminants such as paint 
stripping, metal plating wastes, and cleaning solvents) would be treated “insitu,” or m 
place, using the soil vapor extraction (SVE) treatment system. SVE involves installing 
wells in the ground to drew air containing contaminants from the soil. Volatile organics 

respond we(] to this treatment system.

Soils which do not respond well to the SVE. treatment (for example, Boils containing 
fuels and metals) would be excavated along with the SVE-treated soils and further 
treated through a solidification and stabilization (S/S) process. The S/S process involves 
treating tbs contaminants by binding them together into a cement-like material.

All or the treated soils wuul J be tested and, ponding the results of the test, Ufifld as 
subbase material for the landfill cap in Parcel E (again, only if the cap is selected as a 
final remedy, after public comment on the Parcel Eproposed cleanup plan).

The excavated areas would be backfilled with imported clean soil and the surface 

repaved.

4 Alternative 4 is similar to Alternative 3 except that instead of treating soils contaminated 
with volatiles In place through SVE, the soils would be excavated and treated through high 
temperature thermal desorption. Thermal desorption is a technique that uses high heat to 
“bake” the soil until the volatile contaminants evaporate into the air inside an oven like 
machine. The air containing the volatile substances is then moved to another container for

disposal.

Similar to Alternative 3, S/S would then be used to further treat the soils (particularly the 
soils containing metals) and die treated soils would be used as subbase material for the 
Parcel E landfill cap. The cleaned sites would be backfilled and paved.

-
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5 Alternative 3 is similar to 3, tj*ucyl all treatment would occur insitu, nr in place, 
including both the SVE and the S/S treatment. .The treated soil would remain in place and 
ascess restrictions would be placed on the area. However, the top 4 feet of soil would be 
excavated and hauled off site to create a butter between the surface and United soil, and 
the surface would be repaved. Additionally, the record of decision (ROD, or final cleanup 
decision document) would include deed restrictions prohibiting activities that would disturb 

the soils; for example, building construction at the sites.

Groundwater

• Five alternatives for cleaning Up groundwater were identified.

1. No Action - leave the groundwater in its existing condition

2. Alternative 2 involves “mitigativc” measures, groundwater monitoring, institutional controls, 
excavation and off-site disposal of contaminated soil a, and sealing building foundations.

The mitigstive measures include repairing the storm drain system and removing and 

disposing of steam and fuel lines that may Oe leaking.

Four areas of soil contamination would be removed and disposed of off site (th« 
includes areas with Solvents, fuels, metals, and polychlorinated byphenols [PCB]).

Cfoundwater wells would be installed to monitor the quality of the groundwater and to 
ensure that the removal of the contaminated soils eliminated sources of contamination to

the groundwater.

One area of groundwater located beneath three buildings (211,231, and 251) containing 
volatile organics (again, contaminants such as solvents and paint stripping) would not be 
treated because it would require demolishing die buildings and some of toe contaminants 
are located within the bedrock and cannot be excavated. Furthermore* the groundwater 
is not used. To prevent vapors from 1he groundwater in tnis area from pawheiuig Uit 
buildings, the foundations of the three, buildings would be sealed. CExplain that indoor 
air is the only potential risk associated with the vapors; vapors emitted mto the outside 

air would disperse and not pose a risk).

The remaining three alternatives all Include AUb»u«iIv* 2, and in addition, measures to treat nr 

ftwptnm the groundwater wirhin Parcel Ci

3. This alternative includes the steps in Alternative 2, plus extraction
aroundwarer, treatment at a central en-aito fnoility, and discharge of the treated groundwater 
S a local publicly owned treatment works (POTW). Treatment at the «nl^on-site facihty 
would involve filtering the groundwater through a granular activated carbon (GAC) system, 
prior sending the'groundwater to the POTW for further treatment.

4.
This alternative includes Alternative 2, plus installation of underground sheet piling walls to 
contain and route the groundwater through an on-site treatment system called fUnnel an 

gate." The system includes a treatment system through which the groundwater will pass; a 
filter wall containing iron filings that clean the solvents.
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5. This alternative includes Alternative 2, plus on-site treatment of the groundwater through a 
process called air sparging. Air sparging involves placing a well in the ground and pumping 
air through the well: as the groundwater bubbles, it releases the contaminants in gaseous 
form into the soil above the groundwater table. Next, a soil, vapor extraction (SVE) system 
Will pump the gases out of the soil; the gases axe then captured and filtered through an 
activated carbon treatment system before they are releasee into the air,

EPA’S NINE CRITERIA

• Each of the cleanup alternatives presented in the F$ were evaluated against nine criteria, 
according to federal law. The nine criteria include the following:

- Protection to human health and the environment
- Compliance with state and federal requirements
- Long-term effectiveness
- Reduction of toxicity, ability to move, and volume of contaminants through treatment 

Short-term effectiveness
. Ability to implement
- Cost
- state acceptance 

Community acceptiriOS

COSTS

• The cost of the cleanup alternatives (excluding “no action”) range considerably, from about 

$9 million to S30 million for the soil alternatives.

• Costs for the groundwater alternatives (excluding no action) range from $10.5 to about $13 

million

. The cost range reflects different possible reuse scenarios for Parcel C as well as the level of 

wlcanuu required for otwh iypw uficu»c. n.ir gwil in iiolMtinath? cleanup options ism 
ensure that the cleanup is compatible with the City’s reuse plan, and more importantly, 

protects public health and the environment.

PUBLIC PARTICIPATION IN SELECTING THE CLEANUP PLAN FOR PARCEL C

• When the FS completed, we will perform die following steps:

Proposed plan (June 1997)
mailed to 1,100 people u» mailing lint; placed in libraries 

Public notice 
- Public meeting 
• 30-day public comment period 

Responsiveness summary 
Record nf decision
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HUNTERS POINT SUItYaKD

Paced C Feasibility Study

PUBLIC SUMMARY

The Navy has recently completed an evaluation of alternatives for cleaning up Parcel C within 
Hunters Point Shipyard. The report, called a feasibility study, describes and evaluates five 
proposed cleanup alternatives for addressing,, contaminated soil and groundwater within Parcel C.

The feasibility sLucty drives the ultimate cleanup plan selected for Parcel C which cleanup plan 
will impact the foture reuse of the Site. Therefore, the Navy is soliciting input from the 
community on the proposed cleanup alternatives to ensure that the cleanup is headed in a 
direuiiun acceptable tft the community.

Earlier environmental investigations conducted at parcel C found contaminsmls iu *vil «md 
groundwater including gasoline, diesel, and motor oil, and heavy metals such as lead, arsenic, 
ohruimom, and nickel- Solvents were also identified in the groundwater. These 
are present at Parcel C as a result of past industrial operations within the shipyard.

The five cleanup alternatives evaluated for both soil and groundwater are summarized in the 

attached table,

Costs associated with each of fee cleanup alternatives (excluding “no action”) range 
considerably, from about $9 million to $30 million for fee soil alternatives and from about $10.5 
to about $13 million for the groundwater. Cost were weighed against different jiukuhl* reuse 
BvCWJU'ies fw Pawl C and the level of rlpsmip rpquimi fnr each type of reuse. The Navy’s goal 
in Bating the cleanup options is to ensure feat fee cleanup is compatible with fee City’s reuse 
plan, and more importantly, protects public health and fee environment.

Upon completion offer, final feasibility study for C, fee Navy will prepare a proposed 
plan presenting fee Navy’s preferred cleanup alternative for Parcel C. The proposed plan is 
expected to be completed in June 1997. At feat time, fee Navy will hold a 30-day public 
comment period and a public meeting to formally solicit public comments on fee proposed plan. 
Once the Navy has considered all public comments, a final decision will be made.
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PARCEL C REMEDIAL INVESTIGATION FINDINGS 

TALKING POINTS

BACKGROUND

• As you may recall, we presented an overview of the findings from the remedial investigation at

a RAB meeting late last year. To briefly re-cap: *

. PmuJ C ;B tU aides* pernon of the rhipyaid ind mi usnd almost ssellJfiiYily fOI industrial 
purposes since the 1800s: ship building and repair, metal plating operations, container and 
scrap metal storage, shipping and receiving, electronics and plastics repairs, and painting and 
welding operations. Many of the operations used chemicals such as cleaning solvents and fuels.

FINDINGS

• (Refer to Map) 12 of concern were identified where contaminants may have been released 
to either the soil or groundwater. Four of these areas of .concern are located throughout the 
entire installation: the Steam Lines (IR-45); the Fuel Distribution Lines (UW9); ft* Storm 
Drain and Sanitary Sewer Systems (IR-50); ana me former Transformer Sites (IR-51).

♦These areas were included in the Parcel C remedial investigation because portions of them are 

physically located within Parcel C boundaries.

* The most common contaruiiwuU found in Parcel C in soil and groundwater were fuel-related 
contaminants such as gasoline, diesel, ann motor oil, and heavy metals such AS lead, arsenic, 
chromium, and nickel. Solvents related to cleaning, paint stripping, and meal working were 
found in the groundwater. Additionally, polychlorinated byphenols (PCB) associated with old 
electrical transformers were identified a potential risk to groundwater.

* A» Dan Stralfca will explain in more detail, a risk assessment was also eradiated to determine 
whether exposure to the contaminants would pose a potential risk to people or die environment 

within Parcel C,

- In the fawian health nsk assessment, the Navy calculated current and potential future cancer 
and noncancer risks from all possible types of exposure to the chemicals found in soil and 
groundwater. These risk were evaluated against several possible reuse scenarios, including 

residential, industrial, and mixed use.

- The risk assessment concluded no immediate threat to human health; however, eight sites 
were targeted for possible cleanup based on the possible cancer risk associated with 
constant, long-term exposure to the sites in their current condition, without cleanup.

. potential risks to plana and animals from contaminants found in the soil and groundwater 
were evaluated. No threatened or endangered plants or animals are known to reside at 
Hunters Point Shipyard or within the viciuiiy, and therefore we not threatened by existing 

contamination within the shipyard.



P.8/'8t ■ U' U'96 lii00AM.EFA WEST BRAG 60 *?f * tt-m i I'rvv u^u>vn «ji

- With respect to potential risks to marine plants and animals from exposure to contaminants 
in groundwater, it appears that to « ™ significant risk to offshore environments. 
However, we are still evaluating the offshore are* ** P^'t of the feasibility study for parcel 

F, which will be available later this year.

The feasibility study you will be discussing tonight outlines a series of cleanup alternatives to 

address the contamination found at Parcel C,



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, April 23,1997

DRAFT MEETING MINUTES

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a presentation by the Bay Area Defense Conversion Action 
Team (BADCAT) on results of their technology demonstration project at Hunters Point 
Shipyard (HPS), (2) a presentation and video on removal actions at HPS, and (3) a discussion 
of selection of a new Community Co-Chair.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 

transcript.

FACILITATOR: Doug Kern, Kern Mediation Group

Attachment A provides the attendance list, Attachment B provides the meeting agenda and 
Attachment C provides the presentation handout materials.

L Welcoming Remarks/General Announcements

Mr. Doug Kem called the meeting to order at 6:10 p.m. He introduced Cdr. James Gustafson, 
Officer in Charge of HPS, who filled in for Mike McClelland as Navy Co-Chair for this meeting.

Cdr. Gustafson announced that there would be no presentation by BADCAT due to trouble they 
encountered getting data needed for the presentation. Their presentation was deferred to the May 

RAB meeting.

Christine Shirley requested that the Groundwater Technical Report results be discussed in place 
of the BADCAT presentation. David Gavrich requested an update on the Parcel B ROD and 
Parcel D ROD. Claire Trombadore, U.S. EPA, agreed to address both issues for the group.

TT. Update on Parcel B ROD and Parcel D ROD

Ms. Trombadore announced that there were new schedules, subject to chan^^ ^at will be 
included with the next distribution of the minutes. She stated that three sites have been 
discovered with high levels of vinyl chloride and TCE: IR25 on Parcel B, IR28 on Parcel C and 
IR36 on Parcel^. Parcel B is now on hold because site IR25 requires further monitoring and
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may require action other than what was originally proposed. Ms. Trombadore explained that 
IR25 will now be carved out of Parcel B any placed in Parcel C, which contains a similar site, 
IR28. The remedy portions of the proposal and selected remedies will now be located in the 

Parcel C documents. Plans for the rest ofParcel B can then proceed unimpeded.

Ms. Trombadore stated that IR28 will remain in Parcel C, and that the remedy for IR36 in Parcel 
D will be addressed in the Parcel E Proposed Plan and ROD. Parcels B and D will move forward 
as planned. The Parcel B ROD target date to finalize the document is May 12. She noted that 
due to the large volume of contaminated soil on this parcel, a corrective action management unit 
(CAMU) may be necessary. A CAMU requires a lengthy public comment period, which would 

delay finalization of the ROD document.

Ms. Shirley asked if a CAMU would allow the contaminated soil to be stockpiled for more than 
90 days. Ms. Trombadore said that, under a CAMU, it could be long-term, although this is not 

X the Navy's intention. Mr. Gravich asked whether a cost analysis has been performed comparing 
- ^ the cost of stockpiling versus that of loading the soil onto rail cars. Ms Trombadore 

/ acknowledged that these costs had been researched and that documentation will be found in the
\ Administrative Record. She also noted that U.S. EPA wants the Navy to determine now whether 

' * they need to do a CAMU, because it will establish how all other sites with contaminated soil on

HPS will be handled.

Ms. Trombadore stated that both the state and EPA had requested an extension to review theFeasibility 
Study (FS), which will add another 30 days to the schedule. The Proposed Plan will come in on July 24, 
1997, which could potentially slip to August for the public comment period. The Proposed Plan for Parcel 
D is due to come out May 6, however, the CAMU issue first needs to be resolved.

7.

Ms. Shirley asked if thought was given to placing IR36 into Parcel C. Ms. Trombadore 
responded that it had been considered, but was placed in Parcel D for geographic reasons. It 
shouldn't effect transfer because the Navy has to clean up the site, and in order to transfer the 
property it has to have a remedy in place, operating successfully. Mr. Gavrich noted that he 
thought the Remedial Investigation (RI) indicated relatively low levels of RCRA waste and asked 
for clarification. Ms. Trombadore responded that some areas did not have high levels. Mr.
Gavrich suggested treating the waste down to non-RCRA levels, which would cost less and also ^ Jjo-i- 
avoid CAMU. Ms. Trombadore stated that the Naw is looking at all the options. Ms. Shirley 
asked when the RAB members would see the cost analysis. Ms. Trombadore stated that there Q w 
will be a public comment period, and that it will go through a seven criteria analysis for CAMU. pWou
She added that if a non-CAMU method is chosen, it will still go through a public comment period.
She clarified that the May 12 ROD date wall be kept to unless the Navy decides to do a CAMU. c*-‘ sT=>‘fSle^ 

-The will provide Mr with a r.npy nffhf new scheduled—

Ms. Shirley requested a summary memo of the issue. Ms. Trombadore agreed to provide one 
once the decision about a CAMU is finalized. She noted that the CAMU issue was addressed in 
both the FS ^ad-the Proposcd-Plarrft-’

Tl~e_ Mtfu/u 
does Ho-f-'

Cukltr*S<±- 
i Ko -HoS.
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Jim Heagy asked for clarification on whether TCE is ethane or ethene. Ms. Trombadore 
confirmed that ethene (ethylene) is Correct. Cdr. Gustafson asked about the risk associated with 

VC-TCEr- Ms. Trombadore responded that it is a known human carcinogen, with no safe level of 
exposure. Exposure pathways include breathing it, ingestion and skin contact.

Ms. Trombadore related an incident of vinyl chloride exposure at the Cypress Freeway, which 
required an emergency response. Remediation of the site included Soil Vapor Extraction (SVE), 
incineration of the vapors, and pump and treatment of groundwater. She referred members to the 
Draft Parcel C FS for a discussion of remediation technologies.

Cdr. Gustafson expressed concern about exposure down wind of the sites. Ms. Trombador^-^

stated that TCE and vinyl chloride are volatile compounds and pose little risk down wind. The ^ ^ ....
sites do need to be monitored at different locations as a precaution. Ms. Trombadore noted that
the presence of vinyl chloride indicates that the TCE breaking down within the environment. She CA'r~
added that it becomes stable at the point and doesn't break down any further.

K5
TTT. Groundwater Report ,

'-fUjL Navy by
Ms. Trombadore stated U.S. EPA was concerned that j^had parcelized the base too much and 
decided to take a look from a facility-wide perspective. At U.S. EPA's request, the Navy 
developed a facility-wide hydrogeologic conceptual model, consisting mainly of maps of the entire 
base. The maps included the location of the aquifers, and specific contaminants (suite of metals,
VOCs, PCBs and PAHs). The maps confirmed that they had not missed anything through 
parcelization. She noted that U.S. EPA also asked the Navy to use this information to double 
check hotspots and plumes to ensure they'd been adequately addressed.

Ms. Shirley asked how these maps differ from previous ones. Ms. Trombadore explained that 
they provide much more up to date information, and noted the maps will prove especially helpful 
for the upcoming ecological FS and the Parcel E RI/FS. Mr. Kern asked if adjustments had been 
made to maps due to previous confusion about groundwater flow. Ms. Trombadore responded 
the maps confirm upward gradients do occur on some parcels. She also stated that Richard Hiett 
of the Regional Water Board doesn't see a big threat as far as contamination to groundwater or 
drinking water. Mr. Gavrich asked if the hydrogeologic conceptual model would tie into the 
ecological study, which would address leaching of contaminants into the Bay. Ms. Trombadore 
inHirataH that it would. On a closing note, Ms Trombadore remarked that the schedule can't be 
pushed much more because there is a congressional mandate to have all the FSs and ecological 

FSs in draft final form by December 1997.

IV. Removal Actions

A. Storm Drain Sediment Removal Actions

Bill Radzevich of the Navy reviewed the storm drain removal actions, which involves all of HPS
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except Parcel A. There was approximately 99,000 lineal feet of pipe that required cleaning as 
well as all the catch basins and manholes. Mr. Radzevich stated that by the end of the month, 
about 68,000 lineal feet will have been cleaned twice and 190 catch basins cleaned out. He 
explained that a video camera is used to determine pipe condition and showed videotape of the 

process.

Patrick Wooliver of PRC stated that all of Parcel A had been cleaned and that a priority ranking 
was developed for cleaning the remaining parcels. Highest priority was placed on storm drain 
reaches with the most sediment. The storm drain reaches are divided into basins. He explained 
that die four highest priority basins, located roughly in Parcels B and C, have been completely 
cleaned. The remaining basins have been partially cleaned.

Charles Dacus asked about the process to discharge the water to the city. Mr. Wooliver replied 
that an on-site filtration system separates sediment from the water. The sediment is disposed of in 
an off-site landfill and the water is tested and, if approved, is flushed into the city sewage system, 
which in turn goes through the city's industrial wastewater treatment system. Mr. Wooliver noted 
that about 75% of the sediment has been removed to date and that they're about halfway through 
the cleaning process.

Ms. Shirley asked how much damage to the storm drains the camera has discovered. Mr. 
Wooliver responded that they've found significant infiltration in some areas, although some lines 
are well intact. Ms. Shirley asked if they've matched up damaged portions of storm drains to 
groundwater contamination sites. Mr. Wooliver confirmed that they had compared this 
information.

Mr. Wooliver explained that the interim removal will be the next step, and that sampling will be 
taken to determine infiltration and the drains lined to prevent further infiltration. He informed the 
board that in several years new lines will be put in by the city and that the old lines will either be 
removed or plugged. The timeframe for completion of the cleaning is June 1997.

B. Parcel D Exploratory Excavation

Patrick Wooliver reported that 18 sites scattered around the base had been identified as requiring 
exploratory excavation. The removal actions have now been completed on all of these sites. He 
noted that the contamination was limited in area and close to the surface, facilitating cleanup. The 
soil was removed and disposed of; no further action is anticipated.

C. Industrial Landfill Groundwater Removal Action

Mr. Wooliver stated that there is a removal action in progress for a PCB groundwater plume at 
the industrial landfill site (IR-21). The action requires installation of a sheet pile wall; the design 
is almost complete and they will then go into the field. A second component of this effort will be 
to erect a barrier to prevent the groundwater from flowing around the wall and into the Bay.
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D. Former Waste Oil Ponds Removal Action

Mr. Wooliver explained that a similar action is being performed at the former waste oil pond site 
(IR-3) to contain groundwater contaminated with petroleum and some heavy metals. A sheet pile 
wall will be constructed in the near future. Mr. Wooliver explained the process of driving the 
piles in place to create the wall, noting a licensed contractor will handle it and that it is a proven 
method of containment used in the Bay Area. Mr. Gavrich asked if the piles can be removed 
later. Mr. Wooliver affirmed that they can be removed, and noted that their lifetime is about 30 

years.

Mr. Gavrich stated that the water from these two sites would be treated similarly to that from the 
storm drain project: it would be characterized, sampled and approved for release to the city of 
San Francisco sewer system. Water will be pumped for 3 years, and the situation will be 
readdressed then. Gina Kathuria asked if the pumping is variable. Mr. Wooliver stated that the 
pump rate will be variable to keep the groundwater flow static.

V. Discussion of Selection of New Community Co-Chair

Mr. Kern announced that no nominations had been made to date for the position of RAB 
Community Co-Chair and suggested that this be included as a future agenda item. Ms. Shirley 
suggested that an ad hoc committee could be formed to discuss the issue. She noted, however, 
that information is needed on what the job entails.

Mr. Kern briefly outlined some of the duties of the co-chair to include meeting agenda 
development and organizing additional community meetings. Ms. Shirley pointed out that some 
RAB co-chairs are very active. Mr. Kern noted that nominees should be current RAB members. 
He also stated that the RAB should consider recruiting new members noting the drop-off in 
meeting participation. He stated he was in favor of encouraging absentee members to come back 
and to bring others interested in joining. Mr. Heagy noted that the time commitment for the 
position could vary from 1 to 20 hours per week.

Mr. Kern suggested starting the process now. Ms. Shirley pointed out that it will take time to 
advertise and solicit new members. Mr. Kern recommended contacting previous applicants, and to 
also ask Mike McClelland to place a newspaper ad soliciting new members. If this was done 
quickly, new applicants could be on hand to attend the next RAB meeting.

Ms. Kathuria asked if an interim Community Co-Chair should be appointed since A1 Williams's 
term has expired. Mr. Kern noted that Mr. Williams remains the official co-chair until a 
replacement is found. Mr. Gavrich suggested placing meeting announcements in the local 
newspapers to gain community interest. Ms. Shirley offered to call members to encourage them to 
attend the next meeting.
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VI. Recommendations for Agenda Items for Next RAB Meeting 

The following topics were requested as future agenda items:

• Vinyl chloride issue (extent of problem at HPS, affect on reuse, pathways of exposure 
into buildings)

• Corrective Action Plans for petroleum sites - status

• How risk assessment affects cleanup levels, adjustments made

• Maps for Basewide Hydrogeologic Report (for vinyl chloride discussion)

• Technical Assistance Grant (TAG) update

Ms. Trombadore briefed board members on the TAG application from SAGE. She stated the 
application is now going through the process, with the formal award anticipated by the next RAB 
meeting. She will send out a flyer announcing the award when it is finalized. She noted that the 
money comes from EPA headquarters in Washington, DC.

Mr. Kern adjourned the meeting at 7:50 p.m.

The next RAB meeting will be held on Wednesday, May 28,1997 at the Gloria R. Davis 

Middle School, 6:00 p.m.
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AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: April 23,1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Comer of 3rd and Evans)
San Francisco

6:00
6:05

6:10

6:40

7:20
7:40
7:50

1. Call to order
2. Announcements
3. BADCAT Presentation on Results of Technology 

Demonstration at Hunters Point Shipyard
4. Presentations and Video on Removal Actions at Hunters 

Point Shipyard
5. Discussion of Selection of New Community Co-chair
6. Recommendations for Agenda Items for next RAB meeting
7. Adjournment
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RAB MEETING ATTENDANCE SHEETS



HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

fknd!£3. mi

RAB MEMBER Present ALTERNATE Present

A1 Williams

Nicholas Sheni Agbabiaka

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant

Kyle Ching

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr.
^ <

Alonzo L. Douglas

Vida Edwards

Janet Ellis
r\ ^

Laurie Espinoza
y/

Manuel J. Ford Jj£.

Jill Fox
i

Bonnie Fraenza

Greg Freeman /
s

David Gavrich
/

Michael Harris /Tv szr



RAB MEMBER Present ALTERNATE Present

James A. Heagy

David E. Jackson
u

Helen Jackson

Henrietta Jones

Doug Kern

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor

Christine Shirley -------- -

Carol E. Tatum

Leon Thibeaux

Erlinda B. Villa

Charlie Walker f '!$
Caroline Washington

Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White III

Andre Williams

Alfred Williams

Patricia Wright

Mark Youngkin



REGULATORS Present Agency

Gina Kathuria S.F. Dept, of Public Health, Bureau of Toxics

Byron Rhett S.F. Redevelopment Agency

Cyrus Shabahari CAL EPA/DTSC

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore US. EPA

Mike Williams VtiJ BDI, Inc.

Sheryl Lauth

Dr. Dan Stralka U.S. EPA

Richard Hiett

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland Navy Co-chair, EFA West

Bill Radzevich EFA West

PRC EMI

Jim Sickles
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ATTACHMENT C 

HANDOUT MATERIALS



STORM DRAIN REMOVAL ACTION 
IR-50, HUNTERS POINT SHIPYARD

PROGRESS UPDATE

RESTORATION ADVISORY BOARD MEETING 

April 23, 1997

HPS Storm Drain 
System Basin

Parcel Cleaning Priority % Sediment 

Removed

Basin IV B 1 100

Basin VI C 2 100

Basin II B 3 100

Basin III B 4 100

Basin I D/E 5 80

Basin V C 6 95

Basin X D 7 75

Basin VIII D 8 25

Basin VII D 9 0

Basin IX C/E 10 0

Cleaning Completed 55%

Sediment Removed 75%

,□ Cleaning priority is based on those basins that are estimated to contain the 
most sediment

□ Approximately 700 cubic yards of sediment have been removed from the 
storm drain system since the project began

□ Most lines have required multiple cleanings due to the amount of sediment in 

the system

□ All cleaning water is collected, filtered, and sent to the City of San Francisco 

for treatment

□ Approximately 25 percent of Basin I (representing 10 percent of storm drain 
lines at HPS) will not be cleaned due to infiltration of groundwater and tidal 

influence



May 19,1997 

Dear Board Member,

Enclosed are the agenda for the next RAB meeting on Wednesday evening, the 28th 
of May and the minutes from our April meeting. Our meeting will be at the Gloria R. 
Davis Middle School at 1550 Evans Avenue, at the intersection of 3rd and Evans.

As you know from last month’s meeting there is concern about vinyl chloride at some 
sites at Hunters Point Shipyard. Dr. Dan Stralka and Claire Trombadore will make a 
presentation and lead a discussion on vinyl chloride and its presence at the shipyard.

As a part of the cleanup at Hunters Point Shipyard we are going to be cleaning up what 
remains of past petroleum spills. This cleanup is being planned under a Petroleum 
Corrective Action Plan. AFA Construction is doing the planning under contract to the 
Navy. They will make a presentation and lead a discussion at this next RAB meeting.

We are still seeking a new community co-chair. The community co-chair is selected by 
the community members only and will serve a one year term. Please be thinking of 
nominees for the position for the next RAB meeting.

BADCAT will make a presentation on the results from their demonstration projects at 
Hunters Point Shipyard at the June RAB meeting.

I hope that you are able to attend our May meeting.

Sincerely,

Navy Co-chair
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AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: May 28, 1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Corner of 3rd and Evans)
San Francisco

6:00
6:05
6:10

6:45

7:20
7:40
7:50

1. Call to order
2. Announcements
3. Presentation and Discussion on Vinyl Chloride by

Dr. Dan Stralka and Ms. Claire Trombadore of the U.S.EPA
4. Presentation and Discussion on Petroleum Corrective Action 

Plan by AFA Construction
5. Discussion on RAB Co-chair
6. Recommendations for Agenda Items for next RAB meeting
7. Adjournment
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HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, May 28, 1997

DRAFT MEETING MINUTES

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a presentation and discussion on vinyl chloride, (2) a presentation 
and discussion on the petroleum Corrective Action Plan for Hunters Point Shipyard (HPS), and 
(3) discussion on the RAB Community Co-chair position.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript.

FACILITATOR: Doug Kern, Kern Mediation Group

Attachment A provides the attendance list, Attachment B provides the meeting agenda and 
Attachment C provides the presentation handout materials.

L Welcoming Remarks/General Announcements

Mr. Doug Kern called the meeting to order at 6:05 p.m. Mike McClelland, Navy Co-Chair, made 
the following announcements:

• The Final Parcel B Record of Decision (ROD) is being prepared and will go to the BCT 
members for concurrence; it will then go to Federal Facilities Agreement (FFA) 
signatories (Department of Toxic Substances Control, U.S. EPA, the Navy and the 
Regional Water Quality Control Board). The final version is expected to be issued in June 
or July 1997.

• The public comment period for the Parcel D Proposed Plan began on May 11, 1997; a 
public meeting was held on May 21, 1997. The public comment period has been extended 
through July 11, 1997.

• The review period for the Draft Parcel C Feasibility Study (FS) Report ended May 14. A 
new schedule is being developed due to the many comments received by the regulatory 
agencies on this document. •

• The Draft Parcel E Remedial Investigation (RI) Report is due out on May 29. It contains
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the investigation reports of 25 sites, comprising the last on-shore parcel at HPS The 
document is 27 volumes in length; copies will be available in both libraries - Anna Wadden 
on 3rd Street, and the Main Public Library in downtown San Francisco. The review period 

will be extended to 75 days, ending on August 12, 1997.

• The Federal Facilities Agreement Schedule was distributed (Attachment C).

I
• An analysis of the alternative on the Parcel D Proposed Plan is available.

Carmen White of U.S. EPA announced that a Technical Assistance Grant (TAG) had been 
awarded to the South East Alliance for Environmental Justice (SAEJ). The grant will pay 
for a technical advisor to review documents and be used to increase community 
involvement.

II. Presentation and Discussion on Vinyl Chloride

Dr. Dan Stralka of U.S. EPA addressed RAB member concerns about vinyl chloride and 
distributed a fact sheet about the chemical. Mr. Kern noted two concerns to include (1) what the 
remedial alternatives are to prevent the chemical from coming into buildings from below ground, 
and (2) whether exposure to the chemical by a child is much more hazardous than to adults. 
Christine Shirley added two additional concerns: (1) will current tenants be notified of the hazards 
during cleanup, and (2) what the mobility is of the chemical.

Dr. Stralka explained that vinyl chloride is a colorless gas classified as a known human 
carcinogen. The presence of vinyl chloride has been determined in Parcels D, C and B at HPS.
He noted that regulatory comments have focused on the lack of adequately addressing the vinyl 
chloride concern at these locations.

Dr. Stralka explained the occurrence of vinyl chloride at HPS. The chemical results from 
the breakdown of perchloroethylene (PCE) and trichloroethylene (TCE), two commonly used 
industrial degreasing solvents. The PCE and TCE were released into the groundwater from 
industrial activities that historically occurred at HPS. Due to the unique soil conditions at HPS 
and around the Bay (microbial action occurring in soil with little dissolved oxygen) the PCE and 
TCE are eventually metabolized to vinyl chloride. He noted that the extensive amount of 
pavement at HPS restricts the release of vinyl chloride gas.

Dr. Stralka noted the three areas at HPS with vinyl chloride levels of concern: IR 25, IR 28 and 
IR 36. To determine the exposure to current tenants, the Navy conducted sampling flux 
measurements in all three of these sites. A small amount of TCE was found in some areas; 
however, there was no indiction that there exists a current exposure. The Remedial Investigation 
(RI) showed that there was enough of a hazard to take action, but the proposed action didn’t take 
into effect the gaseous phase of the chemical. This is the case for Parcel C as well as Parcel D 
and IR 25.
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Dr. Stralka mentioned that exposure to utility workers posed another concern. The vinyl chloride 
gas tends to move up towards the soil surface through pathways created by digging activities and 
by the utility lines themselves which serve as a conduit. This concern will be handled in two ways: 
during the remedial phase, the soil will not be dug up and allowed to vent, and following the 
remedial phase, precautions will be taken so there will be no undue exposure to utility workers 
while installing utilities. In addition, a control will be engineered into the system to handle 
additional vinyl chloride gas that may be produced.

Ms. Shirley asked about the mobility of vinyl chloride in groundwater. Dr. Stralka responded 
that the chemical is soluble in groundwater but tends to volatilize as it reaches air (offgas). 
Because the groundwater is not mixing much at EPS, however, offgassing doesn’t occur at a 

great rate.

Caroline Washington asked about the options for removing the vinyl chloride from the 
groundwater, such as through aeration. Dr. Stralka replied that the engineering studies from the 
FS will determine the best removal options. Regarding a question about the potential impact of 
TCE vapor at the police station, Mr. McClelland noted that air samples taken at the floor level 
and breathing level indicated no exposure risks. The floor acts as a barrier, preventing vapors 
from coming through. Pavement also acts as a barrier, preventing vapors from reaching the soil 
surface. Construction activities, however, may pose an exposure problem.

Dr. Stralka noted that through lab animal studies, vinyl chloride chemical exposure has been 
determined to have a greater impact on children than adults. He stated that there is limited data, 
however, which is primarily used for determination of current exposure. The information is 
incorporated into the toxicity evaluations of vinyl chloride, but not expressly incorporated into the 
evaluations at HPS.

Mr. Kern presented a potential future scenario of a daycare center on-site, which would place 
children at risk of exposure. Dr. Stralka responded that there would be no future risk posed since 
there is no vinyl chloride exposure on the surface. He reiterated that the system would be 
engineered so that vented gas doesn’t build up. He also noted that the Navy may need to address 
the initial TCE problem to limit continued production of vinyl chloride through the breakdown 

process.

Leon Thibeaux asked about the length of time necessary to clean up the vinyl chloride. Sheryl 
Lauth of U.S. EPA replied that the Navy is currently in the FS stage at HPS. The Record of 
Decision is due in the next 1 -1 V2 years, so it will be a while before cleanup activities are 
implemented. She noted that the cleanup options are very limited. Dr. Stralka added that the U.S. 
EPA is following the vinyl chloride removal actions at a similar site in West Oakland.

Mike Williams asked Dr. Stralka if he would live in the vicinity of the vinyl chloride contamination 
&t HPS. Dr. Stralka indicated that at this point he would not, but would consider it down the road 
if sound engineering controls were put in place. He stated that not enough was known currently
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to make a decision. Mr. McClelland stated that the remedy may be long term, but once in place 
the land can be transferred.

James Heagy asked about the liklihood that it will take many years to pump out the vinyl chloride. 
Dr. Stralka responded that it may indeed require many years, but that the public will determine 
what is a reasonable time frame for remediation. Mr. Heagy asked about the possibility of 
injecting chemicals into the contaminated site to break down the vinyl chloride. Dr. Stralka replied 
that the injection of additional chemicals into the soil and groundwater would raise further 
concern with regulatory agencies, and noted that only available, proven, researched 
methodologies will be considered. Ms. Lauth added that U.S. EPA’s research lab in Oklahoma is 
involved in the technological research and she will update their progress once the data is 
incorporated into the FS.

Further questions can be addressed to Dr. Daniel J. Stralka, Regional Toxicologist for U.S. EPA 
Region 9, Superfimd Technical Support Section (SFD-8-B), 75 Hawthorne Street, San Francisco, 
CA 94105, (415) 744-2310.

HI. Presentation and Discussion on Petroleum Corrective Action Plan

Mr. McClelland stated that the cleanup of petroleum products falls under a Resource 
Conservation and Recovery Act (RCRA) Corrective Action Plan (CAP). Unlike other substances, 
CERCLA does not govern the cleanup of petroleum products unless mixed in with CERCLA 
contaminants. Mr. McClelland introduced Michael Siembieda, a geologist and project manager 
with AFA Construction Inc. AFA is the Navy contractor developing the CAP at HPS.

Mr. Siembieda stated that the petroleum hydrocarbons of concern at HPS are primarily diesels, 
bunker fuels and motor oils, based on historical use of the site, and exist at relatively low 
concentrations. The releases occurred a number of years ago from above ground storage tanks 
(ASTs), underground storage tanks (USTs) and fuel distribution lines. Natural microbial 
breakdown is rendering the petroleum hydrocarbons into nontoxic materials. Through research, it 
has been found that the concentrations of petroleum hydrocarbons diminish over time and don’t 
tend to migrate in the environment.

Mr. Siembieda noted that AFA is currently in the process of evaluating results of toxicology tests 
performed that introduce petroleum chemicals to a variety of marine organisms. It has so far been 
determined that relatively high levels of the chemicals are required before they become toxic to 
the organisms. He noted that petroleum hydrocarbons will eventually degrade by themselves over 
time.

Mr. Siembieda announced that the CAP for Parcel B would be available in two months to go to 
the regulatory agencies for review. Clean up levels will then be determined and will be 
incorporated into the final site cleanup plan. AFA is working with the Navy’s CERCLA cleanup 
team to ensure coordination and agreement on proposed actions. He noted that HPS will not
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require a lot of active remediation because the contamination levels are relatively low. He added 
that the CAP process follows the same path as the CERCLA process.

Mr. Thibeaux asked whether recent findings will change the mixed use designation for Parcel B 
Proposed Plan. Mr. Siembieda stated that Parcel B will remain designated as mixed use. Mr. 
Thibeaux questioned whether the fuel lines in dry docks 2 and 3 will be removed. Mr. Siembieda 
confirmed that they will be removed; however, the soil will be excavated and treated. Mr. 
McClelland noted that the petroleum hydrocarbon cleanup work will be conducted at the same 
time as the CERCLA cleanup work. The Navy is paying for the cleanup using Installation 
Restoration Program (IRP) funds and compliance funds.

Wendy Brummer-Kocks asked about the number of CAP reports to be issued. Mr. Siembieda 
stated that there would be one CAP report for each parcel. A member of the public asked about 
the health risk posed to humans by exposure to the petroleum products. Mr. Siembieda stated that 
the hydrocarbons occurring at HPS are primarily heavier and less toxic and do not pose a 
significant health risk. Jim Sickles of PRC stated that the hydrocarbons pose more of a health risk 
to the marine environment than to humans.

Mr. Kern asked about the number of sites at HPS containing floating petroleum product. Mr. 
Sickles responded that there are four or five minor areas including one area in Parcel B, 
associated with a CERCLA site, and also IR3 in Parcel E. A removal action will keep the floating 
petroleum product from going into the Bay.

Mr. Williams asked the reason for running toxicity tests on healthy marine organisms, and not on 

organisms taken directly from the Bay. Mr. Siembieda replied that use of healthy organisms 
constitutes a conservative approach and follows standard procedures set out by U.S. EPA and the 
American Society for Testing and Materials (ASTM). Dr. Stralka added that the exposure of Bay 
organisms to chemicals in their environment is unknown; this unknown is eliminated when control 
animals are used.

Mr. Heagy asked if it is known how much petroleum product runs off from the roads and into the 
Bay. Mr. Siembieda acknowledged that petroleum products from parking lot and street runoff are 
an equal concern in the contribution of petroleum contaminants into the Bay. Chein Kao of U.S. 
EPA pointed out from a regulatory standpoint the need to regulate subsurface contaminants going 
into the Bay in addition to regulation of contaminants from surface runoff. Both sources should be 
regulated to minimize total impact on the Bay. Mr. McClelland stated that the CAP will be 
discussed further by the RAB after it comes out for review.

Ms. Brummer-Kocks asked what other substances, besides petroleum, fall outside of CERCLA 
regulation. Mr. McClelland noted that petroleum is the only non-CERCLA regulated substance 
being addressed in the cleanup at HPS. Jill Fox asked if the Redevelopment Agency was notified 
of changes in the parcel boundaries. Mr. McClelland responded that they were not yet notified 
because the changes do not affect cleanup levels.
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IV. Discussion on RAB Co-Chair

Mr. Kern inquired if there had been any nominations from the board for electing a new community 
Co-chair. Having been none, he recommended that a formal process be put in place to receive 
community co-chair nominations by the next meeting. Mr. Kern noted that the main duties of the 
community co-chair would be to communicate with the Navy Co-chair to establish a meeting 
agenda and to represent the community at various functions. He added that it is a community 
liaison position.

A nomination was made for Leon Thibeaux to serve as Community Co-chair. Carmen White 
noted that part of the Technical Assistance Grant recently awarded to SAEJ is to increase 
community involvement. She suggested that someone from the SAEJ might be a good choice to 
fill this position. Mr. McClelland noted that Wendy Brummer-Kocks is currently acting a the 
SAEJ representative. Ms. Brummer-Kocks noted the possibility of new RAB member recruitment 
from the SAEJ coalition.

Mr. Kern suggested that names of nominees be submitted by the next meeting so that elections 
can be held at that time. Mr. McClelland offered to collect nominations, and to add the 
community co-chair election to next month’s agenda. He noted that a membership committee 
position needs to be filled as well.

V. Recommendations for Agenda Items

The following items were recommended as future agenda items:

• petroleum issue (in about 2 months-August)
• Parcel E presentation
• monthly progress report
■ Draft 2 Final Radiological Investigation Plan

(Jim Sickles briefly remarked that the plan focused on Buildings 830 and 831; it was 
determined that the buildings were used for raising animals for experiments; and that 
no radioisotope contamination was detected in the buildings.)

• Draft Data Gap Sampling Analysis
(Mr. McClelland noted that this was submitted to regulatory agencies for review)

Ms. Shirley added that she found the meeting agenda “reader unfriendly” and requested they 
include a brief explanation of the items. Mr. McClelland noted that the cover letter generally 
provides a summary of agenda topics, but that he is open to suggestions for improvement.

Mr. Kern adjourned the meeting at 9:15 p.m.

The next RAB meeting will be held on Wednesday, June 25,1997 at the Gloria R. Davis 
Middle School, 6:00 p.m.
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MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: May 28, 1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Corner of 3rd and Evans)
San Francisco

6:00
6:05
6:10

6:45

7:20
7:40
7:50

1. Call to order
2. Announcements
3. Presentation and Discussion on Vinyl Chloride by

Dr. Dan Stralka and Ms. Claire Trombadore of the U.S.EPA
4. Presentation and Discussion on Petroleum Corrective Action 

Plan by AFA Construction
5. Discussion on RAB Co-chair
6. Recommendations for Agenda Items for next RAB meeting
7. Adjournment
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

Date:

RAB MEMBER Present ALTERNATE Present
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Mamie Matthews
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HANDOUT MATERIALS



Federal Facility Agreement 
Schedules 

for
Hunters Point Shipyard

as of 1 April 97



SCHEDULE: PARCEL A

Document

Draft RI Report

Draft FS Report

Draft Proposed Plan 
(for agency review)

Deadline

6/30/95

6/30/95

6/30/95

Estimated Dates

Draft Final RI Report* 60 days after submittal of Draft RI
Report

8/30/95

Draft Final FS Report 60 days after submittal of Draft FS
Report

8/30/95

Draft Final Proposed Plan 30 days after submittal of Draft
Proposed Plan

7/31/95

Final Proposed Plan Published Simultaneous with submission of Draft 
Final Proposed Plan to Agencies

7/31/95

Start of Public Comment Period on
Proposed Plan

Simultaneous with submission of Draft 
Final Proposed Plan to Agencies

7/31/95

Draft Record of Decision (ROD)+ 60 days after Final Proposed Plan is 
published at end of comment period

10/2/95

Final ROD* (from USN with no signature) 45 days after submittal of Draft ROD 11/13/95

Final ROD Approval 15 days after submittal of Final ROD 11/30/95

' Primary document (subject to Dispute Resolution Procedures)
Includes responsiveness summary and schedules for draft remedial design, completion of construction, Draft remedial action, public 

operations plan, and commencement of the remedial action.

005 & 011. Ijt, (04/03/97 2:46 PM) 

FFA rev3.doc 1
Enclosure (1)



SCHEDULE; PARCELB

4

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review) 

Draft Final RI Report*

Draft Final PHEE Report

Draft Final FS Report*

Draft Final Proposed Plan* (to Agencies 

and Public)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Final ROD (from USN with no signature) 

Final ROD Approval 

Commence Remedial Action

Deadline

1/31/96

With Draft RI Report

6/3/96

9/3/96

90 days after submittal of Draft RI 
Report

With Draft Final RI Report

9/3/96

10/2/96

10/21/96

10/26/96

10/17/96

5/12/97 (6/11/97)**

30 days after submittal of Final ROD

Within 15 months of Final ROD 
approval

Estimated Dates

1/31/96

6/3/96

6/3/96

6/12/97 (7/11/97)** 

5/14/98 (6/15/98)**

Primaiy document (subject to Dispute Resolution Procedures)
+ Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public

operations plan, and commencement of the remedial action.
30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised
deadline in parentheses).
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SCHEDULE: PARCEL C

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review) 

Draft Final RI Report* *

Draft Final PHEE Report 

Draft Final FS Report

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Deadline Estimated Dates

11/29/96

With Draft RI Report 11/29/96

2/27/97 —

5/28/97 —

90 days after submittal of Draft RI
Report

3/13/97

With Draft Final RI Report 3/13/97

90 days after submittal of Draft FS
Report

5/28/97

30 days after submittal of the Draft 
Proposed Plan

6/27/97

15 days after Draft Final Proposed Plan 
submitted to agencies

7/14/97

5 days after publication of Proposed
Plan

7/19/97

Draft Record of Decision (ROD)+

Final ROD (from USN with no signature) 

Final ROD Approval 

Commence Remedial Action

8/19/97 (9/18/97)**

90 days after submittal of Draft ROD

30 days after submittal of Final ROD

Within 15 Months of Final ROD 
approval

11/17/97(12/18/97)** 

12/17/97(1/16/98)** 

3/17/99 (4/17/99)**

’ Primary document (subject to Dispute Resolution Procedures)
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public 

operations plan, and commencement of the remedial action.
" 30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised

deadline in parentheses).
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SCHEDULE; PARCEL P

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review) 

Draft Final RI Report*

Draft Final PHEE Report 

Draft Final FS Report*

Draft Final Proposed Plan (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Final ROD (from USN with no signature) 

Final ROD Approval 

Commence Remedial Action

Deadline Estimated Dates

6/28/96
1

With Draft RI Report 6/28//96

9/26/96

1/15/97

10/25/96

With Draft Final RI Report 10/25/96

1/24/97

Deadline extended to resolve technical 4/21/97 
issues

15 days after Draft Final Proposed Plan 
submitted to agencies

5 days after publication of Proposed 
Plan

5/19/97 (6/19/97)**

90 days after submittal of Draft ROD 

30 days after submittal of Final ROD 

Within 15 months Final ROD approval

5/6/97

5/11/97

8/17/97 (9/19/97)** ' 

9/16/97 (10/18/97)** 

12/16/98(1/15/99)**

Primary document (subject to Dispute Resolution Procedures)
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public

operations plan, and commencement of the remedial action
'* 30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised .

deadline in parentheses).
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SCHEDULE: PARCELE

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review) 

Draft Final RI Report* *

Draft Final PHEE Report 

Draft Final FS Report

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Final ROD (from USN with no signature) 

Final ROD Approval 

Commence Remedial Action

Deadline Estimated Dates

5/29/97

With Draft RI Report 5/29/97

8/28/97

11/26/97

90 days after submittal of Draft RI 8/28/97
Report

With Draft Final RI Report 8/28/97

90 days after submittal of the Draft FS 11/26/97 

report

30 days after submittal of the Draft 12/27/97
Proposed Plan

15 days after Draft Final Proposed Plan 1/11/98 
submitted to agencies

5 days after publication of Proposed Plan 1 /16/98

2/14/98 (3/13/98)**

90 days after submittal of Draft ROD

30 days after submittal of Final ROD

Within 15 months of Final ROD 
approval

5/18/98 (6/18/98)** 

6/17/98 (7/17/98)** 

9/13/99 10/13/99)**

Primary document (subject to Dispute Resolution Procedures)
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public 

operations plan, and commencement of the remedial action.
" 30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised

date in parentheses).
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SCHEDULE: PARCELF

*

Document Deadline Estimated Dates

Draft Ecological Risk Assessment Phase
IB Work Plan

6/7/95 -

Draft Ecological Risk Assessment Phase
IB Report

Volume I, Part 1 - 9/30/96
Volume II, Part 1 - 9/30/96
Volume I, Part 2- 11/15/96

Responses to Comments on Draft
Ecological Risk Assessment Phase IB 
Report

3/17/97

Draft FS Report* 10/5/97 —

Draft Final FS Report* 90 days after submittal of Draft FS
Report

12/5/97

Draft Proposed Plan (for Agency review)* 3/5/98 —

Draft Final Proposed Plan (to Agencies) 30 days after submittal of Draft
Proposed Plan

4/4/98

Final Proposed Plan Published 15 days after Draft Final Proposed Plan 
submitted to agencies

4/15/98

Start of Public Comment Period on
Proposed Plan

5 days after publication of Proposed
Plan

4/20/98

Draft Record of Decision (ROD)+ 5/20/98 (6/19/98)** —

Final ROD (from USN with no signature) 90 days after submittal of Draft ROD 8/18/98 (9/17/98)**

Final ROD Approval 30 days after submittal of Final ROD 9/17/98 (10/17/98)**

Commence Remedial Action Within 15 months of Final ROD 
approval

12/17/99 (1/17/00)**

Primary document (subject to Dispute Resolution Procedures)
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public

operations plan, and commencement of the remedial action.
30 days after start of public comment period. May be extended to 60 days if review extension of Proposed Plan requested (see revised
deadline in parentheses).
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SCHEDULE: BASEWIPE

Document Deadline Estimated Dates

Draft Record of Decision (ROD) TBD by 10/1/97 —

Final ROD (from USN with no signature) TBD by 10/1/97 —

Final ROD approval TBD by 10/1/97 —
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EPA Facts About 
V3/ Vinyl Chloride
____  June 1992

What is vinyl chloride?

Vinyl chloride is a colorless gas with a mild, 
sweet odor. It is a man-made chemical that 
does not occur naturally. Most of the vinyl 
chloride produced in the United States is used 
to make polyvinyl chloride (PVC). This 
material is used to manufacture a variety of 
plastic and vinyl products including pipes, wire 
and cable coatings, packaging materials, 
furniture and automobile upholstery, wall 
coverings, housewares, and automotive parts. 
Much smaller amounts of vinyl chloride are 
used as a cooling gas and in the manufacture of 
other compounds.

Emissions from vinyl chloride and PVC 
manufacturers are responsible for the majority 
of vinyl chloride released to the environment.

How might exposure to vinyl chloride 
occur?

Vinyl chloride has been found in approximately 418 of 
the 1,300 hazardous waste sites on the National 
Priorities List (NPL). Vinyl chloride is mainly released 
into the air and discharged in wastewater from the 
plastics industry. Most of the vinyl chloride that 
enters the air gradually breaks down into less harmful 
substances. Levels of vinyl chloride found in the 
environment are usually more than a thousand times 
below levels found in occupational settings. Elevated 
outdoor levels are usually expressed in terms of parts 
of vinyl chloride present in a billion parts of air or 
water (ppb). The term "parts per billion” is a way of 
expressing the concentration of a contaminant in a 
liquid or air. One part per billion is equal to one inch 
in a distance of about sixteen thousand miles (or a 
penny in ten million dollars), a very small amount. 
Outdoor levels of vinyl chloride result from the 
discharge of exhaust gases from factories that 
manufacture or process vinyl chloride, or evaporation 
from areas where chemical wastes are stored. The 
highest outdoor levels have been measured in air near 
vinyl chloride factories or over chemical waste storage 
areas.

Vinyl chloride that enters drinking water comes from 
factories that release vinyl chloride wastes into rivers and 
lakes, and from leaching into groundwater in areas where 
chemical wastes are stored. Small amounts of vinyl 
chloride can enter drinking water from contact with 
polyvinyl chloride pipes. In the past, higher than expected 
amounts were present in foods packaged in plastic that 
contained vinyl chloride. Currently, the U.S. Food and 
Drug Administration (FDA) regulates the amount of vinyl 
chloride allowed in food packaging in order to limit the 
intake of vinyl chloride.

How can vinyl chloride affect human health?

Short-term exposures to very high levels of vinyl chloride 
in air can cause dizziness-, lack of muscle coordination, 
headaches, unconsciousness, or death. Long-term exposure 
to lower amounts in factories which produce or use vinyl 
chloride has caused "vinyl-chloride disease". This disease is 
characterized by severe damage to the liver, effects on the 
lungs, poor circulation in the fingers, changes in the bones 
of the fingers, thickening of the skin, and changes in the 
blood. An increased risk of developing cancer of the liver 
and possibly several other tissues has been linked with 
breathing air in factories containing vinyl chloride.

Some health effects observed in humans have also been 
seen in laboratory animals. Effects on the nervous system 
of animals have occurred following short-term exposure to 
very high levels of vinyl chloride in air. Animals exposed 
to high levels for a short period of time, as well as to low 
levels for a long period, developed liver damage. Kidney 
effects have also occurred following exposure to high levels. 
Animals developed cancer in several tissues after eating 
food or breathing air that contained vinyl chloride.

How can vinyl chloride enter the body?

The most likely way that vinyl chloride can enter the 
body is by inhalation. This exposure route is of 
concern for perspns employed in vinyl chloride 
manufacturing or processing, for people living in 
communities where vinyl chloride plants are located, 
and for individuals living near hazardous waste 
disposal sites. Vinyl chloride can also enter the body 
through ingestion. Absorption of vinyl chloride 
through the skin is not likely to be an importam 
exposure route.



RESTORATION ADVISORY BOARD MEETING

MAY 28,1997

PETROLEUM CORRECTIVE ACTION PLAN 
INFORMATION

A Petroleum Corrective Action Plan (CAP) is being prepared to address petroleum 
hydrocarbons (gasoline, diesel, motor oil) detected in soil and groundwater at the 
Hunters Point Shipyard.

Because petroleum hydrocarbons are not regulated under the Superfund Regulations 
(CERCLA) a separate report/document is required to be prepared. The CAP report 
will be similar to the other documents being prepared under the CERCLA regulations 
and will address only gasoline, diesel and motor oil contamination.

The source of the petroleum hydrocarbons is mostly from spills and leaks from 
storage tanks and from fuel distribution lines when the Navy operated the Shipyard. 
Concentrations are generally low with mostly diesel and motor oil being detected.

Because of the age of the spills (20+ years), the gasoline, diesel and motor oil have 
gone through a process that is called natural biodegradation. This process tends to 
break down the chemicals.

Toxicity testing (bioassays) is currently being performed. This consists of collecting 
contaminated soil and groundwater samples from the Shipyard and testing to 
determine at what concentrations they are toxic. Preliminary results indicate that the 

chemicals are not very toxic.

Once the toxicity level is determined, clean-up levels for soil and groundwater will be 
developed. Based on the clean-up levels, appropriate clean-up measures will be 

proposed in the CAP reports.

After the CAP reports are approved, the clean-up will be performed along with the 
other clean-up measures that will be performed under the Superfund regulations at 
the Shipyard.



DETAILED ANALYSIS OF ALTERNATIVES

Cleanup Alternatives
Evaluation Criterion

1 2 (Ind. 10*®) 2 {Ind. 10'®) 2 (Res. Iff®) 3 4 5

Overall Protection of Human Health 
nid tha Environment

This alternative would not 
protect human health or the 
environment. Present hsaRh 
risks horn soil contamination 
would remain, and no steps 

■ would be taken to address 
groundwater contamination or 
monitor groundwater to protect 
aquatic life in the Bay.

Human health would be protected by 
permanently removing contaminated soil and 
safely disposing of It off Site. Contaminants 
would be removed to a level equivalent to a
cancer-nsk lass than 10* (10 in 1,000,000)

::::undar;an:fnduslnal.future tandusescenariO;-:: 
which is within the EPA acceptable risk 
range Aquatic life in the Bay would be 
protected by ebmmatng the preferential 
pathways for contamnants to enter the Bay 
and monitoring groundwater

iHumanheaShwouldbeprotectedbyparmanently 
removlngaintaminatedsollandsafetydisposmg::: 

?ofltOffsitOKContaminantswouldberemOvadtoa;; 
^velequivalenttoacanc8r^isk:lessthan:104(1: 
inliOOO.OOOJunderanlndustrialfuturelanduse ;: 
scenario whichis withxv the EPAacceptablensk 

:range.:AquaticlifBintheBaywouldbeprotected:: 
by ehminsting tt» preferential pathways lor 
contaminants to enter the Bay and monitoring 
groundwater.

Human huafth would be protected by
s permanently removing eonlaminatedaoiland..

safely disposing of it off site. Contaminants 
s.'would be.removad to alevefjequivalBntto'aiW:-; 

cancer-nsk less than to* (1 In 1,000,000) 
under a residential future land use scenario 
which Is withm the EPA acceptable nsk 
range Aquatic life in (he Bay would be 
protected by aliminabng the preferential 
pathwaysfor contaminantsto antartheBey - 
and monitoring groundwater.

Human iwsRh would be protected 
by raductog contaminants in soil 
through beatment and safe use of. 
the IR-1/ZI lendfHI. Aquatic life in 
the Bay would be protected by 
eliminating tha preferential 

. pathways far contaminants to enter 
the Bay and monitoring 
grounded.

Human hsalth would be protected 
by reducing contaminants in soil 
through treatment and sale use <ri 
the IR-1/21 landfill. Aquatic tie in 
the Bey would be protected by 
eliminating the preferenllal 
pathways for contaminants to enter 
the Bay and monitoring 
groundwater.

Human health would be protected 
by reducing contaminants in soil 
through treatment Aquatic life in 
the Bay would be protected by 
eliminating tha preferential 
pathways for contaminants to 
enter the Bay and monitoring 
groundwater.

Compliance with Applicable or 
Relevant and Appropriate 
Requlrrmenta (ARAR)

This altemativewould not 
comply with ARARs.

This alternative would comply with an ARARs This altamatlve would comply with all ARARs. This alternative would comply with ad ARARs. This aRareativa would comply with 
all ARARs

This alternative would comply wdl 
a> ARARs.

This alternative would comply 
with all ARARs.

Long-Term Etfectivenese This alternative would not be 
effective.

This eBemative would remain effective over 
the long-term because contamranls would 
be removed and safely disposed of off site.

This alternative would remain effective over the 
long-term because contaminants would be 
removed and safely disposed of off sits.

This aRemative would remain effective over 
the tong-term because contaminants would 
be removed and safely disposed of off tie.

This alteowtive would remain 
affective osar tha long-term 
because mobility and votuma of 
contaminants would be 
parmnnaaffy reduced by tha use of 
reliable keatmiinl technologies. 
On-site ptotanwnl In the IR-1/21 
landfill vradd safely dispose of 
treated sol

This alternative vroidd remain 
effective over the longterm 
because mobility and volume of 
contaminants would be 
permanently reduced by the use of 
reliable treatment technologies. 
On-site placeman! in the IR-1/21 
landfill would safety dispose of 
treated sod.

This alternative would remain 
affective over the long-term 
because the mobility and volume 
of contaminants would be 
permanently reduced by the use 
of reliable treatment technologies.

Reduction of Toxicity, Mobility, or 
Volume of Contamlnanta

This alternative would not 
reduce the toxicity, mobility, or 
volume of contaminants.

This aSemative would permanently reduce
the volume of contaminated soil at Parcel 0 
Approximately 13600 Cube yards Of sod 
would be removed. Contamnant mobility 
would be mWhilxad by proper handling et off* 
sitelsndffla, Taxicfty of contaminants would 
be mduced if off-ale treatment or soil Is 
requsod prior to disposal

This ettematfva woukfpennanantfy reduce the 
volume of contaminated soil at Parcel O 
Approximately27.600 cubic yards of soil would be 
removed Contamsiant mobiBly would be
Mrimtead by proper handing at off-site landfills
Tcoudty of contamnants would be reduced if off
site treatment of soil is required prior to doposaL

This alternative would pennansndy reduce 
the votuma of ccntomir»ted sod a! Parcel D 
Approximately 66 000 cubic yards of Sod 
would be removed. Contaminant mobility 
would be mranoed by proper handling at off- 
sRa landfftls. Toxtaty of contamsiarts would 
be reduced if off-sits treatment of scri Is 
required prior to disposal.

This altaawbve would permanently 
reduce U» mobility and votuma of 
contamranls through SVE and 
reduce the mobility of contaminants 
through SB,

This aRematne would parmanartkr 
reduce the toxicRy, mobfity, and 
volume of contaminants through TO 
and reduce the mobRity of 
contaminants through S/S.

This aRamalive would 
permanently reduce the mobility 
and volume of contaminants 
through SVE and reduce the 
mobility of contaminants through
S/S.

Short-Term Effecthreneaa or 
Permanence

This alternative would not 
meet cleanup goals.

Community, worker, and envxonmental 
vijmpimS.duririgaXCavaliQnandtrenSpOrt 
would be minim izsd by usmg standard safety
controls during Implementation. This 
alsmativa would mart remediaf action goals

Community, woricar, and environmonta) impacts 
during excavation and transport would be 
minim aed by usstg standard safety controls during 
Implemertatlon This altematlva would meet 
remedial action goals

Community, worker, and anvfwmantei

would bemswmzad by uang standard safely 
controls dunng xnplamanlulion. This 
altamatlve would meal remedial action goals-

Commurife worker, and 
environmental impacts during 
treatment would be minimized by 
using stawfaid safety controls 
during InglreiiaiilBlIon. Additional 
hazards S»workers may be 
sriLuuiilwwl during SVE treatment 
This alternative would meet 
remedial action goats.

Community, worker, and 
environmental Impacts during 
treatment would be minimized by 
using standard safety controls 
during implementation. Additional 
hazards to workers would be 
encountered durig TD treatment 
This sits, i .stive would meat 
remedial action goals.

Community, wotknr. and 
environmental impacts during 
treatment would be minimized by 
using standard safety controls 
during implementation. Additional 
hazarta to workers would ba 
encountered during SVE 
treatment This ■’’-amative would 
meal remedial action goals.

ImplamentaMllty This altsmethre would be easy 
to implement.

this atamMbe would pa easy tosnptSmanL This ettsmativa would be easy to implement This alternative woda be easytoimplsment This aitaaretive would be more 
difficult lasnplament because i' 
requires aoramauanwnn rare c 
cleanup and the IR-1/21 lendia.

This atamative would be more 
difficuft to imptsmanl because it 
requires coorriinalionwBi Parcel E 
damp and tha IR-1/21 tandfffl.

This aRamathra would ba mote 

QBncuB to snpfsmsni docdubo or 
obstructions related to in situ 
treatment

Coat (shown in tarme of the 
altematlve'a net proaent value)

SO $11,778,000 $17,033,000 $28,666,000 *12,371,000 $12,371,000 $11,335,000

State Acceptance This alternative would not be 
accepted by the Slate.

:s:«:nwpy ffl W .SUS: WWI WOUWCOBSMST■ffl&vZvZ-. 
ejteffwttve acceptable

It la Ckaly that the Slats would consider IMe 
altamatlve acceptable.

ft Is Hosly that the Slate would consider Ihfs 
fifternaifae acceptable.

R Is Ikaly flat the Stats would 
considar Isa alternative -

ft is Hoely that the State would 
considar this aftornativs 
acceptable.

ft Is fikaly that tha State would 
considar this alternative 
acceptable.

Community Acceptance This alternative woukf not be 
accepted by the community.

CommunRy acceptance Is axpactad based on 
Ilia opposition to orvsde baaknant expressed 
during regular community meetings.

Community acceptance is expected based on the 
opposition to on-site treatment express'd dunng 
regular community meebnga.

Community acceptance Is expected based on 
the opposition to onsffe treebnenl expressed 
during regular community meetings.

Cornmuaffr acceptance Is not 
expected Based on the opposition 
lo on-silBteaimant expressed 
during regular community meetings.

Ccmmunity acceptance is not 
expected based on Ihe apposition 
to orvsits treatment that has bean 
expressed in regular community 
mootings.

Community acceptance is not 
expected based on tha opposRkm 
lo on-sRa. treatment expressed in 
regular community meetings.
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June 17,1997 

Dear Board Member,

Enclosed are the agenda for the next RAB meeting on Wednesday evening, the 25th 
of June and the minutes from our May meeting. Our meeting will be at the Gloria R. 
Davis Middle School at 1550 Evans Avenue, at the intersection of 3rd and Evans.

The Parcel E Remedial Investigation Report is now out for review. The 27 volume full 
document is available in the Main Library in downtown San Francisco and at the Anna 
Wadden Branch on Third Street. All comments are due by August 27th. At this next 
RAB meeting we will break into groups to discuss the document. This will be an 
opportunity to talk with some of the people who prepared the Remedial Investigation.

BADCAT has now received the draft report on their demonstration projects at HPS and 
will be at this next meeting to discuss the results with us. They will also talk about 
future technology needs that they may be proposing for future demonstration projects.

We are going to select a new Community Co-chair at this next meeting. The 
Community Co-chair is selected by the community members only and will serve a one 
year term. As we decided at the last RAB meeting, at this meeting we will accept more 
nominations for Community Co-chair. The community members of the RAB will then 
select a new co-chair from these nominees. Please be thinking of nominees.

I have tried to add some explanations of agenda items to the agenda this time. Please 
let me know if they help or feel free to offer suggestions of what you would find helpful.

I hope that you are able to attend our June meeting and help to select the new 
Community Co-chair.

Sincerely,

Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: June 25,1997

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
(Comer of 3rd and Evans)
San Francisco

6:00 1. Call to order

6:00 2. Announcements
(Upcoming Documents and Activities)

6:05 3. Break into Discussion Groups on Parcel E Remedial 
Investigation

s|This will help to familiarize you with the Remedial 

Investigation of Parcel E to help in your review)

7:00 4. Presentation and Discussion of BADCAT Demonstration 
Projects

(BADCAT will give results of their small scale demonstration 
projects on soil treatment and testing that were done at
HPS)

7:40 5. Nominations and Vote on RAB Community Co-chair

7:55 6. Recommendations for Agenda Items for next RAB meeting

.8:00 7. Adjournment
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HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, July 23,1997

DRAFT MEETING MINUTES

LOCATION: Gloria R. Davis Middle School
1550 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a discussion of recruiting additional members for the Hunters Point 
Shipyard (HPS) Restoration Advisory Board, (2) an update on the ongoing removal actions by 
the Navy and PRC, (3) a brief introduction to Site IR 1/21 and site visit to the shipyard, (4) 
discussion of Site IR 1/21, and (5) recommendations for agenda items for the next RAB meeting.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern, Kern Mediation Group

L Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:17 p.m., and welcomed the RAB members, Navy 
representatives, regulatory agencies, contractors, and members of the public to the meeting. Mr. 
Kem opened up the meeting to any announcements. The following were made:

• Greg Freeman noted that Wendy Brummer-Kocks, the RAB’s new Community Co-chair, 
would not be attending tonight’s meeting due to previously scheduled plans. •

• James Heagy announced a hearing to be held regarding plans to cancel a pilot household 
hazardous waste disposal program. He explained that if the program is canceled there will be 
no method of handling the household hazardous waste and it will be more likely to be 
improperly disposed of and wind up in the Bay.

H. Discussion of Recruiting Additional RAB Members

Mr. Kem stated that Ms. Brummer-Kocks had indicated she would be part of a selection 
committee tasked to recruit new RAB members and remove inactive members from the board. He 
requested volunteers to serve on this committee. Caroline Washington, Greg Freeman and Chris 
Shirley agreed to serve on the committee along with Ms. Brummer-Kocks.
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Ryan Brooks, EFA West, announced that he was sitting in as Co-chair for Mike McClelland 
tonight. He stated that the Navy Co-chair for the Treasure Island RAB had expressed interest in 
undertaking a joint membership recruitment effort with the HPS RAB, noting that they could 
share the cost of newspaper ads. Mr. Brooks added that new members should represent a cross 
section of the community.

HI. Update on the Ongoing Removal Actions by the Navy and PRC

Jim Sickles of PRC provided an overview of the progress on removal actions at HPS. He noted 
that there are currently five removal actions in the process:

Exploratory excavations: A series of exploratory excavations have occurred at different 
locations scattered across the facility to dig up areas with surface stains; this work has been 
completed and a report is in preparation.

Storm drain sediment removal action: Sediments in catch basins and lines have been removed; 
all lines have been cleaned at least twice. The stockpiled sediment will be removed off-base. This 
action was intended to remove the sediment which posed a potential source of contamination to 
the Bay. A report will be generated on this action.

Site IR 3: This is the site of the old oil ponds. A wall of sheet piling will be installed to keep the 
oil remaining in the ponds from migrating into the Bay.

Site IR 1/21: Portions of the old landfill have PCBs in the groundwater. Sheet piling will be 
installed to keep the groundwater from migrating into the Bay. A series of extraction welis will be 

installed along the edge of the wall to remove any buildup of water. Sheet pile installation should 
commence in August.

Drydock 4: Sediment will be removed from the bottom of two drainage tunnels. The content of 
the sediment is unknown but has a gummy, clay-like consistency; it may contain sandblast material 
with some metals. Removal of the substance is currently being determined.

Chris Shirley asked about the length of the sheet piles at two locations on the property. Mr.
Sickles pointed out that both of the sheet piles are 600 feet in length.

Charles Dacus referred to a recent newspaper article noting the lack of jobs that have resulted for 
the local Bay View Hunters Point community despite promises to increase local hiring. Mr.
Brooks stated that most of the jobs will come from the reuse activities of the shipyard; the 
cleanup is not very labor intensive, requiring fewer jobs. Marie Harrison, who wrote the article, 
stated that there are jobs available but people from the local community are not being used to fill 
them. Mr. Brooks noted that the Navy has a contract with BDI for the purpose of contacting local 
businesses about employment opportunities. Mf. Heagy stated the companies hired to do the
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work already have staff in place to fill the positions. Ms. Harrison responded that there is a 
perception that local companies are not qualified to undertake the work. Mike Williams of BDI 
stated that the Navy has greatly improved its efforts to hire local residents. He added that there 
are definitely qualified contractors in the local community.

The group recessed for a tour of Parcel E Site IR 1/21.

IV. Discussion of Site IR 1/21

Mr. Kern asked the RAB members if they found the site visit useful. Mr. Freeman responded that 
he would like to have seen more and would also like to have been allowed to get out of the van 
and walk around the site. The general consensus of the group was that the tour was beneficial.

Mr. Sickles explained that the extraction wells will be installed along the wall to pull out any 
water that builds up behind it. The water is then piped onto the sanitary sewage system on base 
and tested before it is released into the City sewage system. The water must pass City acceptance 
criteria, however, before it goes into the City sewage system. Mr. Sickles also pointed out that 
this is an interim solution, for a three year period, and not a long term solution. The short term 
goal is to stop the immediate threat while a long term, permanent solution is developed.

Ms. Shirley asked if the City will agree to keep the system infrastructure in place. Mr. Sickles 
replied that this would have to be included in the City’s design plans and it is one of the issues the 
City will face. Mr. Kern asked if the City system will handle PCBs from the groundwater. Mr. 
Sickles noted that the City has standards which they follow for allowable levels of different 
chemicals. He added that the water will be collected in a holding tank and sampled prior to 
releasing into the City sewage system. The water will not be released if it does not meet the City’s 
standards.

Mr. Sickles stated that the greatest problem with the system may occur when there is a rainfall 
over a large area. Mr. Freeman noted that if the pumps shut down then the water will go around 
the sheet wall and into the Bay. Mr. Sickles stated that groundwater infiltration occurs very 
slowly in the Hunters Point area due to the soil. Following a normal rainfall event, water does not 
migrate down into the groundwater very rapidly, noting a typical two to three month lag between 
the time of rainfall until it reaches the groundwater.

Mr. Kern asked Mr. Sickles to point out any other noteworthy items within Parcel E. Mr. Sickles 
stated the Parcel E Site IR 1/21 landfill is 46 acres in size; the Site IR 3 waste oil ponds are five to 
six feet deep with a lot of groundwater contamination; other areas contain radium dials, petroleum 
and PCBs; and there are some additional miscellaneous hot spots containing metals, lead and 
breakdown of petroleum products. He noted that most of the petroleum is in the soil, with very 
little occurring in the groundwater.
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Ms. Harrison asked if the water has been tested along the shoreline. Mr. Sickles indicated that it 
had as part of the Ecological Risk Assessment, and that more information would be contained in 
the Parcel F Feasibility Study due out in the December 1997/ January 1998 time frame.

Ms. Shirley asked about the impetus for the Technical Memorandum in Appendix Q of the 
Feasibility Study/Remedial Investigation (FS/RI). Mr. Sickles responded that it was an attempt to 
model how much water is moving into the Bay and to determine the impact. He noted that a lot of 
water travels into the Bay from the storm drains, which is why the Navy put a priority on cleaning 
out the storm drains. He added that the results were not used in the RI. The comment period for 
the RI is open through August 14, 1997.

Ms. Harrison asked if the areas where the tenants are located have been tested. Mr. Sickles stated 
that testing has been conducted around all of the buildings as part of the Environmental Baseline 
Survey (EBS). The EBS is currently being revised. The Navy wants to make sure the tenants are 
following the rules and are not conducting activities that will lead to recontamination of the site. 
All of the tenants will be revisited and each parcel with have a Finding of Suitability to Transfer 
(FOST) developed as a final evaluation. Although the Navy will put the FOST together, it will be 
reviewed by the regulatory agencies, providing the City with assurance that the property is clean.

Mr. Freeman asked if many comments were received for either Parcel A or Parcel B before the 
draft was approved. Mr. Sickles said that there were not many comments on Parcel A, however 
more concerns were expressed on Parcel B. He noted that the final document for Parcel B 
changed considerably from the draft version to reflect the comments of the community.

Ms. Washington asked if the public can go into the clean buildings to see what they are like. Mr. 
Sickles stated that special arrangements have to be made with the City redevelopment staff; the 
Navy keeps the buildings locked up for safety and liability reasons. Ms. Harrison brought up a 
concern that the waterfront was not properly posted about the possible hazards of consuming fish 
caught from around the property. Mr. Brooks offered to check on this matter and report back at 
the next meeting.

Ms. Shirley asked if there was a review period for the Parcel B Record of Decision (ROD) to be 
submitted in early August. Mr. Sickles replied that the document will be submitted to the BRAC 
Technical Committee (BCT) for a 30 day review period, at which point it will either be accepted 
and signed, or rejected.

V. Recommendations for Agenda Items for the Next RAB 

Mr. Kern included the following items for next month’s agenda:

• update on the fishing signs
• draft RI (under BCT review)
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draft final Parcel B ROD
draft Parcel B Petroleum Corrective Action Plan (CAP)

Mr. Kern adjourned the meeting at 7:50 p.m.

The next RAB meeting will be held on Wednesday, August 27,1997 at 6:00 p.m., location 
to be determined.
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AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: July 23, 1997

LOCATION: Gloria R. Davis Middle School

1550 Evans Avenue 
(Comer of 3rd and Evans)
San Francisco

6:00

6:00

6:05

6:15

6:30

7:15

7:55

8:00

1. Call to order

2. Announcements

(Upcoming Documents and Activities)

3. Discussion of Recruiting Additional RAB Members

(We hope to form a new membership subcommittee and begin the 
process of getting additional RAB members from the community)

4. Update on the Ongoing Removal Actions by the Navy / PRC

(We will talk about the progress being made on Removal Actions and 
the recently started removal in the Drydock 4 drainage tunnels)

5. Brief Introduction to IR 1/21 and Site Visit to the Shipyard

(We will travel in Navy vans to site IR 1/21 in Parcel E so that 
community members will be able to actually see the site we are 
investigating and some of Parcel E. This will help RAB members 
get a better idea of the size and scope of the site and the Navy’s 
investigation)

6. Discussion of site IR 1/21 at Gloria Davis Middle School

(This will be a chance to discuss what was seen at the site and 
exchange information on the investigation of this site)

7. Recommendations for Agenda Items for next RAB meeting

8. Adjournment
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RAB MEETING ATTENDANCE SHEETS



HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

Date: __

RAB MEMBER Present ALTERNATE Present

A1 Williams

Nicholas Sheni Agbabiaka

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant
" * * "

Kyle Ching -

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr.

Alonzo L. Douglas

Vida Edwards

Janet Ellis

Laurie Espinoza

Manuel J. Ford V
Jill Fox

Bonnie Fraenza

Greg Freeman

David Gavrich

Michael Harris



3

RAB MEMBER Present ALTERNATE Present

James A. Heagy
)d$c-

David E. Jackson

Helen Jackson

Henrietta Jones

Doug Kern
v/

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor

Christine Shirley *

Carol E. Tatum

Leon Thibeaux

ErlindaB. Villa

Charlie Walker

Caroline Washington V

Mrs. Oceola Washington
•

Gwendolyn Westbrook

Nathanial. White in

Andre Williams

Alfred Williams

Patricia Wright

Mark Youngkin



REGULATORS Present Agency

Gina Kathuria S.F. Dept, of Public Health, Bureau of Toxics

Byron Rhett S.F. Redevelopment Agency

Chein Kao CAL EPA/DTSC

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore U.S. EPA

Mike Williams & Bettie Woods vs . BDI, Inc.

Sheryl Lauth k/ usefrh

Dr. Dan Stralka U.S. EPA

Richard Hiett

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland Navy Co-chair, EFA West

Bill Radzevich EFA West

Ryan Brooks ''>hr ""Dir of Community Relations.EFA West

PRC EMI

Jim Sickles s/'



GPI Present

Darlene Brown

Barry Gutierrez Ifa-

PUBLIC/GUESTS Address/Phone

S'
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e O A R D
Aug 20,1997

Dear RAB Board Member,

Since the Gloria Davis Middle School site is no longer available for our meetings, we have had 
to find a new location. Our next meeting will be at the San Francisco City College at 1400 
Evans Avenue in the 2nd floor lounge. It looks like we should be able to use this site for the 
remainder of the year. The City College is just up the road from our old meeting site on Evans 
at 1400 Evans. We will meet in the 2nd floor lounge. I’ve enclosed a sketch showing the new 
location. Also enclosed are the agenda for the next RAB meeting on Wednesday evening, the 
27th of August, a letter from the Navy’s Community Relations Director, and the minutes from 
our July meeting.

The letter from our Community Relations Director, Ryan Brooks, is regarding a recent Freedom 
of Information Act request the Navy received requesting the names addresses and phone 
numbers of RAB members.

At this next RAB meeting we will discuss the priorities for the preliminary Fiscal Year (FY)
1998 budget for the cleanup at the shipyard, status of some of the ongoing removal actions 
and the Parcel B ROD, and a meeting between the Navy and Mayor Brown.

I hope that you are able to attend our August meeting.

Sincerely,'

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: Aug 27, 1997

LOCATION: SF City College
2nd Floor Lounge

1400 Evans Avenue
San Francisco

6:00 1. Call to order

6:00 2. Announcements

(Upcoming Documents and Activities)

6:05 3. Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

6:15 4. Status of Removal Actions

(Update on Progress on removal actions)

6:30 5. Parcel B ROD Status

(Update of Progress on Parcel ROD)

6:45 6. Discussion of Meeting between the Navy and Mayor Brown

(Update on progress to cleanup and transfer property to the 
City)

7:15 7. Fiscal Year (FY)1998 Budget Discussion

(Discussion of the preliminary FY 98 Budget for Cleanup at 
the Shipyard and prioritization of Projects)

7:45 8. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 9. Adjournment
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DEPARTMENT OF THE NAVY
ENGINEERING FELD ACTIVITY. WEST 

NAVAL FACILITIES ENGMEERMG COMMAND 

900 COMMOOORE DRIVE 

SAN BRUNO. CALIFORNIA 94066-6006 IN REPLY REFER TO:

August 20, 1997
Members of the Restoration Advisory Boards

Re: Freedom of Information Act Request
dated March 18, 1997

Dear RAB Member:

Engineering Field Activity West (EFA West) would like to inform all RAB members of a 
recent Freedom of Information Act (FOIA) request initiated by the Sierra Club Legal 
Defense Fund and ARC Ecology. In response to the FOIA request EFA West had to 
make available the names, phone numbers, addresses, and information describing which 
RAB each named member is affiliated with, and which organization each named member 
represents. The FOIA legally required the Department of Defense to make available to 
ARC Ecology the names, addresses, and phone numbers of all members of all RABs in the 
Bay Area.

Under the National Privacy Act, 5 U.S.C. 522 (b) (6), EFA West was able to protect your 
personal privacy by not providing your home telephone numbers and addresses to ARC 
Ecology. Under FOIA, 5 U.S.C., however, we were forced to disclose business phone/fax 
numbers and addresses.

As a courtesy, EFA West would like to inform RAB members of this release of 
information. Although this is clearly not something we would do voluntarily, as a federal - 
agency, we must comply with the law. If you have any questions regarding this FOIA 
request, please call me at (650) 244-3109.



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, August 27,1997

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a discussion of recruiting additional members for the Hunters Point 
Shipyard (HPS) Restoration Advisory Board, (2) an update on the status of removal actions, (3) 
an update on the status of the Parcel B ROD, (4) discussion of the meeting between the Navy and 
Mayor Brown, (5) discussion on the Fiscal Year 1998 budget, and (6) recommendations for agenda 
items for the next RAB meeting and future field trips.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Ryan Brooks, EFA West

L Welcoming Remarks/General Announcements

Michael McClelland, BRAC Environmental Coordinator and Navy Co-Chair, called the meeting to
order at 6:07 p.m. He noted that Ryan Brooks of EFA West would serve as facilitator for tonight’s
meeting in the absence of Doug Kern, and made the following announcements: •

• A time-critical removal action is underway at Drydock 4 to clean the sediments out of the tunnels.
• The public review period for the Preliminary Removal Assessment began on August 24 and will 

end on September 24.
• The Petroleum Corrective Action Plan (CAP) for Parcel B has been delayed until September; a 

presentation and discussion on this topic will be held at the October RAB meeting.
• The former Gloria R. Davis Middle School is still available for RAB meetings, although the
• City College will also be available through the end of the year; the RAB can decide where they 

would prefer to meet.
• The dates for the November and December RAB meetings fall the day before Thanksgiving and 

Christmas respectively and so the group should consider moving these two meetings to the third 
Wednesday of the month, November 19 and December 17.
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n. Discussion of Recruiting Additional RAB Members

Mr. McClelland stated he had been informed that the Treasure Island RAB was preparing to recruit 
new members and had offered to include Hunters Point in their recruitment advertisement for the 
newspapers. He noted that a subcommittee had been established at the last RAB meeting. Christine 
Shirley stated there had been no action yet on the part of the committee members. Mr. Brooks 
informed the RAB that he had received eight phone calls from interested public members as a result 
of a recruitment notice included in the most recent HPS newsletter; he will turn these names over 
to the membership committee.

HI. Status of Removal Actions

Mr. McClelland stated there are currently five removal actions in progress to include:

1. IRI - Landfill in Parcel E
problem: contaminants in groundwater plume
action: installation of a sheet pile wall between the plume and the Bay, and extraction of

groundwater
status: the contract was recently awarded to IT who is subcontracting to a local small

business, Wagner Construction. Installation began on August 18 and will take 
about 4 weeks for completion. Groundwater extraction will begin in mid-September. 
Work is progressing smoothly.

2. IR 3 - Oil Ponds in Parcel E 
problem: contamination of groundwater
action: prevent groundwater from reaching the Bay by installation of sheet piles
status: work will begin on September IS and will continue for about five weeks. A cap

will then be installed which will be backfilled and reseeded.

3. Storm Drains - Entire Facility except Parcel A 
problem: sediments accumulated in the storm drain system
action: remove sediments from the lines and clean manholes and catch basins
status: most of the work was completed by July 1997; 99,000 lineal feet of lines were

cleaned as well as all 390 catch basins. All have been cleaned at least once, some 
two or three times. 12,000 lineal feet were not cleaned because of problems with 
water intrusion. 1.3 million gallons of excess wash water was properly disposed of.

Wendy Brummer-Kocks asked how the 12,000 foot section not cleaned will be addressed. Mr.
McClelland stated that the cleanup of this section of line will take place during the Parcel E cleanup.
Ms. Shirley asked if measures will be taken to limit sediment accumulating in the system again. Mr.
McClelland responded that Parcel E posed the biggest problem because the sediments built up over
a long period of time. He noted that sediment build up is not anticipated as a problem.
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4. Drydock 4
problem: clay-like sediment accumulated in two tunnels which run along the drydock 
action: removal of sediment by digging it out

status: 530 feet have been dug out on the Port side tunnel; by September 12,800 feet or
35% of work will be completed; much more time consuming and expensive than 
anticipated.

Ms. Shirley asked if the sediments were sampled and if so, were they high in copper content. Mr. 
McClelland stated that samples showed high copper, although some may be attributed to 
groundwater. Ms. Shirley asked about the funding for the project. Mr. McClelland noted that no 
money has been allocated for this project for next year. Ms. Shirley asked how often the storm 
drain pipes have been cleaned out. Mr. McClelland responded that he doubts they have ever been 
cleaned out. Gina Katuna of the City of San Francisco asked what other testing has also been done. 
Sheryl Lauth of US EPA stated that the entire suite of metals was originally run on the sediment.

5. IR 6 - Tank Farm Area
problem: diesel fuel and oil storage facility that had a tank rupture and overflow; also asbestos 

containing material on site (removed in 1993)
action: removal of soil containing polycyclic aromatic hydrocarbons (PAHs) and metals

status: 4,000 cubic yards of soil has been removed and disposed of at a Class II landfill- 200
cubic yards of soil has been disposed of at a Class I facility; the excavation and 
backfilling is being handled by a local contractor.

Ms. Brummer-Kocks asked about the activity being conducted in the area behind the police athletic 
facility, noting it appears like a removal action. Mr. McClelland stated he was not aware of the 
activity but would inquire about it.

IV. Parcel B ROD Status

Mr. McClelland stated that the draft final ROD for Parcel B was given to the regulatory agencies on 
August 8, 1997. Signatures by the agencies and the Navy are expected in about one and one- half 
weeks; according to the Federal Facilities Act (FFA) the ROD must be signed within 30 days 
(September 8, 1997). He noted that Baykeeper had requested that the Navy not sign the document 
until after an October 9, 1997 hearing on the cleanup levels at HPS. Mr. McClelland stated that the 
Navy will not delay signature since Parcel B will be cleaned up to residential level, which is the 
highest level of cleanup.

V. Discussion of Meeting between the Navy and Mayor Brown

Mr. McClelland informed the RAB that a meeting was held in San Francisco on August 6 between 
William Cassidy, Acting Assistant Secretary of the Navy; Elsie Munsel, Deputy Assistant Secretary
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of the Navy for Environment and Safety; and Mayor Willie Brown to discuss the cleanup and 
transfer of HPS. The Navy has proposed to transfer Parcel A to the City early next year and the 
remaining cleaned up parcels in the next several years in return for the City entering into a Lease in 
Furtherance of Conveyance. He noted the proposal was well-received by the Mayor. The Navy 
and the BCT will meet weekly with the City to identify the priorities of cleanup of the parcels and 
to work on the terms for the Lease in Furtherance of Conveyance. The outcome should be the 
completion of the Navy’s National Environmental Policy Act (NEPA) Record of Decision (ROD) 
which looks at the City’s reuse plan, and the California Environmental Quality Act (CEQA). The 
same Environmental Impact Statement (EIS) will be used for both NEPA and CEQA and is planned 
for completion in February 1988. Transfer of Parcel A to the City and execution of the Lease in 
Furtherance of Conveyance will occur shortly thereafter. The Lease in Furtherance and Conveyance 
is a lease with the City for up to 20 years. Only general discussions have so far been held.

Charles Dacus asked what will happen to the police department facility. Mr. McClelland replied that 
the facility is already leased to the City. He added that all current leases will go to the City once the 
Lease in Furtherance of Conveyance is signed. James Heagy asked if the buildings have been brought 
up to code. Mr. McClelland stated he believes that once jurisdiction is passed from the Navy to the 
City, it will be the City’s responsibility to handle building code concerns.

Mike Williams noted the significance of the meeting between the Navy officials and the City. Mr. 
McClelland agreed that the meeting established a level of comfort on the part of both the City and the 
Navy. He noted that the City has shown it is willing and able to take over the parcels once they are 
clean, which in turn lends confidence to the Navy to commit to cleanup of the site. A more formal 
agreement is anticipated in mid-October. Ms. Lauth stated that it is EPA’s opinion that a downside to 
proceeding with Parcel A may be the delay of Parcels E and F cleanup. Mr. McClelland stated that it is 
the Navy’s intent to continue with the cleanup of Parcels E and F. Ms. Lauth noted that the RODs are 
funded for all parcels, requiring the Navy to begin field work within IS months after they are signed.

Mr. Kathuria stated that no deals have yet been made between the Mayor and the Navy, and that the 
City is still looking at all the options. Mr. McClelland stated that there was a commitment to sign an 
agreement in mid-October. Ms. Kathuria said she was not sure how firm this date is. Ms. Lauth noted 
that Parcel E is open space and Parcel F is off-shore.

Mr. Heagy stated he was confused about the cleanup of Parcels A and B and wondered why there was 
a question about whether the City will take them. Mr. McClelland explained that through special 
legislation, the City has first right of refusal, and the Pentagon has not yet seen the willingness of the 
City to take over the parcels. Leslie Caplan asked what was meant by the “dirty transfer” law. Mr. 
McClelland explained that a section in CERCLA allows for a transfer of federal property prior to it 
being cleaned up. The Navy, however, is still required to clean up the property, regardless of whether 
it is transferred or not. He noted that this is just an option, but will not necessarily be used for HPS.

Greg Freeman asked if the Navy is always going to be the property owner and the City will lease 
from the Navy. Mr. McClelland stated that once the land is cleaned up it will be considered very
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valuable. This land will be transferred to the City once it is cleaned up. In the interim, the Navy 
needs to receive some consideration for the value of the property. The Lease in Furtherance of 
Conveyance will allow the City to take over some of the services; this will reduce the Navy’s 
operating costs and be considered the City’s payment for the land. Once the parcel is cleaned, it 
will be transferred in deed to the City. The transfer process will start with Parcel A.

Ms. Kathuria noted that there is a commitment to complete the NEPA/CEQA process by the end 
of the year. Mr. Williams noted the significance in coming towards an agreement. Ms. Kathuria 
offered to provide copies of the written agreement from the City once it does take place. Ms. 
Shirley distributed information about the development of draft policy on early transfer of property.

VL Fiscal Year (FY) 1998 Budget Discussion

Mr. McClelland distributed copies of the HPS FY98 Preliminary Execution Plan, noting that the 
FY98 budget has not yet been resolved. The overlying goal for HPS is to work towards the RODs 
for each parcel. In reviewing the preliminary execution plan he noted there is not a lot of discretion 
in the priority of the items. The total HPS budget will be in the $14 to $36 million range; $14 million 
will support all of the priorities with any additional money supporting the Parcel B remedial action. 
Mr. McClelland reviewed the following priorities:

• RAB support - considered a high priority
• The Basewide FOSL - support the Lease for Furtherance and Conveyance for Parcels B
• through F
• The IR 1 Removal Action - to continue groundwater pumping
• Parcel F RI to ROD - to complete the ROD
• Parcel B Remedial Action - to get the parcel cleaned and transferred to the City
• Parcel D Remedial Design - to fund the remedial design option determined by the ROD
• Parcel C Remedial Design - to fund the remedial design option determined by the ROD; will 

follow Parcel D due to the City’s greater interest in Parcel D

Mr. Brooks cautioned that there is no guarantee HPS will receive all the fimHing requested, noting 
that funds can be diverted to other national needs. Ms. Kathuria stated that funding is based on 
Congressional appropriations. Mr. McClelland pointed out that the Naval Facilities (NAVFAC) is 
a small portion of the Naval budget and must compete with funds for operational bases.

Ms. Kathuria asked what work remains from last year. Mr. McClelland noted that the Parcel F RI 
to ROD, the Basewide FOSL and the IR-1 Removal Action remained from last year. Ms. Shirley 
asked if the budget includes compliance work. Mr. McClelland stated that some items, like the 
FOSL, are compliance actions; most of compliance work such as storm water monitoring, and a 
Corrective Action Plan have been funded.

Ms. Brummer-Kocks asked if a copy of the budget for RAB support could be made available. Mr.
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McClelland stated that it could not be made available and was not considered discretionary money 
for the RAB to spend. Ms. Kathuria asked when it will be known how much money HPS will 
receive in the budget. Mr. McClelland responded that information should provided at the end of 
August, however it will not be released to the public until the beginning of October.

VIL Recommendations for Agenda Items for Next RAB Meeting and Future Field Trips

Mr. McClelland stated that arrangements can be made for other site visits and members can make 
their suggestions to him. He will provide the RAB with an update on further discussions between 
the Navy and Mayor Brown. Ms. Shirley asked for a presentation on the recommendation of placing 
wetlands. Ms. Kathuria offered to find someone to speak on this topic. Ms. Shirley asked for 
information on the overall groundwater strategy and what needs to be done relative to beneficial 
uses. Ms. Lauth stated that the cleanup goals for groundwater based on certain assumptions could 
be addressed. Mr. McClelland noted that Rich Hiett of the RWQCB is being reassigned but may be 
available to speak on the groundwater topic. Ms. Lauth offered to bring signed copies of the Parcel 
B ROD for discussion.

Mr. Brooks asked if Ms. Brummer-Kocks and Ms. Shirley, as part of the Membership Committee, 
could meet before the next RAB meeting to discuss the criteria for being on the RAB, and develop 
a general membership recruitment strategy. He noted that announcements will be going out in the 
next few weeks to the Chronicle, the Bay View and as radio PSAs recruiting new RAB members.

The group voted to hold the September RAB meeting at the City College location.

Mr. McClelland adjourned the meeting at 7:35 p.m.

The next RAB meeting will be held on Wednesday, September 24,1997 at the City College, 
6:00 p.m.
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ATTACHMENT A

MEETING AGENDA



DATE:

AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

Aug 27, 1997

LOCATION: SF City College
2nd Floor Lounge

1400 Evans Avenue
San Francisco .

6:00 1. Call to order

6:00 2. Announcements

6:05 3.

(Upcoming Documents and Activities)

Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

6:15 4. Status of Removal Actions

6:30 5.

(Update on Progress on removal actions)

Parcel B ROD Status

6:45 6.

(Update of Progress on Parcel ROD)

Discussion of Meeting between the Navy and Mayor Brown

(Update on progress to cleanup and transfer property to the 
City)

7:15 7. Fiscal Year (FY)1998 Budget Discussion

(Discussion of the preliminary FY 98 Budget for Cleanup at 
the Shipyard and prioritization of Projects)

7:45 8. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 9. Adjournment
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RAB MEETING ATTENDANCE SHEETS



HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

■w~ y/w/<?7__

RAB MEMBER Present ALTERNATE Present

A1 Williams

Nicholas Sheni Agbabiaka

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Anthony Bryant

Kyle Ching

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr. r

Alonzo L. Douglas

Vida Edwards

Janet Ellis

Laurie Espinoza

Manuel J. Ford

Jill Fox t/

Bonnie Fraenza

Greg Freeman £
David Gavrich

Michael Harris

James A. Heagy
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RAB MEMBER Present ALTERNATE Present

David E. Jackson

Helen Jackson

Henrietta Jones

Doug Kern

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson
'

Rev. J.P. Pryor

Christine Shirley

Carol E. Tatum

Leon Thibeaux

Erlinda B. Villa

Caroline Washington

Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White IH

Andre Williams

Patricia Wright

Mark Youngkin



REGULATORS Present Agency

Gina Kathuria is4 S.F. Dept, of Public Health, Bureau of Toxics

Byron Rhett S.F. Redevelopment Agency

Chein Kao CAL EPA/DTSC

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore JJ.S. EPA

Mike Williams/Bettie Woods BDI, Inc.

Sheryl Lauth U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland Navy Co-chair, EFA West
Bill Radzevich lhAd \/ EFA West

Ryan Brooks v/ Dir of Community Relations, EFA West

PRC EMI

Jim Sickles v/
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Darlene Brown

Barry Gutierrez
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HANDOUT MATERIALS
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HUNTERS POINT SHIPYARD (HPS) 
FY98 Preliminary Execution Plan

PriorityPROJECT 

RAB Support 

Basewide FOSL 

IR-1 Removal Action 

Parcel F RI-ROD 

Parcel B Remedial Action 

Parcel D Remedial Design 

Parcel C Remedial Design

Aug 27, 1997



The CMECC Report
http://www.cedar.ca.gov/military/cmecc/cmecc5.html
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September 15,1997 

Dear RAB Board Member,

Our next meeting will be at the San Francisco City College at 1400 Evans Avenue in 
the 2nd floor lounge. I have been notified since our last meeting that our old site at the 
comer of Third and Evans is no longer available for public meetings. We have the room 
at the City College reserved for the remaining meetings for this year. Enclosed are the 
agenda for the next RAB meeting on Wednesday evening, the 24th of September, and 
the minutes from our August meeting.

At this next RAB meeting we will discuss the status of two of the ongoing removal 
actions, the membership recruitment, and the City’s proposed wetlands creation at the 
shipyard. We also need to decide on the dates for the November and December RAB 
meetings, since our regular meeting dates fall on the day before Thanksgiving and 
Christmas Eve. We do presently have the room at City College reserved for the third 
Wednesday evening of both November and December.

I hope that you are able to attend our September meeting.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: September 24, 1997

LOCATION: SF City College
2nd Floor Lounge
1400 Evans Avenue
San Francisco

6:00 1. Call to order

6:00 2. Announcements

6:05 3.

(Upcoming Documents and Activities)

Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

6:20 4. Status of Drydock 4 Removal Action

6:45 5.

(Update on Progress on Drydock 4 removal action)

Status of IR-1 Removal Action

7:10 6.

(Update of Progress on IR-1 Removal Action)

Update on the City’s Plans for Wetlands Restoration at 
Hunters Point Shipyard

7:30 7.

(Brief informational presentation and discussion of the City’s 
Wetlands restoration for the Airport at HPS)

Recommendations for Agenda Items for next RAB meeting 
and future field trips

7:45 8. Adjournment



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, September 24,1997

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the status of recruiting additional members to the Hunters Point 
Shipyard (HPS) Restoration Advisory Board, (2) an update on the status of the Drydock 4 
Removal Action, (3) an update of progress on the IR-1 Removal Action, (4) an update on the 
City’s plans for Wetlands Restoration at Hunters Point, and (5) recommendations for agenda 
items for the next RAB meeting.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:10 p.m. He welcomed all attendees and asked for 
changes to the agenda. No agenda changes were requested.

Mike McClelland, BRAC Environmental Coordinator and Navy Co-Chair, made the following 

announcements: •

• The deadline for signing the Parcel B Record of Decision (ROD) has been postponed until 
September 30, 1997. The City, the State, the U.S. EPA and the Navy will be meeting 
tomorrow to work out final details of the document. Mr. McClelland explained that 
contaminated groundwater exists on the site below the water table, and the State has 
requested that a restriction be placed on the use of the groundwater. The State has 
expressed concern that intrusive activities, such as construction, may bring up 
contaminated soil, and are requesting language in the ROD describing institutional control 
for properly handling the soil. The City, however, would like the property without 
restrictions, and so the wording must be worked out to satisfy both the State and the City. 
The Navy’s proposed action for cleaning up Parcel B is to dig up and haul the soil to an
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appropriate landfill. The soil will be transferred by either rail cars or trucks; the transfer 
method will be addressed in the remedial design.

n. Discussion of Recruiting Additional RAB Members

Wendy Brummer-Kocks, Community Co-Chair and membership committee member, stated that 
the membership committee had met since the last RAB meeting. She noted the following items:

• A draft recruitment flyer has been developed and will be circulated to RAB members for 
their comments

• A draft press release for membership recruitment would be finalized and sent out in the 
next week

• The membership committee will meet again in about a week to finalize the flyer and the 
press release

Chris Shirley noted that a jointly-sponsored Treasure Island/Hunters Point membership 
recruitment ad ran in local papers two Sundays ago, and asked about response to the ad. Ryan 
Brooks, EFA West, stated that he had so far received about ten to fifteen applications. He offered 
to help the membership committee put out the press release. Mr. McClelland distributed three 
samples of membership forms that could be used by the committee. The next Membership 
Committee meeting was set for Thursday, October 2 at 3:00 p.m. at Ms. Brummer-Kocks’ cafe. 
The alternate date is Tuesday, September 30 at 3:00 p.m., at the same location. Mr. Kem 
encouraged other interested members to join the committee.

Claire Trombadore, U.S. EPA, made the following two announcements:

• An EPA-sponsored Environmental Education Grant Program is accepting applications
postmarked by November 15, 1997. The program provides support for education projects 
which increase public awareness about environmental issues and provide the public with 
skills needed to make informed decisions and take responsible action. Eligible 
organizations include local, state, and tribal educational agencies and non-profit 
organizations. The program requires a 25% match; applications up to $25,000 are 
processed at the regional level and those above this level are processed at U.S. EPA 
headquarters. She noted that the Bay View Opera House was a $§§?©0Q past recipient. 
Contacts are noted in Attachment C. QO& •

• U.S. EPA announced eleven winners of the Environmental Justice Community/University 
Partnership Grants Program totaling over $2 million. The City College of San Francisco 
Environmental Justice Community Education Project was awarded nearly $250,000 to 
address local environmental justice issues in the Bay View/Hunters Point neighborhood 
(see Attachment C).
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m. Status of Drydock 4 Removal Action

Mr. McClelland noted that the Drydock 4 removal action was recently completed and called on 
Terry Grummitt of IT Corp. to give a report. Mr. Grummitt explained that two main drainage 
culverts along the drydock required cleaning. The intent was to use conventional cleaning 
methods, however, mechanical means proved unsuccessful in removing the hardened material. 
Manual labor was instead used to break apart the material and suction it out into waiting trucks. 
Mr. Grummitt noted problems encountered due to ship work being conducted above one area.
Mr. McClelland explained that the culverts, or drainage areas, were likely never cleaned of the 
mud and sanding grit deposits. The removal action was undertaken because of concern that 
copper was leaching out of the material and into the water. Mr. McClelland added that due to the 
lack of funds remaining in the FY97 budget, the rest of the work will be completed as a final 
remedy for Parcel C.

Mr. Grummitt stated that about 700 of the 900 feet of drain had been cleaned on one side of the 
drydock. Mr. Kern asked if the material had been tested. Mr. Grummitt stated that testing had 
shown the material contained some lead, and high amounts of copper, and that sandblast grit was 
identified as the source. The material is considered non-RCRA hazardous waste. Ms. Brummer- 
Kocks asked if there were other drydocks of concern. Mr. McClelland indicated that Diydock 4 
is the only operational drydock; several others on the property are flooded and covered with 
sediment and are essentially part of the Bay.

Mr. Grummitt noted that residual material in the drains was removed under high pressure, similar 
to the treatment of the storm drains, and then video taped to verify their status. He stated it was 
unlikely remaining material would come off under normal circumstances if it was not removed 
under high pressure. Ms. Shirley asked about the condition of the drains. Mr. Grummitt noted 
they were in good shape structurally, pointing out they are completely surrounded by concrete.
He added that the Navy requested the drains be made water tight. Plates placed over the 
openings were tightened down; access openings were sealed with a rubber membrane, grouted, 
and covered with plates; and clean sections were sealed with a bladder to prevent their 
recontamination.

Ms. Trombadore asked how much more remains to be cleaned in the one culvert. Mr. Grummitt 
responded that about 170 to 180 feet remain to be cleaned on one side. Mr. Kern asked about the 
cost of the work. Mr. McClelland stated the work has cost about $1 million. Jill Fox commented 
that since approximately one-half the work is completed and a method is now in place, the cost 
for completing the remainder of the work should be less expensive. Mr. McClelland replied that 
the work will cost about $500-700,000 to finish.

Mike Williams asked the name of the subcontractor used to perform the work. Mr. Grummitt 
noted that MSI, a: small business, is the name of the subcontractor. Mr. McClelland added that 
Astoria Metals, who is leasing the diydock from the Navy, will now be responsible for keeping 
the drydock and drains clean. Ms. Shirley noted a provision in the lease which requires tenants to 
allow access to the Navy to perform remedial actions, and asked why Astoria Metals continued
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operations during this remediation. Mr. McClelland noted it was probably a lack of 
communication, and that the Navy was not aware the metals operation was interfering with the 
cleanup.

Ms. Shirley stated that there should be better communication with tenants in the future to minimize 
interference with cleanups. Mr. McClelland stated that in the future, subcontractors that run into 
problems with tenants should notify the Remedial Project Managers, who should in turn notify himself 
He added that the Navy leases to the City, and the tenants sublease from the City; both leases require 
access by the Navy for remedial activities. He noted it was not likely the Navy would encounter many 
more conflicts between tenant use and remediation activities. The Basewide Finding of Suitability to 
Lease (FOSL) will identify those buildings with access issues. Mr. McClelland noted that the Navy is 
working with the City towards a master lease for the entire shipyard by February or March of1998. 
The Environmental Baseline Survey is being updated so that a FOSL can be developed for the entire 
base. The FOSL will include building use restrictions for the City. Ms. Shirley made a formal request 
to review the Basewide FOSL document. Mr. McClelland stated he would discuss the request with 
the BCT and report back to the RAB.

IV. Status of IR-1 Removal Action

Dan Baden of IT Corp. provided an overview on the status of the IR-1 removal action. He stated 
the work included an investigation to determine what type of materials might be encountered 
during the removal action. The project consists of installing a containment barrier to prevent 
migration of a PCB plume in the groundwater. A sheet pile containment barrier was designed, 
and about 300-350 feet of the total 600 foot-long structure has currently been installed.

Mr. Baden explained that during construction of the sheet pile, several releases of landfill gas 
occurred. He described the gas releases as small yellowish clouds that quickly dissipated. To 
minimize risk, workers were put on supplied air, additional precautions were taken to suppress 
the gas, and a decision was made to pre-auger the site. Exclusion zones have been established, 
but in no instance has the gas traveled outside the zone. They are currently re-evaluating their 
health and safety plan to include an on-site decontamination area in case of exposure.

Ms. Brummer-Kocks asked the size of the area is where the gas was encountered. Mr.
Baden responded that the size of the area is unknown, and noted that the gas encountered was 
unexpected. Glenna Clark, EFA West, added that they are trying to determine where the gas is 
coming from, noting buried gas canisters as a possible source. Ms. Clark noted they will now 
approach from the other side and work their way back. The gas is being encountered at a depth 
of about 20 to 27 feet below ground surface, and is likely a chlorine-type compound based on 
accounts of the color and odor. Ms. Clark stated that air samples will be taken next time there is 
a release for positive identification of the gas.

Ms. Trombadore stated it was not known by EPA that the work was taking place in the landfill, 
and requested additional discussion before proceeding further into the landfill. Mr .Baden stated
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that the intent is to move the barrier inland about 12 to 13 feet to hopefully avoid further gas 
releases. Ms. Trombadore noted that more gas releases could occur if the work is moved further 
into the landfill. Ms. Clark agreed that it may be necessary to stop and rethink this approach. Ms. 
Fox asked if it would be possible to install a barrier on the other side of the concrete rubble along 
the shoreline, rather than move further into the landfill. Mr. McClelland pointed out that the 
barrier world then be in the water, and the piles cannot be driven through the concrete rubble 
along the shoreline. Mr. Kern asked if there is any liquid phase associated with the gas. Mr. 
Baden replied that the gas is being encountered below groundwater, and added that no soil gas 
samples have been taken.

Ms. Trombadore asked why use of a backhoe was not considered to dig down and determine 
exactly what the hazards are. Mr. Baden responded that there is a lot of material buried in the 
landfill and digging into it may pose health and safety concerns. Ms. Trombadore stated that 
EPA’s emergency response personnel would dig into the area with a backhoe to determine the . 
source of the problem. She cautioned that the Navy proceed slowly with the work and consider 
other options. Mr. Baden pointed out that the landfill contains industrial debris which is difficult 
to dig through. Mr. McClelland called for further discussion on the topic by the BCT.

Ms. Shirley asked how a statement could be made that the gas is not harmful if they have not yet 
determined what it is. Ms. Trombadore stated that chlorine detectors on site had determined the 
gas to be chlorine. She added that meters were set up both within and outside of the exclusion 
zone, however, the gas only registered inside the exclusion zone. Ms. Trombadore also noted 
that continuous monitoring is being conducted and that EPA is satisfied that a good contingency 
plan has been developed, .and a chain of command identified should they encounter problems.
Gina Kathuria, of the City of San Francisco, stated that the Regional Water Quality Control 
Board (RWQCB) notified the State Office of Emergency Service and the City when the gas was 
encountered, adding they have been communicating with the Navy.

Mr. Chen Kao, Department of Toxic Substances Control (DTSC), stated that this is an important 
topic for discussion among the BCT members. He added that this work is providing good 
information on the landfill, and asked how the Navy was documenting the information Mr. 
McClelland responded that a Memo to the Record has been sent to the environmental staff at the 
Caretaker Site Office, documenting the situation. James Heagy noted that chlorine is a very 
reactive chemical that dissipates quickly and is easily identified because of the color. Ms. 
Trombadore stated that the Navy has been carefully monitoring the area and has kept EPA 
informed. Mr. McClelland added that the situation was not unexpected due to the nature of the 
landfill. He noted that there are no records on the landfill available, but that the Navy was 
prepared for handling the situation.

V. Update on the City’s Plans for Wetlands Restoration at HPS

Ms. Kathuria provided a brief history on the City’s plans to restore wetlands at HPS. She 
explained that the San Francisco International Airport’s proposed expansion would require filling
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in wetlands, and so the RWQCB required mitigation for these wetlands. About 25 acres of 
wetlands restoration is proposed for HPS to mitigate for loss of wetlands at the airport. The 
City’s Redevelopment Agency hired a consultant to look at the feasibility of restoring wetlands at 
HPS. The consultant concluded that it is feasible to restore or enhance wetlands in three main 
areas to include Parcel B and Parcel E. These sites have been identified in the City’s Reuse Plan 
as potential future wetlands.

Ms. Kathuria noted that there will be a need to coordinate between contaminant cleanup and 
wetlands restoration, and added that there is still concern about groundwater contamination, 
however, the commitment is there to create wetlands at HPS. She noted that a Memorandum of 
Understanding will soon be signed between the Redevelopment Agency and the airport to make 
the negotiations official.

Ms. Fox stated it was her understanding that additional acreage outside of the shipyard would be 
included in the wetlands restoration. Ms. Kathuria confirmed that other areas in addition to HPS 
would be part of the wetlands restoration, and these areas would tie together with those at the 
shipyard. Ms. Kathuria noted that the RWQCB did not set a timeline for wetlands restoration work to 
take place, but offered to keep the RAB updated as she gets more information. Mr. Kern expressed 
interest in learning the process involved in creating wetlands, particularly in contaminated areas. Ms. 
Trombadore offered to see if someone from EPA could come to the RAB to talk about wetlands 
creation and restoration, and how the public is involved in the process.

Ms. Brummer-Kocks asked if the feasibility study (FS) was specific to HPS. Ms. Kathuria 
indicated that it was. Mr. Heagy asked if the FS explains how the filling in of the wetlands will be 
performed. Ms. Trombadore stated that the filling in of wetlands is one of a number of options, 
but noted it may actually serve to cap a contaminant problem in one area. Mr. Kern noted the 
long-term absence of an RWQCB official on the RAB. Mr. McClelland stated that Rich Hiett is 
being reassigned and does not know who will serve as his replacement.

Ms. Kathuria announced that the Board of Supervisors Subcommittee on Economic 
Development, Transportation and Technology will hold a public hearing on activities at HPS.
The hearing will address concerns on whether the public is participating enough in the process, 
and to determine more information on the cleanup process at the shipyard. Supervisors Medina, 
Yaki and Katz are requesting input from the public. Ms. Kathuria will verify the date of the 
meeting but thought it may be scheduled for November 4.

Mr. Kern asked to extend an invitation for the Supervisors to attend RAB meetings. Ms. 
Brummer-Kocks suggested sending a notification to the Supervisors about the RAB meetings.
Ms. Trombadore noted that the Supervisors intended to hold periodic hearings as a form of public 
outreach. Mr. Kern asked if there was opportunity to influence the public hearing agenda. Ms. 
Kathuria noted that Byron Rhett of the Redevelopment Agency was putting together the agenda. 
Ms. Fox asked about the possibility of putting a community RAB member on the agenda. Ms. 
Kathuria said she would ask Mr. Rhett if this could be done. Ms. Fox suggested a discussion be 
included at the October RAB meeting so that consensus could be reached about the points to
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make at the public hearing. Ms. Trombadore suggested that the State and the Navy report back 
to the RAB on their preparation for the public hearing.

VI. Recommendations for Agenda Items

The following items were recommended for inclusion on next months RAB meeting agenda:

• Board of Supervisor’s Public Hearing - select a community RAB member to attend
• Signed ROD for Parcel B

Ms. Shirley distributed copies of two documents of interest to the RAB:
• an interim policy on lead in soil by US EPA
• DoD policy on contamination found after property transfer

Mr. Kern adjourned the meeting at 7:40 p.m.

The next RAB meeting will be held on Wednesday, October 22,1997, at the City College, 
6:00 p.m.

7



ATTACHMENT A

MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE:

LOCATION:

6:00 1.

6:00 2.

6:05 3.

6:20 4.

6:45 5.

7:10 6.

September 24, 1997

SF City College 
2nd Floor Lounge 
1400 Evans Avenue 
San Francisco

Call to order

Announcements

(Upcoming Documents and Activities)

Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

Status of Drydock 4 Removal Action

(Update on Progress on Drydock 4 removal action)

Status of IR-1 Removal Action

(Update of Progress on IR-1 Removal Action)

Update on the City’s Plans for Wetlands Restoration at 
Hunters Point Shipyard

(Brief informational presentation and discussion of the City’s 
Wetlands restoration for the Airport at HPS)

7:30 7- Recommendations for Agenda Items for next RAB meeting

and future field trips

7:45 8. Adjournment
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

iw». 7

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning /
Wendy Brummer-Kocks V
Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr.
y

Alonzo L. Douglas

Vida Edwards

Janet Ellis

Laurie Espinoza uManuel J. Ford

Jill Fox

Bonnie Fraenza

Greg Freeman

Michael Harris
. ^

James A. Heagy

David E. Jackson -r

Helen Jackson



Gina Kathuria
}w

S.F. Dept, of Public Health, Bureau of Toxics

Byron Rhett S.F. Redevelopment Agency

Chein Kao
c/p

CAL EPA/DTSC

Kenneth Shaw
i-

U.S. Dept, of the Interior

Claire Trombadore
Ci'

U.S. EPA

Mike Williams/Bettie Woods wW
BDI, Inc.

Sheryl Lauth U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator

Michael McClelland Navy Co-chair, EFA West
t j

Bill Radzevich EFA West

Ryan Brooks 'Dir of Community Relations, EFA West
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Jim Sickles -rr
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RAB MEMBER Present ALTERNATE Present

Henrietta Jones

Doug Kem

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. PryOr

Christine Shirley -------

Carol E. Tatum

Leon Thibeaux

Erlinda B. Villa

Caroline Washington

Mrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White HI

Andre Wiliams

Patricia Wright

Macjc Youngkin

jy^yhi ■ _________ /

REGULATORS Present Agency



Darlene Brown

Barry Gutierrez 3>6r

PUBLIC/GUESTS Address/Phone
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Stacey Benfer 

09/10/97

Topic: Environmental Education Grant Open Period 
The solicitation notice for the FY98 environmental education grant program was published in the 
Federal Register on August 22,1997. Proposals must be postmarked by November 15,1997.

The Environmental Education Grant Program provides support for education projects which 
increase public awareness about environmental issues and provide the public with skills needed 
to make informed decisions and take responsible action.

Eligible organizations include local, state, and tribal educational agencies and non profit 
organizations. The program is competitive and requires a 25% match. The regions accept and 
process applications up to $25,000; requests above this amount are sent to Headquarters. We 
anticipate a regional allocation of approximately $200,000, half of which is reserved for awards of 
$5,000 and less.

The solicitation notice is available on the internet by accessing EELink at: 
http://eelink.umich.edu; we have a supply of the notice if a hard copy is required (too long to 
fax).

Please contact Stacey Benfer at x-1161 or Matt Gaffney at x-1166 if you would like Copies of the 
notice or have any questions.

Thanks for helping us spread the word about funding available under this program!

Region Wide Message



Keith Takata 09/23/97 11:41 AM

To: Dan Opalski@EPA, Tom Huetteman@EPA, Sheryl Lauth@EPA, Claire Trombadore@EPA
cc.
Subject: Community University Partnership Grant

Forwarded by Keith Takata/R9/USEPA/US

Bobbie Kahan

on 09/23/97 11:32 AM-----------

09/22/97 04:46 PM

To: Jim Hanson@EPA, Keith Takata/R9/USEPA/US@EPA, Sara Russell@EPA, Lois Grunwald@EPA
CC.

Subject: Community University Partnership Grant

FYI here's another grant to Bayview Hunters Point neighborhood. Karen Henry is the contact.

COMMUNITY UNIVERSITY PARTNERSHIP GRANT PROGRAM, 1997

EPA Headquarters announced eleven winners of the Environmental Justice 
Community/University Partnership Grants Program (CUP) totaling over $2 million. The CUP 
program was established to help minorities and low-income communities address local 
environmental justice issues through a formal partnership agreement with a College or 
University. These winners have created projects that will increase environmental awareness, 

•expand community outreach and provide training and education to socio-economically 
disadvantage communities who are impacted by an environmental hazard. For more 
information or copies of the application, contact, Mustafa Ali at 202-564-2606

City College of San Francisco, $ 249,720 

Environmental Justice Community Education Project

The partnership among the City College of San Francisco, the Southeast Alliance for 
Environmental Justice, the San Francisco Police Department/District Attorney's Environmental 
Crimes Task Force, and the Urban Habitat Program of the Earth island Institute will educate, 
train, and network 100 stakeholders in San Francisco's predominantly low-income and 
African-American Bayview/Hunteris Point neighborhood. The partners will create a network of 
individuals, businesses, and organizations committed to eliminating public health hazards and 
advocating economic development to enhance community-based efforts to protect the 
environment.

The partnership will establish an ongoing communications network and an Environmental 
Justice Resource Center to support the efforts of stakeholders to decrease the numerous 
environmental and public health problems that currently affect the neighborhood's quality of life 
and economic development. The partners will develop and conduct an eight-week leadership 
development program for 100 identified stakeholders. This program will provide participants 
with the skills necessary to use electronic communications technology to advocate removal of 
toxic substances, reduction in environmental crimes, pollution abatement, improvements in 
public health, and non-polluting economic development strategies. The resource center will 
disseminate information generated through the leadership program to the general public, which 
wil| include health surveys, maps and lists of known polluters, and summaries of environmental 
laws. Increased interaction between public- and private-sector stakeholders in the 
neighborhood will serve as an important tool in reducing all types of crime, including 
environmental crimes. In addition, an Internet Web site will be established to provide a 
continuing source of information about neighborhood concerns and activities.
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October 17,1997 

Dear RAB Board Member,

We have signed the Record of Decision for Parcel B ! All four parties to the Federal 
Facility Agreement for Hunters Point Shipyard signed the ROD on October 9th. This 
now puts us in position to start the final cleanup in Parcel B. We are currently working 
on the Remedial Design that we will use to implement the cleanup. At our next meeting 
we will have copies of the ROD available for RAB members and will spend some time 
discussing the ROD. The meeting will be at 6:00 pm at the San Francisco City College 
at 1400 Evans Avenue in the 2nd floor lounge. Enclosed are the agenda for the meeting 
on Wednesday evening, the 22nd of October, and the minutes from our September 
meeting.

At this next RAB meeting we will discuss the status of two of the ongoing removal 
actions, the membership recruitment, and the Record of Decision for Parcel B. A quick 
reminder that, since our regular meeting dates fall on the day before Thanksgiving and 
Christmas Eve, we plan to have our November and December meetings on the third 
Wednesday of those months. We do presently have the room at City College reserved 
for the 19th of November and the 17th of December.

I hope that you are able to attend our October meeting. 

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: Oct 22, 1997

LOCATION: SF City College
2nd Floor Lounge
1400 Evans Avenue
San Francisco

6:00 Call to order and Announcements

6:05 \j/

. (Upcoming Documents and Activities)

Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new
members)

6:20 Status of IR-1 and IR-3 Removal Actions

(Update of Progress on IR-1 and IR-3 Removal Actions)

6:35 Discussion of Signed Parcel B Record of Decision

(Opportunity to talk about the final version of the Parcel B 
ROD as signed)

7:35 5. Discussion of Current Federal Facility Agreement Schedule

(Opportunity to talk about the FFA schedule and upcoming 
documents and actions.)

7:50 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. Adjournment
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HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD 

Wednesday, October 22,1997

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) the update on status of recruiting additional members to the 
Hunters Point Shipyard (HPS) Restoration Advisory Board, (2) a status of the IR-1 and IR-3 
Removal Actions, (3) discussion of the signed Parcel B Record of Decision, (4) discussion of the 
current Federal Facility Agreement schedule, and (5) recommendations for agenda items for the 
next RAB meeting.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials

FACILITATOR: Doug Kern

L Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:07 p.m. by welcoming all attendees.

Mike McClelland, BRAC Environmental Coordinator and Navy Co-chair, made the following

announcements:

• The Parcel B Record of Decision (ROD) was signed on October 9, 1997; copies of the 
document are available to RAB members.

• The Draft Final Parcel E Remedial Investigation Report and responses to comments is to be 
submitted October 21, 1997.

• The Parcel B Corrective Action Plan (CAP) for petroleum-only sites should be available in 
the next few weeks.

Claire Trombadore, U.S. EPA, noted the following items:
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• Viola Cooper, the new Community Relations Coordinator for U.S. EPA, was introduced. 
Ms. Cooper stated that she has worked with Dorothy Wilson, her predecessor, and has some 
experience with the Technical Assistance Grant (TAG) and the Hunter’s Point/Bay View 
Community Ms. Trombadore added that Ms. Cooper would be working with Ryan Brooks, 
EFA West’s Community Relations Director, to provide community relations support on the 
HPS Project.

• John Chester was introduced as the replacement for Gina Kathuria of the City of San 
Francisco. Mr. Chester works for the City of San Francisco’s Department of Public Works 
Site Assessment Remediation Division. He added that Ms. Kathuria had expressed her 
enjoyment in working with the RAB and provided her new phone number, (510) 520-0700.

• A correction was noted for the September meeting minutes. Ms. Trombadore clarified that 
the Bay View Opera House had received a $25,000 grant instead of a $50,000 grant.

• The San Francisco Supervisors hearing, originally scheduled for November 4, 1997 has been 
taken off-calendar, and is not likely to be rescheduled until after the first of the year. Ms. 
Trombadore will notify RAB members when the hearing is rescheduled.

n. Discussion of Recruiting Additional RAB Members

Wendy Brummer-Kocks, Community Co-Chair, stated that the membership committee had met 
since the last RAB meeting. As a result, flyers announcing membership recruitment are being 
distributed. An application form is also available. RAB members were encouraged to help 
distribute flyers in the community.

Mr. Brooks stated that public service announcements were also being developed for membership 
recruitment, which would be ready in about a week. He added that die committee should also set 
an application deadline. Ms. Brummer-Kocks stated she would prefer the deadline be left open 
for now, until the committee is satisfied with the response from applicants.

ITT. Status of IR-1 and IR-3 Removal Actions

Mr. McClelland summarized the status of the removal actions in Sites IR-1 and IR-3. He stated that 
work has not yet restarted in IR-1/21, the landfill area, where chlorine gas release problems recently 
occurred. This work has been put on hold until completion of the sheet pile installation at IR-3. 
Completion of the sheet pile work at IR-1/21 is scheduled for the last week of November. In 
December, once the sheet pile is in place, a groundwater extraction trench will be installed, as well as 
discharge piping to transfer the extracted water to the City of San Francisco sewer system. Electrical 
service will be brought to the site, and the groundwater extraction wells and peizometers will also be 
installed.
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Mr. McClelland stated that essentially the same sheet pile installation process is occurring at Site 1R-3, 
the Waste Oil Reclamation Ponds. Work started there on September 22 and is scheduled to be 
completed by October 31. Of the 900 lineal feet total of sheet pile, 503 lineal feet have so far been 
installed. Once completed, a cap made up of a geosynthetic clay liner, will cover the area behind 
the sheet pile. The area will then be backfilled, resurfaced and hydroseeded. Work should be 
completed in mid-December.

Mr. Chester asked if discharge permits had been obtained to discharge the extracted water into 
the City sewer system. Mr. McClelland responded that the Navy’s contractor, IT, was working on 
obtaining a permit. Mr. Kern asked if the sheet piles installed for IR-1 and IR-3 were interim 
actions. Mr. McClelland stated that the sheet piles are removal actions and it is hoped they will be 
consistent with the final action. Mr. Kern asked if installation of a cap has always been part of the 
plan. Jim Sickles of Tetra Tech EM Inc. stated he did not know at what point the decision was 
made to use a cap, but clarified that it is not a full-blown cap and is primarily intended to prevent 
leaching by rainwater. Mr. McClelland agreed to talk to Glenna Clark, the Remedial Project 
Manager, and get more information on the cap. Mr. Kem noted that written comments from the 
RAB had previously been made on this project, as an interim method.

IV. Discussion of Signed Parcel B Record of Decision (ROD)

Mr. McClelland stated that the Parcel B ROD was signed on October 9, 1997, by the Navy, U.S. 
EPA, and the State of California’s Department of Toxic Substances Control and Regional Water 
Quality Control Board. It is now a legal document that presents the final plan for the Parcel B 
remediation of contaminated soil and groundwater. It is the second ROD signed for HPS, but will 
be the first site to commence active remediation. Copies of the document were distributed. Ms. 
Trombadore noted that the response to RAB comments is contained in the last appendix of the 
document.

Mr. McClelland referred to the summary sheet of the Parcel B ROD (Attachment C). Cleanup 
will occur for both the soil and the groundwater. Contaminated soil which exceeds the residential 
level will be removed down to the groundwater table and disposed of off-site at a certified 
disposal facility. These areas will then be back-filled with clean soil. Since some contamination 
will still exist in the soils below the water table, deed notification will be provided to future users 
restricting removal of below groundwater table soil.

The cleanup plan for groundwater includes removing the steam and fuel lines and lining sections 
of the storm drains that go through areas of contamination to prevent groundwater from 
infiltrating the pipes and carrying contaminants to the Bay. Deed restrictions will be established to 
prohibit future use of groundwater. In addition, deed notification that the groundwater may be 
contaminated in specific areas will be provided.

Mr. McClelland stated that the Navy will not be actively remediating the groundwater in Parcel B 
because it poses no human health risk. The concern lies with the ecological risk associated with the
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groundwater contamination. Mr. McClelland explained that a point of compliance has been 
established where the groundwater must meet all regulatory requirements. The point of compliance is 
defined at the furthest reach of tidal influence inland from the shoreline. Contaminated groundwater is 
located further on shore from the point of compliance. Monitoring wells will monitor the 
groundwater for up to 30 years, and based on the flow of groundwater, will provide a five year 
warning before contaminants reach the Bay should they be detected. This will give the Navy time to 
consult with regulators, develop a plan and obtain funding to address the problem. Mr. McClelland 
added that the groundwater at Site 10, Building 123, will be monitored for vinyl chloride.

Mr. McClelland noted one area where nickel has been detected in the groundwater. He explained 
that this area will undergo a source removal and will be monitored to ensure no further 
contamination of the groundwater. Sandblast grit is the primary source of the nickel.

Mr. Kern asked whether the tidal influence could wash contaminated groundwater back into the 
clean soil used to replace the excavated soil. Mr. McClelland responded that the excavated sites 
are above the tidal influence area and so recontamination is not likely to occur. Mr. Sickles added 
that most of the contamination lies within the top three to five feet of soil and would not be 
impacted by tides. Ms. Trombadore further clarified that, with the exception of IR-7 containing 
the nickel, there would be no contaminated groundwater in the tidal influence zone that would 
recontaminate clean soil.

Mr. McClelland noted that several changes were made to the ROD document since it was first 
presented to the public as the Proposed Plan last November. The changes are based on comments 
received by the public, the regulatory agencies and the City of San Francisco. He noted the major 
change was agreement to remove the soil and dispose of it off-site rather than treat and reuse it 
on-site. The Navy is considering the options for transporting the soil off-site, however, rail 
transportation does not look promising. Trucks will likely be used for soil transport.

Jill Fox asked if the Navy could help support the City’s proposed new road which would connect 
HPS with Candlestick Park and Route 101. Mr. McClelland stated that the Navy would support 
the use of Navy property for the project, but would not likely be able to help with construction. 
He added that the proposed road construction would probably not begin for several years; 
cleanup at HPS will get underway early in 1998. Only about one-half of the remediation will 
likely be completed in FY98 due to budget constraints; the remainder will hopefully be completed 
by the end of FY99.

Ms. Fox noted that in previous discussions, The Navy verbally agreed to ensure proper 
containment of the contaminated soil during transportation. Mr. McClelland stated that the Navy 
must follow Department of Transportation regulations concerning the transport of hazardous 
materials. Marie Harrison asked if Navy oversight personnel will be performing on-site 
compliance checks. Mr. McClelland responded that hazardous waste must be manifested and 
signed off by a Navy representative before leaving the site, and must also be signed off at the 
receiving facility. The precautions are also part of the Health and Safety Plan and the Remedial 
Design. He added that the remedial action contractor, IT, will handle the project. A resident
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Officer-in-Charge, who is a Navy representative, will provide oversight.

Ms. Trombadore stated that the BCT will share the Remedial Design document with the RAB to 
ensure their input. She encouraged the RAB to comment on such items as the soil removal 
transportation route and hours, and to specify the types of checks to be made on the trucks 
hauling out the soil. The U.S. EPA will likely work closely with the Navy to talk to local residents 
and address their concerns; the RAB can help in getting the word out in their community

Ms. Brummer-Kocks noted that construction of the new sewer line will begin in April, and noted 
that Ennes Avenue will be tom up. She asked if this would conflict with the proposed truck 
route. Byron Rhett from the City of San Francisco responded that the sewer line would not be 
put in that soon. Ms. Fox suggested that a community meeting to discuss the remedial design 

would be helpful. Ms. Trombadore reiterated that U.S. EPA would work closely with the Navy 
to communicate with the residents.

Mr. Kern asked how many cubic yards of soil would be removed. Mr. McClelland stated that a 
total of30,000 cubic yards of soil would be removed, wich would require 2,000 truck loads. He 
noted that the removal activity would be spread over two to three years, but would not be 
conducted continuously. He added that one advantage to trucking the soil out is that, it provides 
more opportunity for local work. Mike Williams of BDI confirmed that they have used local 
DOT-certified truckers previously.

Ms. Trombadore pointed out that it is to the advantage of the Navy and the BCT to have Parcel B 
proceed smoothly because similar remedies may be decided for other parcels. She added that off
site removal of the soil is the selected remedy, as requested by the community. If the trucks 
become a problem to the community, however, members may want to reconsider on-site 
treatment options for other parcels in the future. Leon Thibeaux asked how the costs of on-site 
and off-site methods compared. Ms. Trombadore replied that the costs are similar for both 
methods.

Mr. McClelland stated that groundwater monitoring for vinyl chloride at IR Site 10 will be 
required for human health risk. It will also be required to notify future users about the condition 
of the remaining soils beneath the groundwater table in the areas where contaminated soils were 
removed. The area will be cleaned up to residential standards. Digging activities will present the 
only opportunity for exposure, and this is expected to be only short-term.

Mr. Kern asked what happens if contaminants reach the groundwater monitoring wells along the 
shoreline. Mr. McClelland responded that the wells will be placed in locations based on the 
characteristics of the groundwater, such as how fast it is moving underground. Should 
contamination reach the wells, their location will provide a five year timprframft before the 
contaminants would reach the Bay. This would provide enough time to decide how to best Handle 
the situation and to put the funding in place. It is the same process as that outlined on page 3 of 
the Proposed Plan. Ms. Trombadore noted that since the site involves complex contaminants, it 
would be best to determine the problem first, then decide on the appropriate action. Mr. Kern
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asked if it is anticipated that contaminants will be detected in the monitoring wells. Mr. 
McClelland stated that while it is theoretically possible, it is not expected because the source (the 

soil) is being removed.

Ms. Trombadore suggested that the Parcel B ROD be discussed further at the next RAB meeting 
in addition to the Remedial Design (RD). The RD will go to the regulators on Friday and a copy 
will be placed in the HPS Information Repository. A public summary will be mailed out prior to 
the next RAB meeting. Mr. Rhett asked if the schedule is accurate, noting the final RD to be 
completed by February 1998. Ms. Trombadore noted that they are somewhat ahead on the 
schedule and that the final RD should be completed in January 1998. Mr. Sickles added that there 
are two parts to the RD package, and that the Work Plan prepared by IT will be implemented in 
January Digging will begin in the March /April timeframe. Ms. Trombadore noted that the BCT 
has to sign off on the RD before any work can begin, and January will be the earliest the 
document will receive approval.

V. Current Federal Facility Agreement Schedule

Mr. McClelland stated that he would mail out to RAB members a current copy of the FFA schedule. 
Mr. Brooks noted that he is developing a visual for the RAB to help them track the schedule.

Sheryl Lauth noted the treatability study to be conducted for vinyl chloride and trichlorethylene (TCE) 
plumes in Parcel C. Vapor samples will be taken to determine if the proposed remediation method is 
feasible. Mr. Sickles added that the study will serve as a pilot test to see if the technique works before 
applying it large-scale to the site. The study is part of the Feasibility Study (FS) for Parcel C. Mr. Kern 
suggested that a one page fact sheet explaining the treatability study would be helpful.

VL Recommendations for Agenda Items

Mr. McClelland pointed out that both the November and December RAB meetings are scheduled 
just prior to the Thanksgiving and Christmas holidays and recommended holding each meeting 
one week earlier. The decision was made to cancel the December meeting.

Mr. Sickles noted that the draft FS for Parcel E will be due out in mid-December, with a 45-day 
review period. He suggested discussing the document at the January meeting. Mr. Kern noted 
that not much time would then be allowed for comment if discussion is not held until the January 
meeting. Ms. Trombadore suggested holding the January meeting one week earlier than regularly 
scheduled to accommodate discussion of the Parcel E draft FS.

Mr. McClelland informed members of a new grant program for RABs called Technical Assistance 
for Public Participation (TAPP). The grant money is provided through Navy environmental 
restoration funds. Mr. Brooks stated that he would be receiving training on the program in 
November and could give a presentation at the January meeting.
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A summary of meeting dates and proposed agenda items are as follows:

• November 19 - FFA schedule, Parcel B ROD and RD
• December 24 - Meeting canceled
• January 14 - City plans for transfer of HPS, Parcel E draft FS, TAPP presentation,

Parcel C Treatability Study (could be moved to February agenda)

Mr. Kern adjourned the meeting at 7:32 p.m.

The next RAB meeting will be held on Wednesday, November 19,1997, at the City College, 
6:00 p.m.
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MEETING AGENDA



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: Oct 22, 1997

LOCATION: SF City College
2nd Floor Lounge 
1400 Evans Avenue 
San Francisco

6:00

6:05

6:20

6:35

7:35

7:50

1. Call to order and Announcements 

(Upcoming Documents and Activities)

2. Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 

members)

3. Status of IR-1 and IR-3 Removal Actions

(Update of Progress on IR-1 and IR-3 Removal Actions)

4. Discussion of Signed Parcel B Record of Decision

(Opportunity to talk about the final version of the Parcel B 
ROD as signed)

5. Discussion of Current Federal Facility Agreement Schedule

(Opportunity to talk about the FFA schedule and upcoming 

documents and actions.)

6. Recommendations for Agenda Items for next RAB meeting 

and future field trips

7. Adjournment8:00
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bemestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks
v/

Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr. IS

Alonzo L. Douglas

Vida Edwards

Janet Ellis S'

Laurie Espinoza
4

Manuel J. Ford

Jill Fox
t/

Bonnie Fraenza

Greg Freeman

Michael Harris

James A. Heagy

David E. Jackson

Helen Jackson
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RAB MEMBER Present ALTERNATE Present

Henrietta Jones

Doug Kem

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor

Christine Shirley
/
/

Carol E. Tatum /
Leon Thibeaux /
Erlinda B. Villa

Caroline Washington wMrs. Oceola Washington

Gwendolyn Westbrook

Nathanial White HI

Andre Williams

Patricia Wright

Mark Youngkin

4c (f Poy J&LAJL

V-
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SUMMARY OF PARCEL B RECORD OF DECISION 
HUNTERS POINT SHIPYARD

October 22,1997

Overview

The Parcel B Record of Decision (ROD) was approved on October 9, 1997. The ROD is a legal 
document that presents the final plan selected to clean up contaminated soil and groundwater at 
Parcel B within Hunters Point Shipyard.

Summary of Cleanup Plan

Soil

The Navy has selected removal and off-site disposal as the final cleanup plan for Parcel B soil. 
The selection of the final cleanup plan was based largely on input received from the community. 
Major elements of the selected cleanup plan for soil include the following:

• Cleanup the soil to levels suitable for future residential use.

• Remove contaminated soil down to the groundwater table.

• Dispose of the contaminated soil at off-site certified disposal facilities.

• Place clean soils in the areas where contaminated soils have been removed.

• Provide deed notification to future users about the condition of the remaining soils below the 
groundwater table. Place restrictions on removal of soil from below the groundwater table.

Groundwater

Major elements of the selected cleanup plan for groundwater include the following:

• Line sections of the storm drains to prevent any groundwater from entering the drains and 
moving toward the San Francisco Bay.

• Remove the steam and fuel lines.

• Establish deed restrictions to prohibit future use of the groundwater.

• Provide deed notification that the groundwater may be contaminated in specified areas.



• Monitor the groundwater for up to 30 years to ensure the source of contamination in the soil 

has been effectively removed.

• Monitor the groundwater at Site 10 (Building 123, the Former Battery and Electroplating 
Shop) to check for vinyl chloride. In the event that vinyl chloride is detected in the 
groundwater, the Navy will take the necessary steps to address the vinyl chloride.

Changes Made to the Final Cleanup Plan

Community comments raised during the November 13, 1996, public meeting, as well as comments
received from the City of San Francisco and the regulatory agencies on the Parcel B proposed
cleanup plan, resulted in the following changes to the final cleanup plan:

• The selected cleanup plan changed from treating the soil on site and using the treated soil as a 
cap for the shipyard’s landfill, to removing contaminated soil and disposing of it at an off>site 
certified disposal facility. The Navy is currently exploring options for transporting the soil by 
rail or barge rather than by truck to minimize truck traffic through the Hunter’s Point 
community.

• A requirement has been added to the cleanup plan that the deed notify future users about the 
condition of remaining soils beneath the groundwater table in the areas where contaminated 

soils were removed. •

• Monitoring the groundwater at IR Site 10 for vinyl chloride has been added to the cleanup 

plan.



SCHEDULE: PARCEL A

Document Deadline Estimated Dates

Draft RI Report 6/30/95 ~

Draft FS Report 6/30/95 —

Draft Proposed Plan 
(for agency review)

■ 6/30/95
—

Draft Final RI Report® . 8/30/95
—

Draft Final FS Report* 8/30/95 —

Draft Final Proposed Plan* 7/31/95 —

Final Proposed Plan Published 7/31/95
—

Start of Public Comment Period on
Proposed Plan

7/31/95 —

Draft Record of Decision (ROD)® 10/2/95 —

Final ROD* (from USN with no signature) .11/13/95

Final ROD Approval

11/30/95

* Primary document (subject to Dispute Resolution Procedures)

Includes responsiveness summary and schedules for draft remedial design, completion of construction, Draft remedial 
public operations plan, and commencement of the remedial action.



SCHEDULE: PARCELS

Document Deadline Estimated Dates

Draft RI Report . 1/31/96 —

Draft Public Health and Environmental 
Evaluation (PHEE) Report

1/31/96
—

Draft FS Report 6/3/96
—

Draft Proposed Plan (for Agency review) 9/3/96 —

Draft Final RI Report1 6/3/96
—

Draft Final PHEE Report’ 6/3/96 —

Draft Final FS Report* 9/3/96
—

Draft Final Proposed Plan* (to Agencies 
and Public)

10/2/96 —

Final Proposed Plan Published 10/21/96
--

Start of Public Comment Period on
Proposed Plan

10/26/96
—

Draft Record of Decision (ROD)1 10/17/96

Final ROD (from USN with no signature) 8/5/97
—

Final ROD Approval 10/9/97 —

Commence Remedial Action Within 15 months of Final ROD 
approval

1/9/99

1 Primary document (subject to Dispute Resolution Procedures)

* Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action,
public operations plan, and commencement of the remedial action.

005 & OUjnu, (ll/M/97 3:53 PM)
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SCHEDULE: PARCELC

Document Deadline Estimated Dates

Draft RI Report 11/29/96 —

Draft Public Health and Environmental 
Evaluation (PHEE) Report

11/29/96
—

Draft FS Report 2/27/97 —

Draft Proposed Plan (for Agency review) 14 days after submittal of Draft Final 
FS Report

2/13/98

Draft Final Rl Report8 3/13/97 —

Draft Final PHEE Report* 3/13/97 —

Draft Final FS Report*. 90 days after submittal of Draft FS 
Report

1/30/98

Draft Final Proposed Plan* (to Agencies) 30 days after submittal of the Draft 
Proposed Plan

3/16/98

Final Proposed Plan Published 15 days after Draft Final Proposed
Plan submitted to agencies

3/31/98

Start of Public Comment Period on
Proposed Plan

5 days after publication of Proposed 
Plan

4/5/98

Draft Record of Decision (ROD)8 5/5/98 (6/4/98)* —

Final ROD (from USN with no signature)

Final ROD Approval

Commence Remedial Arrinn

90 days after submittal of Draft
ROD

8/4/98 (9/3/98)**

9/3/98 (10/3/98)**

* Primary document (subject to Dispute Resolution Procedures)

Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, 
public operations plan, and commencement of the remedial action.

30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see 
revised deadline in parentheses).



SCHEDULE: PARCELD

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review)

Draft Final RI Report*

Draft Final PHEE Report*

Draft Final FS Report*

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)* 4

Final ROD (from USN with no signature) 

Final ROD Approval 

Commence Remedial Action

Deadline

6/28/96

6/28/96

9/26/96

.1/15/97

10/25/96

10/25/96

1/24/97

4/21/97

5/6/97

5/11/97

Deadline extended to resolve 
technical issues

90 days after submittal of Draft 
ROD

30-days after submittal of Final 
ROD

Within 15 months Final ROD 
approval

Estimated Dates

10/13/97

1/13/98

2/13/98

5/13/99

* Primary document (subject to Dispute Resolution Procedures)

4 Includes responsiveness summary and schedules for draft remedial design, completion of 
construction, draft remedial action, public operations plan, and commencement of the remedial action



SCHEDULE: PARCEL F,

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review)

Draft Final RI Report*

Draft Final PHEE Report*

Draft Final FS Report’

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)a 

Final ROD (from USN with no signature)

Deadline

5/29/97

5/29/97

' 12/15/97**

14 days after submittal of Draft Final 
FS Report

10/27/97

10/27/97

90 days after submittal of the Draft FS 
report

30 days after submittal of the Draft 
Proposed Plan

15 days after Draft Final Proposed 
Plan submitted to agencies

5 days after publication of Proposed 
Plan

6/19/98 (7/19/98)*

90 days after submittal of Draft ROD

Final RODApproval-----------

* Primary document (subject to Dispute Resolution Procedures)

Commence Remedial Action
includes responsiveness summary and schedules for draft remedial design, completion 

of construction, draft remedial action, public operations plan, and commencement of the remedial actioa

“++ Deadline extended to allow additional agency review of preceding remedial investigation report.

* 30 days after start of public comment period. May be extended to 60 days if review extension for 

Proposed Plan requested (see revised date in parentheses).

Estimated Dates

3/31/98

3/17/98

4/30/98

5/15/98

5/20/98

9/17/98
(10/17/98)**



SCHEDULE: PARCELF

Document Deadline

Draft Ecological Risk Assessment Phase 6/7/95 , 

IB Work Plan

Draft Ecological Risk Assessment Phase Volume I, Part 1 - 9/30/95 
IB Report Volume H, Part 1 - 9/30/96

.Volume I, Part 2-11/15/96

Estimated Dates

Responses to Comments on Draft 3/17/97

Ecological Risk Assessment Phase IB
Report

Draft FS Report"

Draft Final FS Report*

Draft Proposed Plan (for Agency review)*

Draft Final Proposed Plan (to Agencies)

3/2/98“"

90 days after submittal of Draft FS 6/2/98
Report

!4 days after submittal of Draft Final FS 6/16/98 
Report

30 days after submittal of Draft 7/16/98
Proposed Plan

Final Proposed Plan Published 15 days after Draft Final Proposed Plan 7/31/95
submitted to agencies

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)"

Final ROD (from USN with no signature)

5 days after publication of Proposed Plan 8/5/98 

9/4/98 (10/4/98)* *

90 days after submittal of Draft ROD
12/3/98 (1/2/99)**

Final ROD Approval
* Primary document (subject to Dispute Resolution Procedures)

Commence Remedial Action
* Includes responsiveness summary and schedules for draft remedial design, completion of construction, 
draft remedial action, public operations plan, and commencement of the remedial action.

*## Deadline extended to allow resolution of technical issues.

* 30 days after start ofpublic comment period. May be extended to 60 days if review extension of Proposed
Plan requested (see revised deadline in parentheses).



SCHEDULE: BASEWTDE

Document Deadline Estimated Dates
Draft Record of Decision (ROD) TBD by 1/30/98 —

Final ROD (from USN with no signature) TBD by 1/30/98 —

Final ROD approval TBD by 1/30/98 —



I

November 5,1997 

Dear RAB Board Member,

As we decided at the October RAB meeting, we are having our November meeting a 
week early, on 19 November, so that we don’t interfere with the Thanksgiving Holiday. 
We also canceled the December meeting and decided to hold the January meeting 
early, on January 14th, the second Wednesday. We will revert to our usual 4th 
Wednesday in February.

At our next meeting we will continue the discussion of the ROD for Parcel B started at 
our last meeting and have a presentation and discussion of the remedial Design 
Process in general and the Parcel B Remedial Design in particular. We will also 
discuss the Federal Facility Agreement Schedule so that everyone can become familiar 
with where we are in the cleanup process and what is upcoming. The meeting will be 
at 6:00 p.m. at the San Francisco City College at 1400 Evans Avenue in the 2nd floor 
lounge. Enclosed are the agenda for the meeting on Wednesday evening, the 19th of 
November, a copy of the current FFA schedule, and the minutes from our October 
meeting.

I hope that you are able to attend our last meeting of the year.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: Nov 19, 1997

LOCATION: SF City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco

6:00 1. Call to order and Announcements

6:05

6:15

6:45

7:45

7:55

(Upcoming Documents and Activities)

2. Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

3. Continue Discussion of Parcel B Record of Decision

(Opportunity to continue our. talk about the final version of 
the Parcel B ROD as signed)

4. Presentation and discussion on the Remedial Design 
Process and the Parcel B Remedial Design.

(This will hopefully make the clear what is involved in 
designing the cleanup of a parcel, Parcel B in particular)

5. Discussion of Current Federal Facility Agreement Schedule

(Opportunity to talk about the FFA schedule and upcoming 
documents and actions.)

6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. Adjournment



HUNTERS POINT SHIPYARD 
RESTORATION ADVISORY BOARD

Wednesday, November 19,1997
/

DRAFT MEETING MINUTES

LOCATION: San Francisco City College
2nd Floor Lounge 

1400 Evans Avenue 
San Francisco, CA

PURPOSE: To provide: (1) a discussion on the status of recruiting additional members to the 
Hunters Point Shipyard (HPS) Restoration Advisory Board, (2) continued discussion on the 
signed Parcel B Record of Decision, (3) a presentation and discussion on the Remedial Design 
process and the Parcel B Remedial Design, (4) discussion on the current Federal Facility 
Agreement schedule, and (5) recommendations for agenda items for the next RAB meeting.

These minutes summarize the items discussed during the RAB meeting; they are not a verbatim 
transcript. Attachment A provides the attendance list, Attachment B provides the meeting agenda 
and Attachment C provides the presentation handout materials.

FACILITATOR: Doug Kern

I. Welcoming Remarks/General Announcements

Doug Kern called the meeting to order at 6:12 p.m. and welcomed all attendees. There were no 
requests for changes to the meeting agenda.

Mike McClelland, BRAC Environmental Coordinator and Navy Co-chair, made the following 

announcements: •

• Wendy Brummer-Kocks has resigned her position as Community Co-chair because she is 
expecting a child. It is unsure whether she will be able to continue as a RAB member. Mr. 
McClelland noted that a new Co-chair will need to be elected. He added that recruitment of 

• new members is currently underway and that they hope to have new RAB members in place 
by the January meeting. Since Ms. Brummer-Kocks also served on the Membership 
Committee, a replacement will be needed there as well. Ryan Brooks, EFA West, noted that 
there are currently 12 to 15 new applicants for the RAB. He stated that recruitment flyers 
will also be distributed door-to-door in the Bayview-Hunters Point community. Jill Fox 
recommended distributing flyers at the Environmental Justice Workshop to be held at the 
City College on Saturday, November 22.
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• Mr. McClelland stated that the deadline for comments on the Parcel B Remedial Design is 
December 15 not November 14.

• There are no documents coming up during the month of December. The list of upcoming 
documents for January includes the following:
- Draft Parcel E Feasibility Study
- Construction Summary Reports for Drydock 4
- Storm Drain Sediment Removal Action
- IR 6 Tank Farm Soil Excavation Removal Action
- the draft final basewide Finding of Suitability to Lease (FOSL) will be issued to support 

the Lease of Furtherance and Conveyance for the City of San Francisco
- Draft revised Environmental Baseline Survey

• Mr. McClelland also noted that RAB members will probably each receive a copy of the draft 
Environmental Impact Statement/Environmental Impact Report (EIS/EIR) for Hunters Point 
Shipyard. The document reviews the impacts of implementing the City’s reuse plan and 
satisfies the requirements for both the National Environmental Policy Act (NEPA) and the 
California Environmental Quality Act (SEQA). Both the City and the Navy will hold 
separate hearings, on December 10 and December 11. Comments received from both 
hearings will be used to revise the document. He added that the document is primarily about 
reuse, not cleanup. Claire Trombadore, U. S. EPA, noted that EPA’s NEPA staff are 
currently reviewing the EIS/EIR.

• The December meeting has been canceled. The next RAB meeting will be held on January 28th. 

n. Recruiting Additional RAB Members

Mr. Brooks stated that the Membership Committee plans to meet in early January to discuss 
selection of new RAB members. He reminded the RAB that a replacement is needed for Ms. 
Brummer-Kocks on the Membership Committee. Caroline Washington volunteered to replace 
Ms. Brummer-Kocks.

Jill Fox asked if time would be set aside for a new member orientation. Mr. Brooks indicated that 
it would probably take place in the February or March meeting. Chris Shirley stated her hope that 
the membership committee would be prepared to recommend new members at the January 28 
RAB meeting. Mr. McClelland noted there would also likely be an open house and base tour for 
the entire RAB which would help new members become acquainted with HPS.

Mr. Kern asked when the RAB would like to discuss a Community Co-chair replacement. James 
Heagy suggested that a vote be held at the next meeting. Mr. McClelland stated that he would 
notify RAB members of the intended vote in his next cover letter for the agenda mailing Mr. 
Brooks stated that his office would also call all RAB members to notify them about plans to hold 
an election. Mr. Kern suggested that those interested in the position should give their nams to
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Mr. McClelland so they can be included in the notice as a nominee.

IQ. Parcel B Record of Decision (ROD)

Mr. McClelland called for any questions or comments from RAB members on the Parcel B ROD.

Ms. Fox expressed concern about the transportation issue, although she noted she was glad to see 
both rail and truck options listed in the cleanup design chart. She added that she feels the rail 
option should be dealt with soon because there will be a lot of objections from the local 
community in using trucks to transport the soil off site. Mr. McClelland stated that Union Pacific 
Railroad has indicated to him that they are still interested and capable of hauling the soil away, 
and so rail remains a viable alternative.

Jim Bunger, President and General Manager of the Double Rock Rail Service, stated his service 
operates the HPS railroad, and added that it is wholly owned by the Museum. He noted their 
interest in transporting the soil from Parcel B to an off-site facility, stating they used 14 cars to 
remove soil from Parcel A in 1994. Double Rock moves freight in and out of the base on a 
regular basis and hires and trains rail crews from the local community. Leon Thibeaux suggested 
that hiring announcements should be included in the local newspapers.

Mr. Bunger noted that Union Pacific will provide them with the needed cars to accomplish the 
process, adding that the effort will be quick and simple. Mr. Heagy asked how the capacity of a 
train car compares with the capacity of a truck. Mr. Bunger stated that one train car can hold 
about 100 tons, or five truckloads of soil. He noted that his company is looking at several 
projects which would require hiring a significant workforce. Ms. Trombadore asked who will 
fund the $60-80,000 worth of track work that will be required. Mr. Bunger replied that the work 
has up to this point been deferred due to lack of funds. If the railcars are used to remove the soil, 
however, the Museum will secure the funds and absorb the cost. It will take between six and 
twelve weeks to perform the work.

Michael Hamman asked what criteria will be used to determine whether the soil is hauled out by 
trucks or by train. Mr. McClelland and Jim Sickles, Tetra Tech EM Inc., stated that the criteria 
would include cost, availability and performance, community acceptance, and the volume of soil going 
to different disposal facilities, Don Marini, IT Corp., explained that Class I facilities HanHIp RCRA 
California hazardous materials, and Class H facilities handle materials below the Class I level but that 
still contain some contamination. Mr. Marini noted that additional factors in final selection of the 
transportation mode include stockpiling requirements and the frequency of handling the material. He 
added that IT Corp. has also used local firms in helping with off-site disposal.

Ms. Trombadore stated that discussion at the last BCT/RPM meeting included the likelihood that 
there will be a mixture of use of both rail and trucks in removing the soil. She also noted that the 
goal will be to keep obtrusive activity to the community to a minimum and to also provide 
notification to the community when activities occur that might impact them. Mr. Heagy asked if
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the soil will sit for a while until it is characterized and loaded onto the railcars. Mr. Marini 
indicated that the soil has to be characterized prior to loading onto the railcars because they must 
first determine the class of material it contains, which in turn determines which disposal facility it 
will go to. Ms. Trombadore added that by law, the soil from the IR sites must be kept separate. 
David Gavrich stated that this process is standard, noting that the soil is characterized after it is 
excavated to ensure it is going to the appropriate and most cost effective facility. Ms. 
Trombadore pointed out that they already have some idea of the types of contamination at each 
site. Bill Radzevich noted that the stockpiles will be located in close proximity to the excavation 
sites. Ms. Trombadore assured the RAB that the Navy is being extra cautious because EPA is 
providing a lot of oversight.

Mr. Hamman asked for clarification on when the decision will be made as to the transportation 
method to be used. Mr. Marini stated that prior to the start of any work, they will receive in bids 
from potential subcontractors for all disposal options. As the soil is excavated, it will be 
characterized and sent off to the proper facility by the best means determined. Cost will be a key 
element in the decision of which means of transport to use. Cost estimates are currently being 
prepared and should be completed around January. Mr. McClelland pointed out that the 
remediation will last over two years. Mr. Marini noted that the costs charged by the disposal 
facilities are subject to change but the Navy should still have a good approximation of costs in 
January. Ms. Trombadore stated that preliminary estimates indicate that rail will be the primary 
mode of transportation and trucking may come into the discussion more. Mr. Marini stated that 
cost will depend on the volume that goes to the Class I facility versus the Class H facility. The 
data indicates most of the volume may go to the Class II facility. Mr. Thibeaux pointed out the 
concern of community safety, and stated that decisions should not be based solely on economics. 
Ms. Fox stated that the concerns include traffic issues at Innes, Evans and 3rd streets, 3rd street 
redevelopment occurring during the same timeframe, noise, toxics, congestion, and sustainable 
jobs.

Mr. Gravrich asked why the soil removal process will take one and one-half to two years. Mr. 
McClelland stated that it is a question of fimding; the total FY98 budget for HPS is $14 million, 
of which $8.5 will go to the Parcel B cleanup. FY99 funding looks somewhat better. The Navy 
is trying to get more funding but it is an ongoing process. The Navy intends to use the entire $8.5 
million allotted for soil removal. If the bids come in lower than expected, then more soil will be 
moved for that amount. Ms. Shirley asked if a letter writing campaign would help HPS secure 
more funding. Ms. Trombadore noted that because HPS is already the most expensive cleanup 
site in the nation, it would be hard to ask for more money. Mr. McClelland stated that once the 
cleanup is complete, as well as the paperwork, the City can then begin reuse.

Chein Kao added that in addition to the funding issue, the extent of contamination has not been 
clearly defined in some areas, and so will slow down the process. Mr. McClelland noted that the 
process will be similar to exploratory excavations, where the soil is excavated and sampled until 
clean soil is reached. Ms. Shirley asked if the City and the Navy could coordinate use of the rail 
to reduce costs, since the City will begin redevelopment during the same time some of the cleanup 
will be conducted. Mr. McClelland responded that there is currently no forum in place to discuss
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coordination of activities. Ms. Shirley asked if Building 123 would remain or be demolished 
because cleanup plans include excavation under the building. She noted that plans between the 
Navy and the City should be coordinated regarding this building. Mr. McClelland stated that the 
Navy intends to work smartly with the City on these issues, and added that the City will be 
identifying which buildings are of interest to them.

IV. Remedial Design Process and the Parcel B Remedial Design

Mr. McClelland distributed a summary and reviewed a few points of the Parcel B Remedial 
Design. He stated that the selected cleanup plan for Parcel B involves removal and off-site 
disposal of contaminated soils, removal of steam and fuel lines, lining of storm drains and 
groundwater monitoring. He stated that IT Corp. will fill in the Conceptual Plan with the Cleanup 
Implementation Plan, due in mid-January. He explained that Tetra Tech EM Inc. has prepared the 
design and IT Corp. will prepare the implementation work plan.

Bill McAvoy was introduced as the Navy’s HPS Remedial Project Manager. Ms. Shirley asked 
for clarification on a possible discrepancy between the ROD and the Remedial Design document; 
the ROD states that excavation will stop at groundwater level but the Remedial Design states 
excavation will stop at ten feet. Mr. McAvoy stated that they were initially planning to dig to ten 
feet, but will now go to groundwater level; this will be reflected in the final work plan. Ms.
Shirley then asked how much the depth to groundwater varies seasonally on the base. Mr. Sickles 
responded that the depth to groundwater varies seasonally about two to three feet in some places 
on the base, and so they will use dry season depths and excavate during the dry season. Mr. 
McClelland indicated that eight to ten feet is the typical depth to groundwater on the site, 
although some areas may go down to twelve feet. Rather than use ten feet as the marker’ the 

Navy decided to go to groundwater level because it gives a clear indication of the extent of soil 
removed and provides a more easily designed stopping point.

Mr. Kao asked if a more detailed design will follow the conceptual plan. Mr. McClelland stated 
that there will not be a more detailed plan but rather a more general, conceptual plan. Mr. Sickles 
explained that the conceptual design documents specify the areas of excavation as outlined on the 
drawings, which indicate the areas and depths. After the excavation is complete, the area will be 
sampled to see if the contamination was removed. If not, additional soil removal will be 
undertaken until the contamination is removed. The conceptual plan allows flexibility depending 
on the situation encountered. The Implementation Plan will contain more detail.

Mr. Kao noted that more detail is needed to ensure that the decision from the ROD is translated 
into the implementation in the field. Mr. Sickles pointed out that survey comers are on the 
drawings, and that he believes there is enough information on the maps to determine if the ROD is 
being carried out. If the regulatory agencies do not feel the maps contain enough information 
however, then the review process will allow for expression of agency concerns. Mr. Marini noted 
that the drawings need some minor resolution and will be enhanced somewhat, but they will serve 
as the basis for the field work. Mr. McClelland noted the advantage that IT Corp. is already
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familiar with the situation because they have been working with Tetra Tech EM Inc. while 
developing the design. Ms. Trombadore stressed that more detail will be needed, particularly 
regarding the groundwater.

Ms. Fox asked if a point could be added to the Implementation Plan regarding the method of 
notification to the community, both on base and in the surrounding area. Mr. Marini stated that they 
plan to work closely with the CSO office to notify them of the schedules as well as to provide notice 
to the on-base tenants. Mr. McClelland added that Ryan Brooks’ office will provide assistance in 
notifying both the on-base and surrounding communities of scheduled activities.

V. Current Federal Facility Agreement (FFA) Schedule

Mr. McClelland informed the RAB that the Navy is currently in the process of working with EPA 
and the State to revise the FFA schedule. He noted that there were problems with funding the 
Treatability Study for Parcel C, which will delay the Parcel C draft final Feasibility Study (FS). 
Once the schedule is finalized it will be sent out to RAB members. It was also noted that the 
deadline for comment on the Parcel E Remedial Investigation (RI) has been extended, which will 
in turn extend the timeframe for the Parcel E FS because it will be based on the comments 
received. Mr. McClelland added that Ryan Brooks is developing a posterboard of the FFA 
schedule to show visually the progress of the HPS cleanup process. The posterboard will be 
displayed at each RAB meeting. John Chester, San Francisco Department of Public Works, 
suggested including the schedule, perhaps three months at a time, with the meeting minutes. Ms. 
Trombadore suggested adding footnotes for information such as review periods. Mr. McClelland 
asked that additional comments be forwarded to Mr. Brooks

VI. Recommendations for Agenda Items

The following items were suggested as topics for the January RAB meeting:

- Parcel C Treatability Study
- Parcel E Feasibility Study
- Community Co-chair election
- Technical Assistance for Public Participation (TAPP) Program 

Mr. Kern adjourned the meeting at 7:50 p.m.

The next RAB meeting will be held on Wednesday, January 28,1997, at the City College, 
6:00 p.m.
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AGENDA
HUNTERS POINT SHIPYARD

RESTORATION ADVISORY BOARD

DATE: Nov 19, 1997

LOCATION: SF City College
2nd Floor Lounge

1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Discussion of Recruiting Additional RAB Members

(Update on status of subcommittee and recruitment of new 
members)

6:15 3. Continue Discussion of Parcel B Record of Decision

(Opportunity to continue our talk about the final version of 
the Parcel B ROD as signed)

6:45 4. Presentation and discussion on the Remedial Design 
Process and the Parcel B Remedial Design.

(This will hopefully make the clear what is involved in 
designing the cleanup of a parcel, Parcel B in particular)

7:45 5. Discussion of Current Federal Facility Agreement Schedule

(Opportunity to talk about the FFA schedule and upcoming 
documents and actions.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. Adjournment
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HUNTERS POINT SHIPYARD 
Restoration Advisory Board Meeting Attendance

Date

RAB MEMBER Present ALTERNATE Present

Vanessa Banks

Bernestine Beasley

Bill Billotte

Sy-Allen Browning

Wendy Brummer-Kocks

Anthony Bryant

Robert Christian

Therese Coleman

Percy A. Coleman

Charles L. Dacus, Sr.

Alonzo L. Douglas

Vida Edwards

Janet Ellis
t

Laurie Espinoza
k

Manuel J. Ford

Jill Fox X
Bonnie Fraenza

Greg Freeman

Michael Harris

James A. Heagy Wx -

David E. Jackson
fry

Helen Jackson
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RAB MEMBER Present ALTERNATE Present

Henrietta Jones

Doug Kern

Anthony LaMell

Scott Madison

Mamie Matthews

Khafra K. Omra Zeti

Hali Papazian

Dorothy Peterson

Rev. J.P. Pryor

Christine Shirley

Carol E. Tatum

Leon Thibeaux

Erlinda B. Villa

Caroline Washington Uij

Mrs. Oceola Washington -

Gwendolyn Westbrook

Nathanial White HI

Andre Williams

Patricia Wright

Mark Youngkin

I'h 1 cUc /. HRa\ h ft v

1
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REGULATORS Present Agency

John Chester S.F. Dept, of Public Works, Site Assessment 
Remediation Division

Byron Rhett S.F. Redevelopment Agency

Chein Kao
~w:

CAL EPA/DTSC

Kenneth Shaw U.S. Dept, of the Interior

Claire Trombadore \/ U.S. EPA

Sheryl Lauth U.S. EPA

Dr. Dan Stralka U.S. EPA

Richard Hiett RWQCB

Mike Williams/Bettie Woods BDI, Inc.

U.S. NAVY

Cdr. Jim Gustafson Bay Area Base Transition Coordinator
Michael McClelland /]

Navy Co-chair, EFA West

Bill Radzevich EFA West

Ryan Brooks Dir of Community Relations, EFA West

'Bill

TETRA TECH EM INC.

Jim Sickles (/

rJ cV C u . \/
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GPI Present

Darlene Brown 1)6

Barry Gutierrez 'W

PUBLIC/GUESTS Address/Phone
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SUMMARY OF PARCEL B CLEANUP DESIGN 

HUNTERS POINT SHIPYARD

November 19,1997

Overview

The selected cleanup plan for Parcel B at Hunters Point Shipyard involves removal and off-site 
disposal of contaminated soils to levels suitable for future residential use, removal of steam and 
fuel lines, lining of storm drains, and groundwater monitoring. A draft design of the cleanup plan 
has been prepared by the Navy and is currently being reviewed by the regulatory agencies and
several restoration advisory board (RAB) members. The draft designs available to members of 

. tne community upon request.

The draft design is called a “conceptual design” as it presents a framework for conducting the 
c ernup without specifying exactly how the cleanup will be implemented. Details on how the

msZZ™ W,Uf,b'Presented“the implementation workplan, expected in mid- 
below* "8 B * h Cp al des,g” md tmplementation plan are described in greater detail

The “Conceptual Design”

Key components in the conceptual design include the following:

A map of locations where contaminated soils will be removed 
Volumes of soil to be removed at each location 
Types of contaminants at each location 
Cleanup levels for each contaminant
A map of utilities that cross the cleanup locations
L^tinn^fleCt!rg "!! SamP'eS followin811,6 d““P «o ensure the cleanup was a success 
Locations of wells used to monitor groundwater moving towards the bay

actimf6' “™l‘” °f c°ntan,inan, ooncentrations in the groundwater that would require a future

The Cleanup Implementation Plan

The cleanup implementation plan will be provided 
present details on the following key components:

to the RAB in mid-January 1998. The plan will

• Equipment that will be used to remove the soils
• Hours the equipment will be operated
• Plans for monitoring the air where the soils will be removed 

Locations for stockpiling the contaminated soils prior to transport off-site
• Measures to contain dust from the soils being removed
• Transportation methods (rail or truck) and proposed routes



m0ni,0rinS the *"**”«*' “ ‘hat the source of contamination has been

Accelerating the Cleanup Design and Implementation

O” how the cleanup wou!d behours of cip oT^tion^Sw TJST*u ? «•“ would be used,

Such details were ^ftfcl^on,4r ^ !tockPitod- “« Sported,

cleanup work. However because the xrflw v ' ” bld ProPosals t0 perform the
the cleanup design, a conceptual desien a °T 1 ? ? Corporation (IT) wil1 be implementing 
the cleanup “ «-*-?

two tasks (desigT^TcleMup^thanhrtwo mo” efijcient>the Navy has integrated the

their efforts. The two contactors now^ and coonfinate
process: the contractor imolementinp the He» d ^ throuShout the design and cleanup 

‘developing cleanup implementation flan »TT* COnSU tS Wlth the desiSn contractor in 
cleanup to ensure it is a success. ? ’ 6Slgn contractor oversees performance of the



FEDERAL FACILITY AGREEMENT SCHEDULE 

Hunters Point Shipyard 

January 1998



SCHEDULF- PARCEL A

Document
Deadline

Draft RI Report
6/30/95

Draft FS Report
6/30/95

Draft Proposed Plan 
(for agency review)

6/30/95

Draft Final RI Report* 8/30/95

Draft Final FS Report* 8/30/95

ijfDraft Final Proposed Plan 7/31/95

Final Proposed Plan Published 7/31/95

Start of Public Comment Period on 
Proposed Plan

7/31/95

Draft Record of Decision (ROD)+ 10/2/95

Draft Final ROD* 11/13/95

Final ROD Approval 11/30/95

Estimated Dates

operations plan, and commencement of the remedial action.

005 it 011 jmi, 101/07/98 4:1« PM)
1-7-96 FFA Rtvijlon.doc
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SCHEDULE: PARCELS

Document 

Draft RI Report

Draft Public Health and Environmental 

Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review)

Draft Final RI Report*

Draft Final PHEE Report*

Draft Final FS Report*

Draft Final Proposed Plan* (to Agencies 

and Public)

Final Proposed Plan Published

Start of Public Comment Period on 

Proposed Plan

Draft Record of Decision (ROD)+

Draft Final ROD*

Final ROD Approval 

Commence Remedial Action

Deadline

1/31/96

1/31/96

6/3/96

9/3/96

6/3/96

6/3/96

9/3/96

10/2/96

10/21/96

10/26/96

10/17/96

8/5/97

10/9/97

Within 15 months of Final ROD 
approval

Estimated Dates

1/9/99

operations plan, and commencement of the remedial action.
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SCHEDULE: PARCEL C,

>

f

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review)

Draft Final RI Report*

Draft Final PHEE Report*

Draft Final FS Report*

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Draft Final ROD*

Final ROD Approval 

Commence Remedial Action

Deadline Estimated Dates,

11/29/96 

11/29/96

2/27/97

14 days after submittal of Draft Final FS 5/22/98 

Report

3/13/97

3/13/97

90 days after submittal of Draft FS 5/8/9 8
Report^

30 days after submittal of the Draft 6/22/98

Proposed Plan

15 days after Draft Final Proposed Plan 7/7/98 
submitted to agencies

5 days after publication of Proposed 7/12/98

Plan

8/11/98/(9/10/98)**

90 days after submittal of Draft ROD 11/9/98 (12/9/98)

30 days after submittal of Final ROD 12/9/98 (1/8/99)

Within 15 Months of Final ROD 3/9/00 (4/8/00)**

approval

Primarv document (subject to Dispute Resolution Procedures) . .__.. . .. ...
Includes responsiveness summary and schedules for draft remedial dcsi6n, completion of construction, draft remedial action, public

operations plan, and commencement of the remedial action.
Deadline incorporates addixional time for treatability study and field sampling
30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised 

deadline in parentheses).
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srHEDULF; PARCEL D_

Document
Deadline

Estimated

Draft RI Report 6/28/96 "

Draft Public Health and Environmental 
Evaluation (PHEE) Report

6/28/96

Draft FS Report 9/26/96

Draft Proposed Plan (for Agency review) 1/15/97

Draft Final RI Report* 10/25/96

Draft Final PHEE Report* 10/25/96

Draft Final FS Report* 1/24/97

Draft Final Proposed Plan* (to Agencies) 4/21/97

Final Proposed Plan Published 5/6/97

Start of Public Comment Period on 

Proposed Plan

5/11/97

11/3/97
Draft Record of Decision (ROD)+ Deadline extended to resolve technical 

issues

Draft Final ROD*
90 days after submittal of Draft ROD 2/3/98

Final ROD Approval
30 days after submittal of Final ROD 3/5/98

Commence Remedial Action
Within 15 months Final ROD approval 6/5/99

:. ■**-—-»»**

operations plan, and commencement of the remedial action
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SCHEDULE: PARCELS

Document 

Draft RI Report

Draft Public Health and Environmental 
Evaluation (PHEE) Report

Draft FS Report

Draft Proposed Plan (for Agency review)

Draft Final RI Report*

Draft Final PHEE Report*

Draft Final FS Report*

Draft Final Proposed Plan* (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Draft Final ROD*

Final ROD Approval

Commence Remedial Action

Deadline

5/29/97

5/29/97

Estimated Dates

l/15/98++

14 days after submittal of Draft Final FS 4/29/98 

Report

10/27/97

10/27/97

90 days after submittal of the Draft FS 4/15/98 

report

30 days after submittal of the Draft 5/29/98

Proposed Plan

15 days after Draft Final Proposed Plan 6/13/98 
submitted to agencies

5 days after publication of Proposed Plan 6/18/9 8

7/20/98 (8/19/98)**

90 days after submittal of Draft ROD 10/19/98
7 (11/18/98)**

30 days after submittal of Final ROD 11/18/98
7 (12/18/98)**

Within 15 months of Final ROD
approval (3/18/00)**

Primary document (subject to Dispute Resolution Procedures) . , . .. . .. Ui,
Includes responsiveness summary and schedules for draft remedial design, completion of construction, draft remedial action, public

operations plan, and commencement of the remedial action.
Deadline extended to allow additional agency review of preceding remedial investigation report. ,. . .
30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised

date in parentheses).
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sfHT.mJLE: PARCELF

Document
Deadline

Draft Ecological Risk Assessment Phase 

IB Work Plan

Draft Ecological Risk Assessment Phase 

IB Report

6/7/95

Volume I, Part 1 - 9/30/95 
Volume II, Part 1 - 9/30/96 
Volume I, Part 2-11/15/96

Estimated Dates

Responses to Comments on Draft 
Ecological Risk Assessment Phase IB 

Report

Draft FS Report*

Draft Final FS Report*

Draft Proposed Plan (for Agency review)*

Draft Final Proposed Plan (to Agencies)

Final Proposed Plan Published

Start of Public Comment Period on 
Proposed Plan

Draft Record of Decision (ROD)+

Draft Final ROD*

Final ROD Approval 

Commence Remedial Action

3/17/97

4/3/98##

90 days after submittal of Draft FS 

Report

14 days after submittal of Draft Final FS 

Report

30 days after submittal of Draft 
Proposed Plan

15 days after Draft Final Proposed Plan 
submitted to agencies

5 days after publication of Proposed 

Plan

10/6/98 (11/5/98)**

90 days after submittal of Draft ROD

30 days after submittal of Final ROD

Within 15 months of Final ROD 

approval

7/2/98

7/16/98

8/17/98

9/1/98

9/6/98

1/4/99 (2/13/99)** 

2/3/99 (3/16/99)** 

5/3/00 (6/16/00)**

\

*

+

*•

iterations plan, and commencement of the remedial action.

deadline in parentheses).
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¥ srWF.miLE: BASEWIDE

Document
Draft Record of Decision (ROD)

Draft Final ROD*

Final ROD approval

Deadline Estimated Dates

TBD by 1/30/98

TBD by 1/30/98

TBD by 1/30/98
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January 20, 1998 

Dear RAB Board Member,

At the November RAB meeting we decided to hold our January meeting on the regular 
date, the 4th Wednesday, January 28th.

As I announced at our November meeting Ms. Wendy Brummer-Kocks has resigned as 
the HPS RAB Co-Chair. We all thank Wendy for her participation and work as Co- 
Chair. At that meeting we discussed the process for replacing the Co-Chair and 
decided to hold an election and select a new Co-Chair at our January meeting. Two 
people, Ms. Caroline Washington and Mr. Leon Thibeaux expressed interest in being 
the RAB Co-Chair. The RAB is extending an invitation to any other members interested 
in co-chairing the HPS RAB to come to the January meeting to be considered for the 
position. The intent is to make the final selection at the January meeting. Please come 
and help to select the new Community Co-Chair.

The Parcel E Feasibility Study is now out for review. At our January RAB meeting we 
will have an orientation on the Parcel E Feasibility Study. At the February meeting we 
will have a more in depth discussion of the Parcel E Feasibility Study. We will continue 
the discussion of the Parcel B Remedial Design started at our last meeting. We will 
also have the discussion of the revised Federal Facility Agreement schedule that was 
scheduled for November.

The meeting will be at 6:00 pm at the San Francisco City College at 1400 Evans 
Avenue in the 2nd floor lounge. Enclosed are the agenda for the meeting on 
Wednesday evening, the 28th of January, a copy of the current FFA schedule, and the 
minutes from our November meeting.

I hope that you are able to attend our January meeting and help select a new RAB , 
Community Co-Chair.

Sincerely,

Michael McClelland 
Navy Co-chair



AGENDA
HUNTERS POINT SHIPYARD 

RESTORATION ADVISORY BOARD

DATE: January 28, 1998

LOCATION: SF City College
2nd Floor Lounge
1400 Evans Avenue
San Francisco

6:00 1. Call to order and Announcements

(Upcoming Documents and Activities)

6:05 2. Discussion and vote on Community Co-Chair

(We will have a chance to hear from Community Members 
who wish to be elected Community Co-Chair and vote)

6:45 3. Parcel E Feasibility Study Orientation

(We will have a short orientation on the Parcel E FS: how it 
is organized and what to look for)

7:15 4. Parcel B Remedial Design Update

(This will be a continuation of the discussion on the Parcel B 
Remedial Design and Remedial Action.)

7:45 5. Discussion of Current Federal Facility Agreement Schedule

(Opportunity to talk about the FFA schedule and upcoming 
documents and actions.)

7:55 6. Recommendations for Agenda Items for next RAB meeting 
and future field trips

8:00 7. Adjournment


